

Memo. No. **511** (16)/MA/AMRUT/E-6/2015 (PL.VI)

Dated Kolkata, the 31<sup>st</sup> day of August, 2021

To :

1. Principal Secretary, Urban Development & Municipal Affairs Department & Chairman, SLTC
2. Chief Executive Officer, Kolkata Metropolitan Development Authority & Vice-Chairperson, SLTC
3. Sri J.B. Ravinder, Deputy Adviser, Representative of CPHEEO, Ministry of Urban Development, Govt. of India
4. Sri Arup Ratan Mukhopadhyay, Additional Mission Director, AMRUT
5. Financial Advisor, Urban Development & Municipal Affairs Department, Government of West Bengal
6. Sri Supriya Ghoshal, Director, State Urban Development Agency
7. Representative of Finance Department, Government of West Bengal
8. Representative of Land & Land Reforms and Refugee Relief and Rehabilitation Department, Government of West Bengal
9. Representative of Transport Department, Government of West Bengal
10. Representative of Planning Department, Government of West Bengal
11. Sri Mainak Mukherjee, Director General (Water Supply), Kolkata Municipal Corporation
12. Director General, WS&SDSWM, Kolkata Metropolitan Development Authority
13. Sri Sisir Kr. Baidya, Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority
14. Sri Asish Majumdar, Chief Engineer, SD&SWM and Water & Sanitation Sector, Kolkata Metropolitan Development Authority
15. Sri Koushik Das, Secretary, Municipal Engineer Directorate, Government of West Bengal & Engineering Advisor, AMRUT
16. Sri Chandan Bose, Chief Engineer, Municipal Engineer Directorate, Government of West Bengal

**Sub: Proceeding of 27<sup>th</sup> meeting of State Level Technical Committee (SLTC) under AMRUT, West Bengal.**

Sir,

Enclosed please find the proceeding of 27<sup>th</sup> meeting of State Level Technical Committee (SLTC) under AMRUT chaired by Chief Executive Officer, Kolkata Metropolitan Development Authority held on 13<sup>th</sup> August, 2021 for your kind perusal.

Encl : As stated

Yours faithfully,

  
State Mission Director,  
AMRUT

Memo. No. **511** (16)/1(2)/MA/AMRUT/E-6/2015 (PL.VI)

Dated Kolkata, the 31<sup>st</sup> day of August, 2021

Copy forwarded for information to :

1. The Director, AMRUT, Ministry of Housing & Urban Affairs, Government of India
2. PS to Hon'ble MoS (IC), Urban Development & Municipal Affairs Department, GoWB

  
State Mission Director,  
AMRUT




**State Mission Directorate**  
**AMRUT, West Bengal**  
Department of Urban Development And Municipal Affairs  
ILGUS Bhavan Campus, HC Block, Sector-III  
Bidhannagar, Kolkata - 700 106

Memo. No. (16)/1(2)/2(12)/MA/AMRUT/E-6/2015(Pt.VI)

Dated, Kolkata, the 31<sup>st</sup> day of August, 2021

Copy further forwarded for information and necessary action to :

1. Chairman/Chairperson, .....Municipality
2. Commissioner, .....Municipal Corporation

  
State Mission Director  
AMRUT



## Proceedings of the 27<sup>th</sup> Meeting of the State Level Technical Committee on AMRUT

DATE: 13.08.2021 TIME: 02.00 pm Venue: Virtual Conference

The meeting was chaired by **Chief Executive Officer, KMDA**. All the members & participants were welcomed and the discussion was initiated by **State Mission Director, AMRUT**.

Before initiation of the Agenda-wise discussion, the members were appraised about the progress of AMRUT, particularly on the progress of the projects approved under SAAP 2015-16, 2016-17 & 2017-8. Thereafter, Agenda-wise discussion followed.

### Agenda wise Discussions & Decisions are as follows:

#### Agenda 1: Details of DPRs of Major Projects and Green Space Development Project under AMRUT:

##### **Agenda 1.1. Appraisal of Revised DPR for Surface Water Supply Scheme of Kanchrapara Municipality under AMRUT**

DPR for Surface Water Supply scheme of Kanchrapara Municipality, amounting to **Rs. 50.00 crore** was previously appraised and approved in 13<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 6<sup>th</sup> November, 2017 and 7<sup>th</sup> State High Powered Steering Committee (SHPS) meeting, dated 26<sup>th</sup> April, 2018 respectively.

Later, in the 24<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 4<sup>th</sup> August, 2020, the committee had approved the revised DPR of the said project, amounting to **Rs. 50.96 crore**, submitted by Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA).

Now, Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 366/CE/W&S/KMDA/G-201, dated 09.07.2021 submitted a Revised DPR incorporating the following components for Surface Water Supply Scheme of Kanchrapara Municipality amounting to **Rs. 1.79 crore**.

- Laying of Clear Water Distribution Main D.I. (K7) pipe.
- Permanent Road Restoration.
- Restoration Cost of PWD (Roads).
- Repairing & Renovation of 6 (Six) Nos. Existing ESRs.
- Interconnections and restoration charges.

Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 366/CE/W&S/KMDA/G-201, dated 09.07.2021 also informed that, the revised DPR Cost comes to **Rs. 50.76 crore**, in respect of previously sanctioned amount of Rs. 50.96 crore.

#### **Decision:-**

*After detailed discussion, the Committee appraised the Revised DPR of "Surface Water Supply Scheme of Kanchrapara Municipality under AMRUT" with a total project cost of **Rs. 50.76 Crore**.*





**Agenda 1.2. Appraisal of Revised DPR for the work of Augmentation of Water Supply Scheme of Bidhannagar Municipal Corporation under AMRUT.**

DPR for Augmentation of Water Supply Scheme of Bidhannagar Municipal Corporation, amounting to **Rs. 115.90 crore** was previously appraised and approved in 7<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 3<sup>rd</sup> January, 2017 and 6<sup>th</sup> State High Powered Steering Committee (SHPS) meeting, dated 10<sup>th</sup> August, 2017 respectively.

Later, in the 25<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 13<sup>th</sup> November, 2020, the committee had approved the revised DPR of the said project, amounting to **Rs. 115.63 crore**, submitted by Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA).

Now, Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 327/W&S/KMDA/G-209A, dated 23.06.2021 submitted a Revised DPR incorporating the following components for Augmentation of Water Supply Scheme of Bidhannagar Municipal Corporation amounting to **Rs. 118.80 crore**.

- New Pump Installation in Duttabad UGR.
- Chlorination in Water Discharged from both UGR.
- Renovation works & Installation of New Pumps at 5 MG UGR at Central Park.
- WBSEDCL charge at Central Park UGR for installing new pump.
- Renovation work of Central Park UGR Building and inside roads.
- Electrical Works at Kestopur Canal Side Road.

**Decision:-**

*After detailed discussion, the Committee appraised the Revised DPR of "Augmentation of Water Supply Scheme of Bidhannagar Municipal Corporation under AMRUT" with a total project cost of **Rs. 118.80 Crore**.*

**Agenda 1.3. Appraisal of Revised DPR for the work of Augmentation of Surface Water Supply Scheme of Bhadreswar Municipality under AMRUT.**

DPR for Augmentation of Surface Water Supply Scheme of Bhadreswar Municipality, amounting to **Rs. 24.99 crore** was previously appraised and approved in 5<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 6<sup>th</sup> September, 2016 and 5<sup>th</sup> State High Powered Steering Committee (SHPS) meeting, dated 25<sup>th</sup> October, 2016 respectively.

Later, in the 26<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 19<sup>th</sup> February, 2021, the committee had approved the revised DPR of the said project, amounting to **Rs. 24.55 crore**, submitted by Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA).

Now, Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 370/KMDA/WS/G-290, dated 14.07.2021 submitted a Revised DPR incorporating the following components for Augmentation of Surface Water Supply Scheme of Bhadreswar Municipality amounting to **Rs. 19.82 Lac**.

- Interconnection of Pipeline with Municipal existing line to Newly laid 100 mm dia DI K7 Distribution Main within Bhadreswar Municipal area under AMRUT, Package-I.



- Interconnection of Pipeline with Municipal existing line to Newly laid 100 mm dia DI K7 Distribution Main within Bhadreswar Municipal area under AMRUT, Package-II.
- Interconnection of Pipeline with Municipal existing line to Newly laid 100 mm dia DI K7 Distribution Main within Bhadreswar Municipal area under AMRUT, Package-III.
- Interconnection of Pipeline with Municipal existing line to Newly laid 100 mm dia DI K7 Distribution Main within Bhadreswar Municipal area under AMRUT, Package-IV.

Chairperson, to the Board of Administrator of Bhadreswar Municipality vide his letter no. 3249, dated 13<sup>th</sup> July, 2021 informed State Mission Director, AMRUT, that the above mentioned works may be done from the savings amount of **Rs. 22.04 lakh** from the Augmentation of Surface Water Supply scheme of Bhadreswar Municipality, under AMRUT.

**Decision:-**

*After detailed discussion, the Committee appraised the Revised DPR of "Augmentation of Surface Water Supply Scheme of Bhadreswar Municipality under AMRUT" with a total project cost of **Rs. 19.82 lakh**.*

**Agenda 1.4. Appraisal of DPR for Green Space Development Project within Hooghly-Chinsurah Municipality under AMRUT from AMRUT Reforms Incentive Fund.**

Hooghly-Chinsurah Municipality have already completed 4 (Four) Green Space Development Projects amounting to **Rs. 0.91 lakh** sanctioned under State Annual Action Plan (SAAP) 2015-16, 2016-17 & 2017-18.

Now, Chairperson, to the Board of Administrator, Hooghly-Chinsurah Municipality vide his letter no. 3673/AMRUT/BC, dated 15.07.2021 submitted a DPR for Improvement of park near Joraghat, Ward No. 21 within Hooghly-Chinsurah Municipality amounting to **Rs. 11.10 lakh** which will be borne by the municipality from the savings of **Rs. 53.65 lakh** from AMRUT Reforms Incentive Fund.

**Decision:-**

*After detailed discussion, the Committee appraised the DPR for "Green Space Development Project within Hooghly-Chinsurah Municipality under AMRUT" with a total project cost of **Rs. 11.10 lakh**.*

## Agenda 2: Details of Tenders for Major Projects under AMRUT:

### **Agenda 2.1. Approval of rates for the work of Supply and Delivery at site 600 mm dia DI pipes (K9) within Jalpaiguri Municipality under AMRUT (Phase II).**

#### **Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Water Supply scheme for Jalpaiguri Municipality (Phase-II) under AMRUT.
Total Project Cost	: 70.42 Crore
Implementing Agency	: Jalpaiguri Municipality with Technical Assistance of MEDte
Approval Date	: In 8 <sup>th</sup> SHPSC meeting, held on 7 <sup>th</sup> June, 2019
Name of Tender	: Supply and Delivery at site 600 mm dia DI pipes (K9) within Jalpaiguri Municipality under AMRUT.
NleQ No.	: WBMAD/JAL/AMRUT/eNIT-5(3 <sup>rd</sup> Call)/2020-21, dated 18.01.2021
Reference Letter No.	: ME/110/1A-102/15Pt. III dated 09.06.2021 from Chief Engineer, MEDte.
Number of Bidder	: 3

#### **Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR Cost for the above mentioned work within Jalpaiguri Municipality under AMRUT**

Rate & Amount Comparison of lowest offered rate with DPR rate & PHED SoR-2015 for Jalpaiguri Water Supply Scheme Phase II within Jalpaiguri Municipality under AMRUT

Sl. No.	Dia & Class of Pipe	No. Of Call	Procurement Quantity as per DPR (Mtr.)	Lowest Offered Rate after Table Bid (Rs.)	Name of Agency	As per Approved DPR based on PHED SoR (w.e.f. 01.08.15) + 11%GST over cost of Pipes (considering 80% as cost of pipe)			Lowest Offered Amount (Rs.)	DPR Amount of the component (80% apportioned) (Rs.)
						Supply & Laying Rate (Rs.)	Rate considered for pipe procurement 80% of PHED rate (2015 SoR) + 11% GST	%age above/below		
1	600 mm K9	3 <sup>rd</sup> Call	3500	9335.00	Tata Metalicks Ltd.	11467.52	9359.52	-0.26	32672500.00	32758320.00
<b>Grand Total</b>			<b>3500</b>						<b>32672500.00</b>	<b>32758320.00</b>

Lowest offered amount calculated on lowest offered rates (if accepted) and quotation quantity is Rs. -0.86 lakh (i.e. -0.26%) less than the apportioned amount as per DPR provision for the same quantity.

#### **Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Jalpaiguri Municipality (Phase-II) under AMRUT.*



**Agenda 2.2. Approval of rates for Laying of Raw Water Rising Main from Water Treatment Plant to proposed Intake point at nearby Teesta bridge by D.I. pipe (K-9) of 600 mm dia. including supply of specials for Water Supply Scheme within Jalpaiguri Municipality under AMRUT (Phase II).**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Water Supply scheme for Jalpaiguri Municipality (Phase-II) under AMRUT.

Total Project Cost : 70.42 Crore

Implementing Agency : Jalpaiguri Municipality with Technical Assistance of MEDte

Approval Date : In 8<sup>th</sup> SHPSC meeting, held on 7<sup>th</sup> June, 2019

Name of Tender : Laying of Raw Water Rising Main from Water Treatment Plant to proposed Intake point at nearby Teesta bridge by D.I. pipe (K-9) of 600 mm dia. including supply of specials for Water Supply Scheme within Jalpaiguri Municipality under AMRUT.

NleQ No. : WB/MAD/JAL/AMRUT/eNIQ-4/2020-21, dated 15.10.2020

Reference Letter No. : ME/199/1A-102/2015 Pt. III dated 15.07.2021 from Chief Engineer, MEDte.

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR Cost for the above mentioned work within Jalpaiguri Municipality under AMRUT**

Sl no	Name of Work	No. Of call	No. Of Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder after negotiation(Rs.)	Cost as per Approved DPR	%age above/ below wrt DPR
1	Laying of Raw Water Rising Main from Water Treatment Plant to proposed Intake point at nearby Teesta bridge by D.I. pipe (K-9) of 600 mm dia. including supply of specials for Water Supply Scheme within Jalpaiguri Municipality under AMRUT	1 <sup>st</sup> Call	3	Ajit Pramanick	10850000.00	10490119.00	+3.43

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Jalpaiguri Municipality (Phase-I) under AMRUT.*

**Agenda 2.3. Approval of rates for the work of Supply and DI pipes (K9) within Ashokenagar-Kalyangarh Municipality under AMRUT (Phase II).**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Water Supply Project (Phase-II) within Ashokenagar-Kalyangarh Municipality under AMRUT.

Total Project Cost : 35.65 Crore

Implementing Agency : Ashokenagar-Kalyangarh Municipality with Technical Assistance of MEDte

Appraisal Date : In 24<sup>th</sup> SLTC meeting, held on 4<sup>th</sup> August, 2020

Name of Tender : Supply and DI pipes (K9) within Ashokenagar-Kalyangarh Municipality under AMRUT (Phase II).

NleQ No. : WBMAD/AKM/873/AMRUT/DIPK9/20-21

Reference Letter No. : ME/111/1A-99/2015 dated 09.06.2021 from Chief Engineer, MEDte.

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR Cost for the above mentioned work within Ashokenagar-Kalyangarh Municipality under AMRUT**

Sl no	Description of Items	Qty.	No. Of Call	No. Of Bidder	Name of Lowest Bidder	DPR Amount		Lowest offered Amount	%age above/below of lowest offered amount wrt DPR cost {100X(Col. 9- Col. 8)/Col. 8} (in %age)
						Cost of Rising Main pipeline including laying, supply of pipe and fittings etc. (Rs.)	Pro-rata rate for supply of Pipes (80% of Col.5) (in Rs.)		
1	2	3	4	5	6	7	8	9	10
1	K9 DI Pipe 600 mm dia	930.00 Mtr	1 <sup>st</sup> Call	4	Jai Balaji Industries Limited	10767716.70	8614173.36	8614125.00	-0.0006
2	K9 DI Pipe 400 mm dia	1920.00 Mtr.				12199142.40	9759313.92	9757440.00	-0.0192
3	K9 DI Pipe 350 mm dia	120.00 Mtr.				642358.80	513887.04	511800.00	-0.4061
<b>Total</b>		<b>2970.00 Mtr.</b>				<b>23609217.90</b>	<b>18887374.32</b>	<b>18883365.00</b>	<b>-0.021</b>

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Ashokenagar-Klayangarh Municipality (Phase-II) under AMRUT.*

**Agenda 2.4. Approval of rates for Construction of 2790 cum IGLR (CWR) with Elec-Mech work and Boundary wall, Land Development etc. allied work within Ashokenagar-Kalyangarh Municipality for Water Supply Scheme under AMRUT (Phase II).**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Water Supply Project (Phase-II) within Ashokenagar-Kalyangarh Municipality under AMRUT.



Total Project Cost : 35.65 Crore

Implementing Agency : Ashokenagar-Kalyangarh Municipality with Technical Assistance of MEDte

Appraisal Date : In 24<sup>th</sup> SLTC meeting, held on 4<sup>th</sup> August, 2020

Name of Tender : Construction of 2790 cum IGLR (CWR) with Elec-Mech work and Boundary wall, Land Development etc. allied work within Ashokenagar-Kalyangarh Municipality for Water Supply Scheme under AMRUT (Phase II).

NleQ No. : WBMAD/AKM/874/AMRUT/CWR-2<sup>nd</sup> Call-2020-21

Reference Letter No. : ME/200/1A-99/2015 dated 15.07.2021 from Chief Engineer, MEDte.

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR Cost for the above mentioned work within Ashokenagar-Kalyangarh Municipality under AMRUT**

Sl no	Name of Work	No. Of call	No. Of Bidder	Name of Lowest Bidder	DPR Amount				Total DPR Cost (Sum of from Col 6 to Col 9)	Lowest Offered Amount (in Rs.)	%age above/below of lowest offered amount wrt DPR cost {100X(Col. 11-Col. 10)/Col. 10}
					Construction of 2790 cum IGLR (CWR)	Electro-Mechanical Work & Pump Motor Accessories	Rising Main of IGLR	Service Road, Drain, Land Development (800 Sq.m.@Rs. 660/Sq.m.			
1	Construction of 2790 cum IGLR (CWR) with Electro-Mechanical work and Boundary Wall, Land Development etc. allied work	3	4	5	6	7	8	9	10	11	12
1		2 <sup>nd</sup> Call	1	Arup Kumar Dey	32457344.00	55512870.00	708591.00	528000.00	89206905.00	88942500.00	-0.30

**Decision:-**

After detailed discussion, it was decided that, as only **One (1)** bidder was participated in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I).



**Agenda 2.5. Approval of rates for Surveying, Investigation, Planning, Designing and Jointing, Jack pushing of MS casting pipe of minimum 10 mm thickness upto 500m dia, and minimum 12 mm thickness above 500mm dia and K7 type DI carrier pipe at different location under PWD/NH/GT Road as required by Jack push technique with necessary pit arrangement and termination of pipeline by connecting with the proposed DI mains on both sides for Water Supply Scheme including supplying of necessary MS pipe at the bidder cost but excluding cost of DI (K7) pipe which will be supplied departmentally free of cost for the Water Supply Scheme under AMRUT scheme (Phase-II) within Burdwan Municipality.**

**Project Summary:**

**Year of Approval** : 2017-18  
**Name of Scheme** : Augmentation of Water Supply scheme (Phase-II) within Burdwan Municipality under AMRUT  
**Total Project Cost** : 180.00 Crore  
**Implementing Agency** : Burdwan Municipality with Technical assistance of MEDte  
**Approval Date** : In 7<sup>th</sup> SHPSC meeting, held on 26<sup>th</sup> April, 2018  
**Name of Tender** : Surveying, Investigation, Planning, Designing and Jointing, Jack pushing of MS casting pipe of minimum 10 mm thickness upto 500m dia, and minimum 12 mm thickness above 500mm dia and K7 type DI carrier pipe at different location under PWD/NH/GT Road as required by Jack push technique with necessary pit arrangement and termination of pipeline by connecting with the proposed DI mains on both sides for Water Supply Scheme including supplying of necessary MS pipe at the bidder cost but excluding cost of DI (K7) pipe which will be supplied departmentally free of cost for the Water Supply Scheme under AMRUT scheme (Phase-II) within Burdwan Municipality.  
**NleQ No.** : WBMAD/BM/AMRUT/3/20-21, dated 18.11.2020  
**Reference Letter No.** : ME/155/1A-98/15 Pt.I dated 30.06.2021 from Chief Engineer, MEDte





**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR cost for above mentioned tenders within Burdwan Municipality under AMRUT™**

Sl no	Name of Work	No. Of call	No. Of Bidder	Name of Lowest Bidder	Offered Rate by Lowest Bidder			As per PHE Schedule Cost of pipeline crossing (upto 400 mm dia) by adopting trenchless technologies for Railway, National Highway or any other important road of heavy vehicular traffic of minimum 7.5 mtr. Carriageway where no other mode of crossing is possible, including the cost of outer most 600 mm dia. Hume pipe (NP3/NP4) as casing pipe, all labours, material, tools and tackles, clear of sites etc. complete in all respect but excluding the cost of pipe carrying water	As per DPR Cost of pipe line crossing by adopting trenchless technologies for Railway, National Highway or any other important road. 270 m length @Rs. 61500/	%age above/ below the PHE Schedule & DPR Cost		
					Quantity in m.	Total Amount	Avg Rate per m.				Quantity in m.	Rate per m
1	Surveying, Investigation, Planning, Designing and Jointing, Jack pushing of MS casting pipe of minimum 10 mm thickness upto 500m dia, and minimum 12 mm thickness above 500mm dia and K7 type DI carrier pipe at different location under PWD/NH/GT Road as required by Jack push technique with necessary pit arrangement and termination of pipeline by connecting with the proposed DI mains on both sides for Water Supply Scheme including supplying of necessary MS pipe at the bidder cost but excluding cost of DI (K7) pipe which will be supplied departmentally free of cost for the Water Supply Scheme under AMRUT scheme (Phase-II) within Burdwan Municipality.	1 <sup>st</sup> Call	3	Konar Construction	213	6390000.00	30000.00	213	38500.00	8200500.00	16605000.00	-22.08 the PHE Schedule & also below the Approved DPR cost provision



**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Burdwan Municipality (Phase-II) under AMRUT.*





**Agenda 2.6. Approval of rates for Geo-Technical & Hydro-geological Sub-Surface Investigation, Surveying, Planning, Designing, Construction & Commissioning for enable 2 nos. of 18.5 MLD Capacity each of minimum 6.0 meter diameter Infiltration Gallery Collector wells with laying of stainless steel strainer pipe with 20 hours designing operation along with Pump House, Access & Pipe carrying Bridge at Damodar along with HT Sub Station at vicinity of High Bank at Damodar River in between Belkash & Zuzuty village, protection work at river bank, including construction of pipe carrying bridge on Banka & DVC Canal & laying of Rising Main from Zuzuty to Jalkal Math at Lakuddi for conveying Water & Permanent Road Restoration works from Intake to CWR with necessary Civil, Electrical (according to I.E. rules) Mechanical & all other allied works related for pump house with necessary approval from respective Competent Authority including lighting within yard, pump house, walkway and internal illumination complete in all respect on turnkey basis as per satisfaction of the department. After satisfactory completion and commissioning, 3 (three) months trial run, necessary training of maintenance staff & thereafter (subsequently) 5 (five) years operation and maintenance with security/guarding arrangement for Water Supply project within Burdwan Municipality under AMRUT Project.**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Augmentation of Water Supply scheme (Phase-II) within Burdwan Municipality under AMRUT
Total Project Cost	: 180.00 Crore
Implementing Agency	: Burdwan Municipality with Technical assistance of MEDte
Approval Date	: In 7 <sup>th</sup> SHPSC meeting, held on 26 <sup>th</sup> April, 2018
Name of Tender	: Geo-Technical & Hydro-geological Sub-Surface Investigation, Surveying, Planning, Designing, Construction & Commissioning for enable 2 nos. of 18.5 MLD Capacity each of minimum 6.0 meter diameter Infiltration Gallery Collector wells with laying of stainless steel strainer pipe with 20 hours designing operation along with Pump House, Access & Pipe carrying Bridge at Damodar along with HT Sub Station at vicinity of High Bank at Damodar River in between Belkash & Zuzuty village, protection work at river bank, including construction of pipe carrying bridge on Banka & DVC Canal & laying of Rising Main from Zuzuty to Jalkal Math at Lakuddi for conveying Water & Permanent Road Restoration works from Intake to CWR with necessary Civil, Electrical (according to I.E. rules) Mechanical & all other allied works related for pump house with necessary approval from respective Competent Authority including lighting within yard, pump house, walkway and internal illumination complete in all respect on turnkey basis as per satisfaction of the department. After satisfactory completion and commissioning, 3 (three) months trial run, necessary training of maintenance staff & thereafter (subsequently) 5 (five) years operation and maintenance with security/guarding arrangement for Water Supply project within Burdwan Municipality under AMRUT Project.
NleQ No.	: WBMAD/BM/AMRUT/4/20-21 (2 <sup>nd</sup> Call)



Reference Letter No.

: ME/198/1A-102/2015 Pt.III dated 15.07.2021 from Chief Engineer,  
MEDte**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR cost for above mentioned tenders within Burdwan Municipality under AMRUT"**

Sl no	Name of Work	No. Of call	No. Of Bidder	Name of Lowest Bidder	Lowest Offered Amount after negotiation	Justified cost as per Approved DPR & PHED SoR	%age above/ below wrt PHE Schedule & DPR cost
1	Geo-Technical & Hydro-geological Sub-Surface Investigation, Surveying, Planning, Designing, Construction & Commissioning for enable 2 nos. of 18.5 MLD Capacity each of minimum 6.0 meter diameter Infiltration Gallery Collector wells with laying of stainless steel strainer pipe with 20 hours designing operation along with Pump House, Access & Pipe carrying Bridge at Damodar along with HT Sub Station at vicinity of High Bank at Damodar River in between Belkash & Zuzuty village, protection work at river bank, including construction of pipe carrying bridge on Banka & DVC Canal & laying of Rising Main from Zuzuty to Jalkal Math at Lakuddi for conveying Water & Permanent Road Restoration works from Intake to CWR with necessary Civil, Electrical (according to I.E. rules) Mechanical & all other allied works related for pump house with necessary approval from respective Competent Authority including lighting within yard, pump house, walkway and internal illumination complete in all respect on turnkey basis as per satisfaction of the department. After satisfactory completion and commissioning, 3 (three) months trial run, necessary training of maintenance staff & thereafter (subsequently) 5 (five) years operation and maintenance with security/guarding arrangement for Water Supply project within Burdwan Municipality under AMRUT Project.	2 <sup>nd</sup> Call	1	M.C. Ghosh & Associates	558744000.00	573255434.00	-2.53

**Decision:-**

After detailed discussion, it was decided that, as only **One (1)** bidder was participated in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in **Annexure-I** ).



**Agenda 2.7. Approval of rates for Repairing & renovation of 454 cum capacity existing reservoir with guniting concrete at Zone VII for the Water Supply Scheme under AMRUT scheme within Burdwan Municipality.**

**Project Summary:**

Year of Approval : 2015-16  
 Name of Scheme : Water supply scheme of Burdwan Municipality (Phase – I)  
 Total Project Cost : 100.03 Crore  
 Approval Date : In 2<sup>nd</sup> SHPSC Meeting, held on 12<sup>th</sup> February, 2016  
 Name of Tender : Repairing & renovation of 454 cum capacity existing reservoir with guniting concrete at Zone VII for the Water Supply Scheme under AMRUT scheme within Burdwan Municipality  
 NleQ No. : WBMAD/BM/AMRUT/6/20-21 dated 18.01.2021  
 Reference Letter No. : ME/299/1A-98/2015 Pt-I dated 28.07.21 from Chief Engineer, MED

**Cost Comparison Statement as obtained from Chief Engineer, MED, between lowest offered cost and Estimated cost for the above mentioned work within Burdwan Municipality under AMRUT**

Sl no	Name of Work	No. Of call	No. Of Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Repairing & Renovation of 454 cum capacity existing Reservoir with guniting concrete at Zone-VII under AMRUT within Burdwan Municipality	1 <sup>st</sup> Call	3	Niva Construction	2629877.19	2710934.00	-2.99

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Burdwan Municipality (Phase-I) under AMRUT.*

**Agenda 2.8. Approval of rates for Surveying, Planning, Designing and Construction of MS pipe carrying steel structural bridge supported on RCC column/pier with adequate piles foundation at suitable interval at different location complete in all respect on turnkey basis for the Water Supply Scheme under AMRUT scheme within Burdwan Municipality.**

**Project Summary:**

Year of Approval : 2017-18  
 Name of Scheme : Augmentation of Water Supply scheme (Phase-II) within Burdwan Municipality under AMRUT  
 Total Project Cost : 180.00 Crore  
 Implementing Agency : Burdwan Municipality with Technical assistance of MEDte  
 Approval Date : In 7<sup>th</sup> SHPSC meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Surveying, Planning, Designing and Construction of MS pipe carrying steel structural bridge supported on RCC column/pier with adequate piles foundation at suitable interval at different location complete in all respect on turnkey basis for the Water Supply Scheme under AMRUT scheme within Burdwan Municipality

NleQ No. : WBMAD/BM/AMRUT/2/20-21 (2<sup>nd</sup> Call), dated 15.12.2020

Reference Letter No. : ME/300/1A-98/2015 Pt.I dated 28.07.21 from Chief Engineer, MEDte

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Departmental estimated justified cost for above mentioned work within Burdwan Municipality under AMRUT"**

Sl no	Name of Work	No. Of call	No. Of Bidder	Name of Lowest Bidder	Lowest Offered Amount after negotiation	Justified cost as per Approved DPR	%age above/ below wrt PHE Schedule & DPR cost
1	Surveying, Planning, Design and Construction of MS pipe carrying steel structural bridge supported on RCC column/pier with adequate piles foundation at suitable interval at different locations complete in all respect on turnkey basis for the Water Supply Scheme under AMRUT scheme within Burdwan Municipality	2 <sup>nd</sup> call	1	Shankhadip Construction Consultancy	19273925.00	19934618.17	-3.31

**Decision:-**

After detailed discussion, it was decided that, as only **One (1)** bidder was participated in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I ).

**Agenda 2.9. Approval of rates for Survey, Design, Drawing and laying of different carrier pipes through railway and NH maintained road by Jack Pushing under AMRUT within Bongaon Municipality.**

**Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Bongaon Municipality

Total Project Cost : 99.60 Crore

Implementing Agency : Bongaon Municipality with Technical assistance of MEDte

Approval Date : 2<sup>nd</sup> SHPSC Meeting, held on 12<sup>th</sup> February, 2016

Name of Tender : Survey, Design, Drawing and laying of different carrier pipes through railway and NH maintained road by Jack Pushing under AMRUT within Bongaon Municipality.

NleT No. : WBMAD/AMRUT/BM/135/2018-2019 (3<sup>rd</sup> Call), dated 02.03.2019

Reference Letter No. : ME/2369/1A-100/2015 dated 03.08.20 from Chief Engineer, MED.



**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR cost for above mentioned works within Bongaon Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Eligible Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per DPR	%age above/below wrt DPR Cost
1	Survey, Design & Drawing, Supplying and Laying of MS conduit of 600 mm dia (internal) 10mm thick as casing pipe and 300mm dia (internal) 8mm thick MS carrying pipe across & underearth the Railway track in between Bongaon Junction and Satberia halt Railway Station in between Mast No. (31/17 & mast no. 32/1) by Jack Push technique with necessary pit arrangement of the pipeline by connecting with the proposed 300mm dia DI Rising Main pipe on bothside including necessary Road Restoration and by Supplying all materials as required for the proposed Water Supply Scheme within Bongaon Municipality under AMRUT on Turnkey basis	3 <sup>rd</sup> Call	3	Roy Construction	5059890.20	3526179.96	+43.49
2	Survey, Design & Drawing, Supplying and Laying of RCC hume pipe, class NP-4, 600mm dia (internal) as casing pipe and 300mm dia (internal) 8mm thick MS carrying pipe across & underearth the Jessore Road, NH-112 at chainage 52.00 km within Bongaon Municipality by Jack Push technique with necessary pit arrangement of the pipeline by connecting with the proposed 300mm dia DI Rising Main pipe on bothside including necessary Road Restoration and by Supplying all materials as required for the proposed Water Supply Scheme within Bongaon Municipality under AMRUT on Turnkey basis		3	Roy Construction	1522016.92	1363270.50	+11.64

  
27/8/2021

**Decision:-**

After detailed discussion the committee decided that

**For Sl. 1,** as the lowest offered amount is 43.49% above than the DPR cost, so the committee directed Bongaon Municipality to go for a re-tender for the above mentioned component.

**For Sl. 2,** The committee noted that, lowest offered amount is 11.64% above. Chief Engineer, Municipal Engineering Directorate informed the committee that, he will try to further negotiate the rate with the lowest bidder. The committee decided that, if the rate is further lower down, then the tender may be sent to the competent authority for necessary approval.

**Agenda 2.10. Approval of rates for House Service Connection upto Consumer premises with MDPE pipes of required dia. and necessary accessories including Water Meter at Zone 13A & Zone 14A within Haldia Municipality under AMRUT Water Supply Scheme.**

**Project Summary:**

Year of Approval	: 2016-17
Name of Scheme	: Augmentation of Water Supply Scheme of Haldia Municipality
Total Project Cost	: 80.00 Crore
Implementing Agency	: Haldia Municipality with Technical assistance of MEDte
Approval Date	: In 5 <sup>th</sup> SHPSC Meeting, held on 25 <sup>th</sup> October, 2016
Name of Tender	: House Service Connection upto Consumer premises with MDPE pipes of required dia. and necessary accessories including Water Meter at <b>Zone 13A &amp; Zone 14A</b> within Haldia Municipality under AMRUT Water Supply Scheme.
NleQ No.	: WBMAD/ULB/HM/568/NIT-664(3 <sup>rd</sup> Call), dated 28.01.2020 WBMAD/ULB/HM/570/NIT-666(3 <sup>rd</sup> Call), dated 28.01.2020
Reference Letter No.	: ME/216/1A-135/2016 Pt.I dated 19.07.2021 from Chief Engineer, MEDte.

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR cost for above mentioned work within Haldia Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Approved DPR	%age above/below wrt wrt Approved DPR Cost
1	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at <b>Zone-13A</b> within Haldia Municipality under AMRUT	3 <sup>rd</sup> Call	1	Himadri Majhi	8933160.00	8972640.00	-0.44
2	House Service Connection upto		1	Himadri Majhi	11892270.00	11944827.00	-0.44



Sl no	Name of Work	No. Of Call	No. Of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Approved DPR	%age above/below wrt wrt Approved DPR Cost
	Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at Zone-14A within Haldia Municipality under AMRUT						

**Decision:-**

After detailed discussion, it was decided that, as only **One (1)** bidder was participated in the said tenders respectively, the committee recommended the tenders for acceptance. Approval of the tenders shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in **Annexure-I** ).

**Agenda 2.11. Approval of rates for House Service connection up to consumer premises with MDPE pipes of required dia. and necessary accessories including Water Meter at Zone 12A, 12B, 13B, 15, 16, 17B & 14B within Haldia Municipality under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Augmentation of Water Supply Scheme of Haldia Municipality

Total Project Cost : 80.00 Crore

Implementing Agency : Haldia Municipality with Technical assistance of MEDte

Approval Date : In 5<sup>th</sup> SHPSC Meeting, held on 25<sup>th</sup> October, 2016

Name of Tender : House Service connection up to consumer premises with MDPE pipes of required dia. and necessary accessories including Water Meter at **Zone 12A, 12B, 13B, 15, 16, 17B & 14B** within Haldia Municipality under AMRUT.

NleQ No. : WBMA/ULB/HM/564/NIT-662(3<sup>rd</sup> Call), dated 28.01.2020  
WBMA/ULB/HM/565/NIT-663(3<sup>rd</sup> Call), dated 28.01.2020  
WBMA/ULB/HM/569/NIT-665(3<sup>rd</sup> Call), dated 28.01.2020  
WBMA/ULB/HM/571/NIT-667(3<sup>rd</sup> Call), dated 28.01.2020  
WBMA/ULB/HM/572/NIT-668(3<sup>rd</sup> Call), dated 28.01.2020  
WBMA/ULB/HM/445/NIT-669(3<sup>rd</sup> Call), dated 28.01.2020  
WBMA/ULB/HM/444/NIT-670(3<sup>rd</sup> Call), dated 28.01.2020

Reference Letter No. : ME/288/1A-135/2016 Pt.I dated 27.07.2021 from Chief Engineer, MEDte.

*(Handwritten signature and date)*  
29/8/2021

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR cost for above mentioned work within Haldia Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Approved DPR	%age above/below wrt wrt Approved DPR Cost
1	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at <b>Zone-12A</b> within Haldia Municipality under AMRUT	3 <sup>rd</sup> Call	2	S.S.T. Engineering	8300450.31	8829327.00	-5.99
2	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at <b>Zone-12B</b> within Haldia Municipality under AMRUT		1	Sunil Kumar Hazra	5259492.39	6243462.00	-15.76
3	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at <b>Zone-13B</b> within Haldia Municipality under AMRUT		2	S.S.T. Engineering	7603634.47	8175072.00	-6.99
4	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at <b>Zone-15</b> within Haldia Municipality under AMRUT		1	S.S.T. Engineering	10404944.39	11658201.00	-10.75
5	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at <b>Zone-16</b> within Haldia Municipality under AMRUT		2	Soumya Enterprise	9002025.40	10686165.00	-15.76
6	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at <b>Zone-16</b> within Haldia Municipality under AMRUT		3	Soumya Enterprise	11012390.25	13072638.00	-15.76



SI no	Name of Work	No. Of Call	No. Of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Approved DPR	%age above/below wrt wrt Approved DPR Cost
	Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at Zone-17B within Haldia Municipality under AMRUT						
7	House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter at Zone-14B within Haldia Municipality under AMRUT	3 <sup>rd</sup> Call	2	Samrat Real Project Private Limited	11276584.65	11975982.00	-5.84

**Decision:-**

*After detailed discussion, it was decided that,*

*For SI. No. 1, 2, 3, 4, 5 & 7 as only Two (2), One (1) bidders were participated in the said tenders respectively, the committee recommended the tenders for acceptance. Approval of the tenders shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-i).*

*For SI. No. 6 the committee approved the lowest quoted rate for the above mentioned work within Haldia Municipality under AMRUT.*

**Agenda 2.12. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Ph-II).**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Water Supply scheme for Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.
Total Project Cost	: 288.19 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)
Approval Date	: On 27 <sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal
Name of Tender	: Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Ph-II).
NleT No.	: 06/SE(S)/W&S/KMDA of 2020-2021, dated 29.12.2020 (Sl. No. 02, 03, 04 & 05)
Reference Letter No.	: 326/KMDA/WS/G-333 dated 22.06.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA,  
between lowest offered cost and cost as per Estimated Amount Put to Tender for the above  
mentioned work within Rajpur-Sonarpur Municipality (Phase-II) under AMRUT**

Sl No.	Name Of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Estimated Amount Put to Tender	% above/ below wrt Estimated Amount Put to Tender
1	Design, Drawing, Supplying & Laying of M.S. Conduit Rising Main of 1600 mm (ID) dia. as carrier pipes (20 mm thk.) by Jacking Technique method with necessary connections at Northern side of Netaji Metro Station in connection with Surface Water Supply Scheme of Rajpur-Sonarpur Municipality (Phase-II) under AMRUT	1 <sup>st</sup> Call	5	3	Vardhman Engineering Works	32796438.21	36079690.00	-9.10
2	Design, Drawing, Supplying & Laying of M.S. Conduit Rising Main of 1600 mm (ID) dia. as carrier pipes (20 mm thk.) by Jacking Technique method with necessary connections at Southern side of Masterda Surya Sen Metro Station in connection with Surface Water Supply Scheme of Rajpur-Sonarpur Municipality (Phase-II) under AMRUT		5	4	Vardhman Engineering Works	16872975.47	19195649.00	-12.10
3	Design, Drawing, Supplying & Laying of M.S. Conduit Rising Main of 1600 mm (ID) dia. as carrier pipes (20 mm thk.) by Jacking Technique method with necessary connections at Southern side of Gitanjali Metro Station in connection with Surface Water Supply Scheme of Rajpur-Sonarpur Municipality (Phase-II) under AMRUT		4	3	Vardhman Engineering Works	29835183.25	33942188.00	-12.10
4	Design, Drawing, Supplying & Laying of M.S. Conduit Rising Main of 1600 mm (ID) dia. as carrier pipes (20 mm thk.) by Jacking Technique method with necessary connections at Boral Main Road (near Garia Adi-Shamshan) in connection with Surface Water Supply Scheme of Rajpur-Sonarpur Municipality (Phase-II) under AMRUT		5	3	Vardhman Engineering Works	16174308.77	17793519.00	-9.10

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.*



**Agenda 2.13. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-II).**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Water Supply scheme for Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.
Total Project Cost	: 288.19 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)
Approval Date	: On 27 <sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal
Name of Tender	: Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Ph-II).
NleT No.	: 08/SE(S)/W&S/KMDA of 2020-2021, dated 07.01.2021
Reference Letter No.	: 292/KMDA/WS/G-333 dated 27.05.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-II).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Supply & Laying of different dia D.I. (K-9) Pipes from 250 mm dia to 600 mm dia for Rising Main, including road restoration upto WBM stage for Water Supply Project of Rajpur-Sonarpur Municipality (Phase-II) under AMRUT	1 <sup>st</sup> Call	3	3	MLG Construction	99299843.02	99309774.00	-0.01

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.*

**Agenda 2.14. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-II).**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Water Supply scheme for Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.
Total Project Cost	: 288.19 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)

Approval Date : On 27<sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal

Name of Tender : Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Ph-II).

NleT No. : 09/SE(S)/W&S/KMDA of 2020-2021, dated 07.01.2021 (Sl. No. 01 & 03)

Reference Letter No. : 292/KMDA/WS/G-333 dated 27.05.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-II).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Supplying and Laying of 1200 mm dia (ID) M.S. Pipe conduits 55m in length to be prepared from 16 mm thick M.S. Plate by pipe Jacking technique, including supplying and laying of 500 mm dia (ID) & 300 mm dia (ID) M.S. Water main within the conduit 75m in length to be prepared from 12 mm thick MS Plate across and underneath the Railway Track in between Sonarpur Station and Subhasgram Station near Millonpolly of Eastern Railway adjacent to Must No. 16/34-16/36 and 16/33-16/35 as per permission obtained from Railway Authority in connection with the Surface Water Supply Scheme for Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.	1 <sup>st</sup> Call	7	3	Raj Associates	8543933.76	8899931.00	-4.00
2	Construction of 1 no. MS pipe carrying bridge by using structural steel for supporting 400 mm dia MS pipe over Tolly Nallah near Abantipur Concrete Bridge in between Ward No. 2 & 4 for Water Supply Project of Rajpur-Sonarpur Municipality (Phase-II)		3	3	M/S. Joy	4165343.59	4774580.00	-12.76

**Decision:-**

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.



**Agenda 2.15. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-II).**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Water Supply scheme for Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.
Total Project Cost	: 288.19 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)
Approval Date	: On 27 <sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal
Name of Tender	: Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Ph-II).
NleT No.	: 10/SE(S)/W&S/KMDA of 2020-2021, dated 23.02.2021 (Sl. No. 01)
Reference Letter No.	: 372/KMDA/WS/G-333 dated 14.07.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned tender for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-II)”**

Sl no	Name of Work	No. Of Call	No. Of Bidders Participated	No. Of Bidders Technically Qualified	Name of Lowest Bidder	Estimated Amount Put to Tender	Amount offered by Lowest Bidder	%age above/below with respect to Amount Put to Tender
1	Design, Supply, Installation, Construction, Laying and Connection of MS Raw Water Rising Main of 1600 mm diameter, 1400 mm diameter and 1200 mm diameter (Total Length 2240 m) of 12mm thick along with necessary arrangement from Kamdahari Bridge (Near Metro Pier no. 228) upto the Intake Well of WTP at Peyarabagan (Excluding the Jackpush Portion near Garia Adi-Shamshan) within Rajpur-Sonarpur Municipality including Temporary Road Restoration upto WBM stage and complete Defect Liability Period (DLP) for 60 months after completion of work under AMRUT on Turnkey Basis.	1 <sup>st</sup> Call	3	3	Amal Dutta Roy	137696409.00 (Reserve Estimated Cost)	131420000.00	-4.55 (w.r.t. Reserve Estimated Cost)

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.*

**Agenda 2.16. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-I).**

**Project Summary:**

Year of Approval : 2015-16  
 Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)  
 Total Project Cost : 227.24 Crore  
 Implementing Agency : Kolkata Metropolitan Development Authority  
 Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016  
 Name of Tender : Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-I).  
 e-NIT No. : 05/SE(S)/W&S/KMDA of 2020-2021, dated 11.12.2020 (Sl. No. 01&02).  
 Reference Letter No. : 347/KMDA/WS/G-283 dated 30.06.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned tender for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-I)”**

Sl no	Name of Work	No. Of Call	No. Of Bidders Participated	No. Of Bidders Technically Qualified	Name of Lowest Bidder	Amount offered by Lowest Bidder	Estimated Amount Put to Tender	%age above/below with respect to Amount Put to Tender
1	Laying of 500 mm Dia D.I. (K-9) pipe from Node 6 to Node 8 of UGR-3 for Rising Main, including Road Restoration upto WBM stage for Water Supply project of Rajpur-Sonarpur Municipality under AMRUT (Phase-I)	1 <sup>st</sup> Call	5	4	M/S. S. Das Enterprise	11831946.09	13598375.00	-12.99
2	Supply & Laying of 450 mm Dia D.I. (K-9) pipes in between UGR-2 (WTP) to UGR-1 for Pumping Main, including Road Restoration upto WBM stage for Water Supply project of Rajpur-Sonarpur Municipality under AMRUT (Phase-I)		6	4	B. Poddar Construction	5354141.98	5519734.00	-3.00

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*



**Agenda 2.17. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-I).**

**Project Summary:**

Year of Approval : 2015-16  
 Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)  
 Total Project Cost : 227.24 Crore  
 Implementing Agency : Rajpur-Sonarpur Municipality  
 Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016  
 Name of Tender : Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-I).  
 e-NIT No. : 06/WS/AMRUT/RR/W-09/RSM/20-21, dated 23.02.2021  
 01/WS/AMRUT/RR/W-21/RSM/2021-22, dated 04.05.2021  
 Reference Letter No. : 371/KMDA/WS/G-283 dated 14.07.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned tender for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-I)”**

Sl no	Name of Work	No. Of Call	No. Of Bidders Participated	No. Of Bidders Technically Qualified	Name of Lowest Bidder	Amount offered by Lowest Bidder	DPR Cost	%age above/ below with respect to DPR Cost
1	Restoration of Concrete Road with covered drain from H/O Bikash Chandra Golder to H/o Rajat Sarkar via H/o Sasanka Sekhar Mondal at Kamrabad Bhowmick Park in Ward No. 09 under Rajpur-Sonarpur Municipality	3 <sup>rd</sup> Call	5	5	Mondal Enterprise	785427.12	927633.31	-15.33
2	Permanent Road Restoration work of the entire Road damaged due to Laying of 350 mm dia D.I. Water Supply Pumping Main Pipe at J.N. Bose Road to UGR via New 16'0" Road at Ward No. 21 under AMRUT within Rajpur-Sonarpur Municipality	1 <sup>st</sup> Call	5	5	Arati Construction	7374060.51	9336617.51	-21.02

**Decision:-**

*After detailed discussion, it was decided that,*

*For Sl. No. 1 the committee approved the lowest quoted rate for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*

*For Sl. No. 2 the committee approved the lowest quoted rate for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT and decided that Rajpur-Sonarpur Municipality has to*

obtain additional 10% Performance Security from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low.

**Agenda 2.18. Approval of rates for Water Supply Project under AMRUT within Kanchrapara Municipality.**

**Project Summary:**

Year of Approval : 2017-18  
 Name of Scheme : Construction of Components under AMRUT at Kanchrapara Municipality.  
 Total Project Cost : 50.00 Crore  
 Implementing Agency : Kolkata Metropolitan Development Authority  
 Approval Date : In 7<sup>th</sup> SHPSC Meeting, held on 26<sup>th</sup> April, 2018  
 Name of Tender : Repairing, Renovation, Rising & Delivery connection of 2 nos. ESRs and exterior painting of existing of 8 nos. ESRs and laying of 250mm, 300mm, and 350mm dia DI (K7) pipe from Cosmo Bazar to Rajani Babu and old municipality ESR at Ward No. 16 & 6 respectively and allied works within the jurisdiction of Kanchrapara Municipality under AMRUT  
 NIT No. : SE(GRWW)/2W-01/2020-21, dated 09.06.2021  
 Reference Letter No. : 396/KMDA/WS/G-290 dated 27.07.21 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and DPR cost for the above mentioned work within Kanchrapara Municipality under AMRUT."**

Sl No.	Name Of Work	No. of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Estimated Amount Put to Tender	%age below wrt Estimated Amount
1	Repairing, Renovation, Rising & Delivery connection of 2 nos. ESRs and exterior painting of existing of 8 nos. ESRs and laying of 250mm, 300mm, and 350mm dia DI (K7) pipe from Cosmo Bazar to Rajani Babu and old municipality ESR at Ward No. 16 & 6 respectively and allied works within the jurisdiction of Kanchrapara Municipality under AMRUT	1 <sup>st</sup> Call	5	3	M/S. Dutta and Company	7978349.97	9971691.00	-19.99

**Decision:-**

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kanchrapara Municipality under AMRUT.



**Agenda 2.19. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17  
 Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation  
 Total Project Cost : 115.903 Crore  
 Implementing Agency : Bidhannagar Municipal Corporation.  
 Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020  
 Name of Tender : Laying of 100 mm dia PVC pipe at Rabindrapally, Sushil Jyoti avenue 1 No gate within Ward No. 23 under BMC (Under Rajarhat Zone-IV FAWS scheme (AMRUT Fund)).  
 e-NIT No. : 1301/PHE(W)/BMC, dated 25.02.2021 (Sl. 03)  
 Reference Letter No. : 327/W&S/KMDA/G-209A dated 23.06.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Laying of 100 mm dia PVC pipe at Rabindrapally, Sushil Jyoti avenue 1 No gate within Ward No. 23 under BMC (Under Rajarhat Zone-IV FAWS scheme (AMRUT Fund))	1 <sup>st</sup> Call	3	3	Maa Manasha Enterprise	1192494.00	1196082.00	-0.30

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT.*

**Agenda 2.20. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17  
 Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation  
 Total Project Cost : 115.903 Crore  
 Implementing Agency : Bidhannagar Municipal Corporation.

Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020

Name of Tender : Urgent Water Supply dedicated line connection for improvement of Water Pressure of Duttabad 39 No. Ward area connected to Duttabad (Near DA-74&75) from Bidhya Sagar Abasan adjacent footpath (North East Corner) of BMC.

e-NIT No. : 1068/PHE(W)/BMC, dated 18.01.2021 (Sl. 06)

Reference Letter No. : 327/W&S/KMDA/G-209A dated 23.06.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Urgent Water Supply dedicated line connection for improvement of Water Pressure of Duttabad 39 No. Ward area connected to Duttabad (Near DA-74&75) from Bidhya Sagar Abasan adjacent footpath (North East Corner) of BMC	1 <sup>st</sup> Call	3	3	Riju Barma	2788050.00	2830508.00	-1.50

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT.*

**Agenda 2.21. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation

Total Project Cost : 115.903 Crore

Implementing Agency : Bidhannagar Municipal Corporation.

Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020

Name of Tender : Upgradation of Kestopur Cannel side road (Barnaparichay Sarani) within Ward No. 23, 24, 25 & 26 under BMC.

e-NIT No. : 1025/PWD(BMC), dated 24.09.2019 (Sl. 01)

Reference Letter No. : 327/W&S/KMDA/G-209A dated 23.06.2021 from Chief Engineer, Water & Sanitation Sector, KMDA



**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Upgradation of Kestopur Cannel side road (Barnaparichay Sarani) within Ward No. 23, 24, 25 & 26 under BMC	1 <sup>st</sup> Call	5	3	Arun Kumar Das	54780256.00	54917550.00	-0.25

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT.*

**Agenda 2.22. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation

Total Project Cost : 115.903 Crore

Implementing Agency : Bidhannagar Municipal Corporation.

Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020

Name of Tender : Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.

e-NIT No. : 118/PWD/ROAD/BMC, dated 19.09.2019 (Sl. 02)  
118/PWD/ROAD/BMC, dated 19.09.2019 (Sl. 03)  
118/PWD/ROAD/BMC, dated 19.09.2019 (Sl. 04)

Reference Letter No. : 327/W&S/KMDA/G-209A dated 23.06.2021 from Chief Engineer, Water & Sanitation Sector, KMDA



**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Repairing of Bituminous Road from AJ-301 to AJ-322 (Cutting for Laying Water line by AMRUT Project) within Ward No. 29 under BMC	1 <sup>st</sup> Call	6	6	Suburban Construction	4235334.00	4553632.00	-6.99
2	Repairing of Bituminous Road from Aranya Kunja (near Baisakhi Khyaghat) to Baisakhi island (Cutting for laying water line by AMRUT Project) within Ward No. 30 under BMC		9	8	B.C. Paul & Sons	2712003.00	3879834.00	-30.10
3	Repairing of Bituminous Road from AH-358, SA-62, 54, 44, AH-325, SA-24, 11, AG-4 to Bharat Gas Godown (Cutting for Laying Water Line by AMRUT Project) within Ward No. 30 under BMC		5	5	Paul & Daughter	6606298.00	7236607.00	-8.71

**Decision:-**

*After detailed discussion, it was decided that,*

*For Sl. No. 1, 3 the committee approved the lowest quoted rates for the above mentioned works within Bidhannagar Municipal Corporation under AMRUT.*

*For Sl. No. 2 the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT and decided that Bidhannagar Municipal Corporation has to obtain additional 10% Performance Security from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low.*

**Agenda 2.23. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation

Total Project Cost : 115.903 Crore

Implementing Agency : Bidhannagar Municipal Corporation.

Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020

Name of Tender : Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.

e-NIT No. : 282/PWD/ROAD/BMC, dated 13.02.2020 (Sl. 05)





Reference Letter No. : 327/W&S/KMDA/G-209A dated 23.06.2021 from Chief Engineer,  
Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between  
lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal  
Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Urgent Repairing and Maintenance of Bituminous road from AG-05 to AG-11 in front of Aranya Kunj from Baisakhi island to Kathgola Island & in front of CPWD Campus & Baisakhi island (cutting for laying Water line by AMRUT Project) within Ward No. 30, under BMC	1 <sup>st</sup> Call	5	3	Prafulla Kumar Singh	1858126.00	1863717.00	-0.30

**Decision:-**

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT.

**Agenda 2.24. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17  
Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation  
Total Project Cost : 115.903 Crore  
Implementing Agency : Bidhannagar Municipal Corporation.  
Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020  
Name of Tender : Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.  
e-NIT No. : 303/PWD/ROAD/BMC, dated 20.02.2020 (SI. 01)  
303/PWD/ROAD/BMC, dated 20.02.2020 (SI. 02)  
303/PWD/ROAD/BMC, dated 20.02.2020 (SI. 04)  
303/PWD/ROAD/BMC, dated 20.02.2020 (SI. 05)  
303/PWD/ROAD/BMC, dated 20.02.2020 (SI. 06)  
Reference Letter No. : 327/W&S/KMDA/G-209A dated 23.06.2021 from Chief Engineer,  
Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Urgent Repairing of Bituminous road from 8 no island to 8 no tank (due to Water Pipe line cut under AMRUT) within Ward No. 29, under BMC	1 <sup>st</sup> Call	3	3	Samrat Enterprise	304235.00	304845.00	-0.20
2	Urgent Repairing of footpath from 8 no island to 8 no tank (due to Water Pipe line cut under AMRUT) within Ward No. 29, under BMC		3	3	D.T. Enterprise	626730.00	627358.00	-0.10
3	Urgent Repairing of Bituminous road from 8 no island to Kathgola island (due to Water Pipe line cut under AMRUT) within Ward No. 29, under BMC		3	3	Sadhan Enterprise	387310.00	390434.00	-0.80
4	Urgent Repairing of footpath from around Swimming Pool opposite of 29 no. Ward office at CJ Block in front of CJ-30 to CJ-16, BJ-01 to CJ-182 around 9 no. Island, BJ park outside footpath, Back side of SW-04 & in front of 8 no. Island (due to Water pipeline cut under AMRUT) within Ward No. 29 under BMC		3	3	P.S. Enterprise	498225.00	499223.00	-0.20
5	Urgent Repairing of footpath from 8 no island to Kathgola Island (due to Water Pipe line cut under AMRUT) within Ward No. 29, under BMC		3	3	Deep Jyoti Construction	667892.00	671248.00	-0.50

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bidhannagar Municipal Corporation under AMRUT.*

**Agenda 2.25. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17  
 Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation  
 Total Project Cost : 115.903 Crore  
 Implementing Agency : Bidhannagar Municipal Corporation.  
 Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020



Name of Tender : Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.  
e-NIT No. : 721/PWD/BMC, dated 16.10.2020 (Sl. 01)  
Reference Letter No. : 327/W&S/KMDA/G-209A dated 23.06.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Cannel side Brick work for Upgradation of Kestopur Canel side road (Barnaparichay Sarani) within Ward No. 23, 24, 25 & 26 under BMC	1 <sup>st</sup> Call	3	3	APRJ Infra	8173225.00	8193709.00	-0.25

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT.*

**Agenda 2.26. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17  
Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation  
Total Project Cost : 115.903 Crore  
Implementing Agency : Bidhannagar Municipal Corporation.  
Appraisal Date : Revised DPR appraised In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020  
Name of Tender : Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.  
e-NIT No. : 02/EE/EMD/W&S/KMDA of 2021-2022, dated 03.06.2021  
Reference Letter No. : 369/W&S/KMDA/G-209A dated 13.07.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Repairing and damaged boundary wall, drain and supply and fitting fixing of damaged window glasses, roof shed of chlorination room and allied civil works of central park UGR campus under Bidhannagar Municipal Corporation	1 <sup>st</sup> Call	3	3	ROYCON	498150.00	498150.00	AT PAR

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT.*

**Agenda 2.27. Approval of rates for Water Supply Projects under AMRUT within Kamarhati Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Surface Water Supply Scheme for Replacement of Clear Water Pump and Motor, Construction of ESR, Renovation and replacement of primary and Distribution Main with allied works within Kamarhati Municipality under AMRUT.

Total Project Cost : 50.00 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 7<sup>th</sup> SHPSC meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Stabilization of Sludge pond including concrete lining, repairing and renovation of Administrative Building, Filter House, Chemical House, Surface Drain from Sludge Pond, Replacement of Sand & Gravel from filter bed, FRP lining of coagulation tank, neutralization pit, laying of MS pipe with installation of valve etc. in connection to the tank, neutralization pit, laying of MS pipe with installation of valve, etc. in connection to the Augmentation of Surface Water Supply Scheme within Kamarhati Municipal area under AMRUT.

NleQ No. : 01/SE(EC)/W&S/KMDA(2<sup>nd</sup> Call) of 2020-21, dated 10.05.2021

Reference Letter No. : 373/KMDA/WS/G-290 dated 14.07.2021 from Chief Engineer, Water & Sanitation Sector, KMDA.





**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA,  
between lowest offered cost and cost as per Estimated Amount Put to Tender for the above  
mentioned work within Kamarhati Municipality under AMRUT**

Sl No.	Name Of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Estimated Amount Put to Tender	% above/ below wrt Estimated Amount Put to Tender
1	Stabilization of Sludge pond including concrete lining, repairing and renovation of Administrative Building, Filter House, Chemical House, Surface Drain from Sludge Pond, Replacement of Sand & Gravel from filter bed, FRP lining of coagulation tank, neutralization pit, laying of MS pipe with installation of valve etc. in connection to the tank, neutralization pit, laying of MS pipe with installation of valve, etc. in connection to the Augmentation of Surface Water Supply Scheme within Kamarhati Municipal area under AMRUT	2 <sup>nd</sup> Call	3	3	K.K. Builder	26198713.22	28872287.00	-9.26

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kamarhati Municipality under AMRUT.*

**Agenda 2.28. Approval of rates for Water Supply Projects under AMRUT within Kamarhati Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Surface Water Supply Scheme for Replacement of Clear Water Pump and Motor, Construction of ESR, Renovation and replacement of primary and Distribution Main with allied works within Kamarhati Municipality under AMRUT.

Total Project Cost : 50.00 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 7<sup>th</sup> SHPSC meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Interconnection to the existing Municipal Supply line with the newly laid Distribution Main, Supply and installation valves and blanks in the different ward of Kamarhati Municipality including temporary Road Restoration upto Jhamma bats consolidation in restoration up to Jhamma bats consolidation in connection to the Augmentation of Surface Water Supply scheme within Kamarhati Municipal area under AMRUT.

NleQ No. : 04/SE(EC)/W&S/KMDA(2<sup>nd</sup> Call) of 2021-22, dated 03.06.2021

Reference Letter No. : 373/KMDA/WS/G-290 dated 14.07.2021 from Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and cost as per Estimated Amount Put to Tender for the above mentioned work within Kamarhati Municipality under AMRUT**

Sl No.	Name Of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Estimated Amount Put to Tender	% above/ below wrt Estimated Amount Put to Tender
1	Interconnection to the existing Municipal Supply line with the newly laid Distribution Main, Supply and installation valves and blanks in the different ward of Kamarhati Municipality including temporary Road Restoration upto Jhamma bats consolidation in restoration up to Jhamma bats consolidation in connection to the Augmentation of Surface Water Supply scheme within Kamarhati Municipal area under AMRUT	2 <sup>nd</sup> Call	7	4	P.C. Construction	6201793.88	7850372.00	-21.00

**Decision:-**

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kamarhati Municipality under AMRUT and decided that Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) has to obtain additional 10% Performance Security from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low.

**Agenda 2.29. Approval of rates for Drainage Work at Bhatpara Municipality under AMRUT.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Drainage Project for Bhatpara Municipality under AMRUT.

Total Project Cost : 75.00 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 7<sup>th</sup> SHPSC Meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Design, Drawing, Construction, Commissioning, Trial run and Operation & Maintenance for 12 months of 1 (One) no. 6.5 M dia Storm Water Drainage pumping station of capacity 50 m<sup>3</sup>/minute including all appurtenant structures and allied works at Nudia Jute Mill (Naihati) beside Muktarpur Canal (22.8810170 N 88.4106800E) and other works as per scope for Storm Water Drainage project of Bhatpara Municipality under AMRUT.

e-NIT No. : 08/SE(NC)/S&SWM/W&S/KMDA of 2020-21, dated 04.01.2021 (2<sup>nd</sup> Call)



Reference Letter No. : 144/KMDA/SD&SWM/W-44/16 dated 28.06.2021 from Chief Engineer, S&SWM, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, S&SWM, W&S Sector, KMDA, between lowest offered cost and DPR cost for "Drainage Work at Bhatpara Municipality under AMRUT"**

Sl no	Name of Work	No. Of Call	No. Of Bidder	Name of Lowest Bidder	Cost offered by lowest bidder (Rs.)	Cost Approved DPR	%age above/ below w.r.t. DPR Cost
1	Design, Drawing, Construction, Commissioning, Trial run and Operation & Maintenance for 12 months of 1 (One) no. 6.5 M dia Storm Water Drainage pumping station of capacity 50 m <sup>3</sup> /minute including all appurtenant structures and allied works at Nudia Jute Mill (Naihati) beside Mukhtarpur Canal (22.881017 <sup>o</sup> N 88.410680 <sup>o</sup> E) and other works as per scope for Storm Water Drainage project of Bhatpara Municipality under AMRUT	2 <sup>nd</sup> Call	3	Standard Engineers	39150000.00	42905022.00	-8.75

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bhatpara Municipality under AMRUT.*



**Agenda 3.1. Approval for Balance Final Instalment Claim against SAAP-I & SAAP-II for Central Assistance.**

The 1<sup>st</sup>, 2<sup>nd</sup> and 3<sup>rd</sup> instalment (Part) of SAAP-I & SAAP-II amounting to Rs. 929.85 crore have been received as ACA. Now, against ACA of Rs. 929.85 crore of SAAP-I & SAAP-II, Rs. 863.51 crore has been already utilized which is 92.87% of the received amount. Accordingly, UC has been sent to Govt. of India on 27<sup>th</sup> July, 2021. Now, the Claim for Balance Final instalment of ACA amounting to Rs. 245.82 crore against SAAP-I & SAAP-II is being placed for approval.

**Decision:-**

*After detailed discussion, the committee approved the Balance Final Instalment Claim against SAAP-I & SAAP-II for Central Assistance.*

**Agenda 3.2. Approval for Final Instalment Claim against SAAP-III for Central Assistance.**

The 1<sup>st</sup> and 2<sup>nd</sup> instalment of SAAP-III amounting to Rs. 300.28 crore have been received as ACA. Now, against ACA of Rs. 300.28 crore of SAAP-III, Rs. 300.28 crore has been already utilized which is 100% of the received amount. Accordingly, UC has been sent to Govt. of India on 19<sup>th</sup> February, 2021. Now, the Claim for Final instalment of ACA amounting to Rs. 434.61 crore against SAAP-III is being placed for approval.

**Decision:-**

*After detailed discussion, the committee approved the Final Instalment Claim against SAAP-III for Central Assistance.*

As there was no other points to discuss, the meeting ended with thanks from and to the chair.



**Chief Executive Officer,  
Kolkata Metropolitan Development Authority (KMDA)  
& Vice-Chairperson  
State Level Technical Committee (SLTC)  
AMRUT, West Bengal**





Government of West Bengal  
Finance Department  
Audit Branch

Annexure-I

No. 6989-F(Y)

Dated 19<sup>th</sup> November, 2018

MEMORANDUM

**Sub: Revised Norms for acceptance of tenders with less than 3 qualified bids on 2<sup>nd</sup> or subsequent calls**

The State Government in order to facilitate expeditious implementation of development and welfare programmes of the State Government, the Finance Department introduced the Financial Adviser (FA) System in the year 2012 vide Finance Department Memo. No. 152-FB dated 27.04.2012 through which the Administrative and Financial Powers were decentralised and delegated to the Administrative Departments by incorporating an FA Setup as a specialised integrated branch of Finance Department within each Administrative Department.

2. Now in order to delegate higher financial power for acceptance of tenders with less than 3 qualified bidders in 2<sup>nd</sup> or subsequent calls, para II B and II C of FD Memo No. 925-F(Y) dated 14.02.2017 is revised as follows:

**Para II B:** Where the delegated power of the Additional Chief Secretary/Principal Secretary/Secretary-in-Charge (HoD) for according administrative approval is Rs. 10 crores, the HoD will be able to accept tenders with less than 3 bidders up to Rs 5 crores after verifying all the details as per the checklist (Annexure I) provided with this Memorandum. Similarly, for Departments having delegated financial power for according administrative approval up to Rs. 20 crores, tenders with less than 3 bidders can be accepted by the HoD up to Rs. 10 crores.


**Para II C:** Beyond the limits specified above, the files should be referred to Finance Department for acceptance along with specific recommendations of the FA and HoD in the Annexure I.

3. However, prior to such acceptance of tenders, the HoD shall examine:

- i. Whether there was sufficient publicity given to the Tender in adequate no. of newspapers having appropriate territorial coverage and readership, Departmental Website (if any) and e-Tender Portal;
- ii. Whether the EMD was received online through the e-Tender Portal;
- iii. Whether the minimum mandatory period for submission of bids as per Financial Rules was available to bidders from the date of publication in newspapers, Departmental Website (if any) and e-Tender Portal;
- iv. Whether the Tender Inviting Authority (TIA) has provided sufficient reasons justifying and recommending acceptance of the selected bid and finds the quoted rate reasonable;
- v. Whether the Technical Criteria were reviewed and revised by the TIA, if necessary, before 2<sup>nd</sup> or subsequent calls of the Tender;
- vi. Whether the Eligibility Criteria like Minimum Average Annual Turnover, Net Worth, Packages Tendered, Credentials, etc. did not restrict fair competition among the prospective bidders;
- vii. Whether in case of Non-Schedule Item(s) market rates have been suitably assessed by the TIA to ascertain reasonability of quoted rate(s);
- viii. Whether the Departmental Tender Committee has examined the Tender and recommended acceptance and found the quoted rate reasonable;
- ix. Whether the Financial Adviser Setup has recommended acceptance or re-tender;
- x. Any other aspects and factors as required and deemed fit.

4. Accordingly, Annexure-I of FD Memo No. 925-F(Y) dated 14.02.2017 as revised vide FD Memo No. 4378-F(Y) dated 13.07.2017 has been suitably modified and enclosed herewith.

5. This order comes into operation with immediate effect.

  
(H.K. Dwivedi)  
Additional Chief Secretary to the  
Government of West Bengal

**Annexure-1: Checklist for Accepting tenders with less than 3 bids on 2<sup>nd</sup> or subsequent calls  
FD Memo No. 6989-F(Y) dated 19<sup>th</sup> November, 2018**

Estimated amount	
Amount put to tender	
<b><u>In case of First Call</u></b>	
Eligibility Criteria (Technical) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	
Eligibility Criteria (Financial) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	
<u>Details of Publications of NIT</u> Date of NIT: Minimum Period for submission of tender as per Rules: Minimum Period for submission actually allowed: No. of Newspapers where publication is to be made as per Rules: Names of Newspapers in which publicity was actually made: Whether e-Tender: Whether Earnest Money has been received online through e-Procurement Portal (wbtenders.gov.in): If Extension of dates have been done, whether: 1. The period of extension is reasonable as per rules. 2. Corrigendum Notice has been published in at least one newspaper.	 7/14/21/.....  1/2/3  Yes / No Yes / No  Yes / No Yes / No
<u>No. of Bidders;</u> 1. Total no. of Bidders who responded: 2. No. of technically qualified Bidders: <i>(For procurement of services under QCBS / CQCCBS methods the details of scores are to be mentioned)</i>	
<b><u>In case of 2nd / Subsequent Call</u></b>	
<u>Whether Technical Criteria were reviewed before inviting 2<sup>nd</sup>/Subsequent Call to ensure that the eligibility criteria were not restrictive:</u> 1. If yes, whether revised or not: 2. If no, why not revised:	
Revised Eligibility Criteria (Technical) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	
Revised Eligibility Criteria (Financial) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	




<p><u>Details of Publications of NIT</u>  Date of NIT:  Minimum Period for submission of tender as per Rules:  Minimum Period for submission actually allowed:    No. of Newspapers where publication is to be made as per Rules:    Names of Newspapers in which publicity was actually made:  Whether e-Tender:  Whether Earnest Money has been received online through e-Procurement Portal (wbtenders.gov.in):    If Extension of dates have been done, whether:  1. The period of extension is reasonable as per rules.    2. Corrigendum Notice has been published in at least one newspaper.</p>	<p>7/14/21/(Any other).....    1/2/3    Yes / No  Yes / No    Yes / No  Yes / No</p>
<p><u>No. of Bidders:</u>  1. Total no. of Bidders who responded:  2. No. of technically qualified Bidders:  <i>(For procurement of services under QCBS/QCCBS methods the details of marks, weightage, etc. are to be mentioned)</i></p>	
<p>Details of Financial Bids of <u>only the technically qualified bidders</u></p>	
<p>In case of lowest financial bid based tender, whether and by what % the L<sub>1</sub> Bid is:  1. Below/At par with/Beyond the amount put to tender:  2. Below/At par with/Beyond prevalent market rates (for procurement of goods and services):</p>	
<p><b>Specific comments of TIA:</b>  1. Reasons justifying and recommending acceptance of L<sub>1</sub> bid:  2. Whether the quoted rate is reasonable:</p>	
<p><b>Specific recommendation of the Departmental Tender Committee:</b>  1. Views on the submission of TIA:  2. Whether the quoted rate is reasonable:</p>	
<p><b>Specific recommendation of the FA regarding acceptance/re-tender:</b></p>	
<p>Acceptance of the Head of the Administrative Department / Order for Re-tender:</p>	

Copy forwarded for information and necessary action to:

1. Principal Accountant General (A&E), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata – 700001.
2. Principal Accountant General (Audit), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata – 700001.
3. Accountant General (Receipt Works & Local Bodies Audit), West Bengal, CGO Complex, 3<sup>rd</sup> MSO Building, 5<sup>th</sup> Floor, Block DF, Sector I, Salt Lake, Kolkata – 700064.
4. Additional Chief Secretary / Principal Secretary / Secretary, \_\_\_\_\_ Department.

**He is requested to circulate this Memo to all Directorates/Regional Offices/ Societies / PSUs / Statutory Organisations / Autonomous Bodies/Parastatals under the administrative control of his Department.**

5. Financial Advisor, \_\_\_\_\_ Department.
6. Commissioner, \_\_\_\_\_ Division, \_\_\_\_\_
7. Director, \_\_\_\_\_
8. Director of Treasuries & Accounts, West Bengal, Mitra Building, 8, Lyons Range, 3<sup>rd</sup> Floor, Kolkata – 700001.
9. District Magistrate / District Judge / Superintendent of Police, \_\_\_\_\_
10. Sub-Divisional Officer, \_\_\_\_\_
11. Block Development Officer, \_\_\_\_\_
12. Pay & Accounts Officer, Kolkata Pay & Accounts Office-I, 81/2/2, Phears Lane, Kolkata – 700012.
13. Pay & Accounts Officer, Kolkata Pay & Accounts Office-II, P-1, Hyde Lane, Kolkata – 700073.
14. Pay & Accounts Officer, Kolkata Pay & Accounts Office-III, IB Market, 1<sup>st</sup> Floor, Block IB, Sector III, Salt Lake, Kolkata – 700106.
15. Treasury Officer, \_\_\_\_\_
16. Group \_\_\_\_\_ / \_\_\_\_\_ Branch, Finance Department.
17. Sri Sumit Mitra, Network Administrator, Finance (Budget) Department. He is requested to upload copy of this order in the website of Finance Department.



Deputy Secretary to the  
Government of West Bengal