

**Proceedings of the 26<sup>th</sup> Meeting of the State Level Technical Committee on AMRUT**

**DATE:** 19.02.2021

**TIME:** 05.30 pm

**Venue:** Conference Hall of ILGUS

Members Present (Placed in Annexure-I)

The meeting was chaired by **Chief Executive Officer, KMDA**. All the members & participants were welcomed and the discussion was initiated by **State Mission Director, AMRUT**.

Before initiation of the Agenda-wise discussion, the members were appraised about the progress of AMRUT, particularly on the progress of the projects approved under SAAP 2015-16, 2016-17 & 2017-8. Thereafter, Agenda-wise discussion followed.

**Agenda wise Discussions & Decisions are as follows:**

**Agenda 1: Details of DPRs of Major Projects under AMRUT:**

**Agenda 1.1: Appraisal of Revised DPR for Water Supply Project under AMRUT within Bhadreswar Municipality.**

Detailed Project Report for Water Supply Project within Bhadreswar Municipality, amounting to **Rs. 24.99 crore** has been appraised and approved in the 5<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 6<sup>th</sup> September, 2016 and 5<sup>th</sup> State High Powered Steering Committee (SHPSC) meeting, dated 25<sup>th</sup> October, 2016 respectively.

Now, Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA), vide his letter no. 437/W&S/KMDA/G-290, dated 18.11.2020 has submitted a revised DPR with the following additional components from the saving amount of **Rs. 2.34 Crore**:

- Supplying & Laying of Balance pipeline 110 mm dia (OD) HDPF (Materials grade PE-100, PN-6) pipes conforming to IS: 4984-1995 including cost of pipe, fittings/specials & valves at site Bhadreswar Municipality under AMRUT (Tender will be invited in 4 nos. packages).
- Inter-connection of pipeline with Municipal existing line to Newly laid 100 mm dia DI K7 Distribution Main at different Ward within Bhadreswar Municipal area under AMRUT (Tender will be invited in 6 nos. packages).

Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA), vide his letter no. 437/W&S/KMDA/G-290, dated 18.11.2020 informed State Mission Director, AMRUT that the cost of the Additional scope of Work is **Rs. 1.89 crore**, and the Revised DPR cost comes to **Rs. 24.55 crore**, instead of **Rs. 24.99 crore**.

**Decision:-**

*After detailed discussion, the Committee appraised the Revised DPR of "Water Supply Project under AMRUT within Bhadreswar Municipality" with a total project cost of **Rs. 24.55 Crore**.*

**Agenda 1.2: Appraisal of different estimates of Additional works of Water Supply schemes under AMRUT (Ph-I) within Bongaon Municipality.**

The Water Supply Project, amounting to **Rs. 99.60 crore** within Bongaon Municipality under AMRUT was appraised in the 1<sup>st</sup> State Level Technical Committee (SLTC) meeting, dated 25<sup>th</sup> January, 2016 and also approved in the 2<sup>nd</sup> State High Powered Steering Committee (SHPSC) meeting, dated 12<sup>th</sup> February, 2016.

Now, Chief Engineer, Municipal Engineering Directorate (MEDte) vide his letter no. ME/3071/1A-100/2015, dated 08.02.2021 informed State Mission Director, AMRUT that there is a Savings of **Rs. 9.48 crore** from the said project.



Hence, Chief Engineer, MEDte submitted a revised estimate with some additional components which may be borne from the savings amount of the said project. The details of the additional components are as follows:

- Additional procurement of different dia D.I. pipes with specials.
- Laying of different dia D.I. pipe.
- Laying of HDPE Pipe throughout the culvert in different zone.
- 5 nos DTW 300 x 200 mm dia for 5 zones.
- Installation of 5 nos. Pressure Type Iron Elimination plant for 5 zones.
- Construction of Pump house and restoration of Electrical appliances as required.

Chief Engineer, Municipal Engineering Directorate also informed that the total cost for the above mentioned additional components came to **Rs. 6.09 crore**, which may be borne from the savings amount of the said project.

**Decision:-**

*After detailed discussion, the Committee appraised the different estimates of Additional works of Water Supply schemes under AMRUT (Ph-I) within Bongaon Municipality with a total cost of **Rs. 6.09 Crore**.*

**Agenda 1.3: Appraisal of Revised DPR for the work of Drainage work at Halisahar Municipality Phase-II under AMRUT.**

The said DPR, amounting to **Rs. 64.84 crore** was appraised and approved in the 12<sup>th</sup> State Level Technical Committee (SLTC) meeting, dated 15.09.2017 and in the 7<sup>th</sup> State High Powered Steering Committee (SHPSC) meeting, dated 26.04.2018 respectively.

Now, Chief Engineer, S&SWM, W&S Sector, Kolkata Metropolitan Development Authority (KMDA) informed State Mission Director, AMRUT vide his letter no. 06/KMDA/SD&SWM/W-44/16, dated 14.01.2021 that road restoration was included in the said DPR. The portion of the same was earlier tendered from the municipality end. Further a portion of the restoration of road has been requested by the Chairperson to be executed by the ULB from the savings of the DPR value.

Chief Engineer, S&SWM, W&S Sector, Kolkata Metropolitan Development Authority (KMDA) also mentioned that out of total DPR cost of **Rs. 64.84 crore**, total **Rs. 56.49 crore** has already been utilised. So, there is a savings of **Rs. 8.35 crore (Rs. 64.84 crore – Rs. 56.49 crore)** from the said DPR.

Out of **Rs. 8.35 crore**, Chief Engineer, S&SWM, W&S Sector, Kolkata Metropolitan Development Authority (KMDA) has submitted a revised DPR of **Rs. 7.82 crore** for technical appraisal and necessary approval.

**Decision:-**

*After detailed discussion, the Committee appraised the Revised DPR for the work of Drainage work at Halisahar Municipality Phase-II under AMRUT with a total project cost of **Rs. 7.82 Crore**.*

## Agenda 2: Details of Tenders for Major Projects under AMRUT:

### **Agenda 2.1. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.**

#### **Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)

Total Project Cost : 227.24 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016

Name of Tender : MS Gap negotiation at Ward No. 29, 30, 34 & 35 of ESR inlet portion connection within Rajpur-Sonarpur Municipal area under AMRUT.

e-NIT No. : 03/EE/WS/KMDA of 2020-2021, dated 23.09.2020 (Sl. No. 1)

Reference Letter No. : 462/KMDA/WS/G-283 dated 02.12.2020 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Cost as per Estimated Amount put to Tender for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below wrt Estimated amount put to Tender
1	MS Gap negotiation at Ward No. 29, 30, 34 & 35 of ESR inlet portion connection within Rajpur-Sonarpur Municipal area under AMRUT	1 <sup>st</sup> Call	3	3	M/S. Kalyani Construction	496870.00	496920.00	-0.01

#### **Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*

### **Agenda 2.2. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.**

#### **Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)

Total Project Cost : 227.24 Crore

Implementing Agency : Kolkata Metropolitan Development Authority



Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016

Name of Tender : Supply & Laying of 750 mm dia MS Pipeline (I.D.) M.S. pipe for pumping main in between UGR-3 to ESR-15 on Aghore Sarani including Restoration of Road upto WBM stage for Water Supply Project of Rajpur-Sonarpur Municipality under AMRUT

Supply & Laying of 1000 mm, 750 mm, 700 mm dia Primary Grid pipe of 12 mm thick (ID) MS Pipe for Gap Negotiation Work and related ancillary work with Temporary Road Restoration work upto WBM Stage under Rajpur-Sonarpur Municipality under AMRUT (Near Manjusree Nilay, Ward No. 31, Lebutala More, Ward No. 31 in front of Narendrapur P.S., Ward No. 27, beside UGR, Ward No. 8, Future Engineering College)

e-NIT No. : 03/SE(S)/W&S/KMDA of 2020-2021, dated 04.09.2020 (Sl. No. 1&2)

Reference Letter No. : 449/KMDA/WS/G-283 dated 25.11.2020 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Cost as per Estimated Amount put to Tender for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below wrt Estimated amount put to Tender
1	Supply & Laying of 750 mm dia MS Pipeline (I.D.) M.S. pipe for pumping main in between UGR-3 to ESR-15 on Aghore Sarani including Restoration of Road upto WBM stage for Water Supply Project of Rajpur-Sonarpur Municipality under AMRUT	1 <sup>st</sup> Call	5	5	M/S. S. Das Enterprise	3303410.66	4398097.00	-24.89
2	Supply & Laying of 1000 mm, 750 mm, 700 mm dia Primary Grid pipe of 12 mm thick (ID) MS Pipe for Gap Negotiation Work and related ancillary work with Temporary Road Restoration work upto WBM Stage under Rajpur-Sonarpur Municipality under AMRUT (Near Manjusree Nilay, Ward No. 31, Lebutala More, Ward No. 31 in front of Narendrapur P.S., Ward No. 27, beside UGR, Ward No. 8, Future Engineering College)		4	4	Raj Associates	6464565.26	8182994.00	-21.00

**Decision:-**

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT and decided that Kolkata Metropolitan Development Authority (KMDA) has to obtain additional 10% Performance Security from the lowest bidders before issuance of work orders as their quoted rates are found to be substantially low.

**Agenda 2.3. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.**
**Project Summary:**

Year of Approval	: 2015-16
Name of Scheme	: Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)
Total Project Cost	: 227.24 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority
Approval Date	: In 3 <sup>rd</sup> SHPSC Meeting, held on 21 <sup>st</sup> April, 2016
Name of Tender	: Permanent Road Restoration works due to shifting of the Underground Sewer Line and Laying of 1000 mm dia D.I. pipe from Lebutala on Purbapara Main Road upto Kamalgazi Flyover at Ward No. 31 under AMRUT within Rajpur-Sonarpur Municipality.  Laying of 600 mm and 300 mm dia NP-3 Pipe and other ancillary works for shifting of the Existing under ground Drainage at Lebutala on Purba Para Main Road at Ward No. 31 under AMRUT within Rajpur-Sonarpur Municipality.
e-NIT No.	: 01/WS/AMRUT/RR/W-31/RSM/2020-21 dated 06.10.2020 02/WS/AMRUT/Drainage/W-31/RSM/2020-21 dated 06.10.2020
Reference Letter No.	: 472/KMDA/WS/G-283 dated 04.12.2020 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Cost as per Estimated Amount put to Tender for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below wrt Estimated amount put to Tender
1	Permanent Road Restoration works due to shifting of the Underground Sewer Line and Laying of 1000 mm dia D.I. pipe from Lebutala on Purbapara Main Road upto Kamalgazi Flyover at Ward No. 31 under AMRUT within Rajpur-Sonarpur Municipality.	1 <sup>st</sup> Call	3	3	Meher Enterprise	1640372.84	1656942.26	-1.00



Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below wrt Estimated amount put to Tender
2	Laying of 600 mm and 300 mm dia NP-3 Pipe and other ancillary works for shifting of the Existing under ground Drainage at Lebutala on Purba Para Main Road at Ward No. 31 under AMRUT within Rajpur-Sonarpur Municipality.	1 <sup>st</sup> Call	3	3	Meher Enterprise	1565942.58	1581760.18	-1.00

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*

**Agenda 2.4. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.**

**Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)

Total Project Cost : 227.24 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016

Name of Tender : Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.

e-NIT No. : 06/EE/KD/W&S/KMDA of 2020-2021, dated 13.11.2020 (Sl. No. 1 & 2)

Reference Letter No. : 03/KMDA/WS/G-283 dated 04.01.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-I).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Supplying and lowering of 1000 mm dia (ID) Double flange, double eccentric design manually operated cast Iron Butterfly Valve at Sonarpur Station Road near S.D. Culvert in connection with the Surface Water	1 <sup>st</sup> Call	3	3	M/S. Joy	319131.00	322355.00	-1.00

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
	Supply Scheme for Rajpur-Sonarpur Municipality area under AMRUT.							
2	Supplying and lowering of 600 mm dia (ID) Double flange, double eccentric design manually operated cast Iron Butterfly Valve at Baruipur Road near Kamalgazi Fly Over in connection with the Surface Water Supply Scheme for Rajpur-Sonarpur Municipality area under AMRUT.	1 <sup>st</sup> Call	3	3	M/S. P.C. Construction	308479.00	308788.00	-0.10

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*

**Agenda 2.5. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.**

**Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)

Total Project Cost : 227.24 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016

Name of Tender : Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.

e-NIT No. : 07/EE/KD/W&S/KMDA of 2020-2021, dated 07.01.2021 (Sl. No. 1)

Reference Letter No. : 69/KMDA/WS/G-283 dated 27.01.2021 from Chief Engineer, W&S Sector, KMDA.



**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-I).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Supply & Laying of 450 mm dia (I.D.) M.S. pipe for Rising Main in between U.G.R.-3 to E.S.R.-12 on Sonarpur Station Road including Road Restoration upto WBM stage of Rajpur-Sonarpur Water Supply Project under AMRUT.	1 <sup>st</sup> Call	3	3	M/S. Joy	489972.00	490462.25	-0.10

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*

**Agenda 2.6. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.**

**Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)

Total Project Cost : 227.24 Crore

Implementing Agency : Rajpur-Sonarpur Municipality

Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016

Name of Tender : Permanent Road Restoration Works of the Road, Damaged due to Laying of 600 mm dia D.I./M.S. Water Supply Pumping Main and Shifting of the existing Water Line & Drainage including Bank Protection Work of the Road Side Ponds from Boalia Paschim Kalibari to Bypass-Kandarpapur opposite Pepsi Co. at ward No. 7 & 28 under AMRUT Project within Rajpur Sonarpur Municipality.

e-NIT No. : 03/WS/AMRUT/RR/W-7 & 28/RSM/2020-21 Dated 06.01.2021.

Reference Letter No. : 137/KMDA/WS/G-283 dated 19.02.2021 from Chief Engineer, W&S Sector, KMDA.



**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Permanent Road Restoration Works of the Road, Damaged due to Laying of 600 mm dia D.I./M.S. Water Supply Pumping Main and Shifting of the existing Water Line & Drainage including Bank Protection Work of the Road Side Ponds from Boalia Paschim Kalibari to Bypass-Kandarpapur opposite Pepsi Co. at ward No. 7 & 28 under AMRUT Project within Rajpur Sonarpur Municipality.	1 <sup>st</sup> Call	4	4	ASHAD MALLICK	14460292.21	18073106.13	-19.99%

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*

**Agenda 2.7. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality.**

**Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Rajpur-Sonarpur Municipality (Phase – I)

Total Project Cost : 227.24 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 3<sup>rd</sup> SHPSC Meeting, held on 21<sup>st</sup> April, 2016

Name of Tender : Laying of 600 mm dia D.I. (K-9), 700 mm (ID) MS Pipes & 1000 mm (ID) MS Pipes for inter connection in between WTP and pre-laid pipe lines for Pumping Main, including road restoration upto WBM stage for Water Supply Project of Rajpur-Sonarpur Municipality under AMRUT

e-NIT No. : 05/SE(S)/W&S/KMDA of 2020-2021, dated 11.12.2020 (Sl. No. 3)

Reference Letter No. : 134/KMDA/WS/G-283 dated 18.02.2021 from Chief Engineer, W&S Sector, KMDA.




**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I).**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Laying of 600 mm dia D.I. (K-9), 700 mm (ID) MS Pipes & 1000 mm (ID) MS Pipes for inter connection in between WTP and pre-laid pipe lines for Pumping Main, including road restoration upto WBM stage for Water Supply Project of Rajpur-Sonarpur Municipality under AMRUT	1 <sup>st</sup> Call	4	3	Suma Construction	6657659.23	6707969.00	-0.75

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Rajpur-Sonarpur Municipality (Phase-I) under AMRUT.*

**Agenda 2.8. Approval of rates for Water Supply Projects under AMRUT within Rajpur-Sonarpur Municipality (Phase-II).**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Water Supply scheme for Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.

Total Project Cost : 288.19 Crore

Implementing Agency : Kolkata Metropolitan Development Authority (KMDA)

Approval Date : On 27<sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal

Name of Tender : Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1160 m<sup>3</sup> capacity with 20m staging height including Land Development works at Ward No. 13 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT.

Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1700 m<sup>3</sup> capacity with 20m staging height including Land Development works at Ward No. 17 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT

Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1510 m<sup>3</sup> capacity with 20m staging height including Land Development works at Ward No. 25 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT

Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1970 m<sup>3</sup> capacity with 20m staging height



including Land Development works at Ward No. 12 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT

NleT No. : 02/SE(S)/W&S/KMDA of 2020-2021, dated 28.08.2020, 2<sup>nd</sup> Call (Sl. No. 1, 2, 3 & 4)

Reference Letter No. : 448/KMDA/WS/G-333 dated 25.11.2020 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer (W&S Sector), KMDA, between lowest offered cost and Cost as per Estimated Amount put to Tender for Water Supply Project within Rajpur-Sonarpur Municipality (Phase-II) under AMRUT.**

Sl No	Name of Work	No. of Call	No. of Bidder Participated	No. of Bidder Technically Qualified	Name of lowest bidder	Cost offered by lowest bidder (Rs.)	Estimated Cost as per DPR (Rs.)	%age above/below w.r.t. Reserve Estimated Cost of DPR
1	Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1160 m <sup>3</sup> capacity with 20m staging height including Land Development works at Ward No. 13 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT	2 <sup>nd</sup> Call	4	4	M/S. Asoke Ghosh and Brothers	18500000.00	26821033.00	-31.02
2	Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1700 m <sup>3</sup> capacity with 20m staging height including Land Development works at Ward No. 17 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT		4	4	Roy Construction	25058000.00	33980117.00	-26.26
3	Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1510 m <sup>3</sup> capacity with 20m staging height including Land Development works at Ward No. 25 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT		4	4	S.S.S. Enterprise	24000000.00	30182339.00	-20.48
4	Design, Drawing & Construction of RCC Intze/Rectangular Elevated Service Reservoir of 1970 m <sup>3</sup> capacity with 20m staging height including Land Development works at Ward No. 12 of Rajpur-Sonarpur Municipality on Turnkey basis under AMRUT		5	5	Purnima Roy	29900500.00	40341974.00	-25.88

Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 448/KMDA/WS/G-333, dated 25.11.2020 informed State Mission Director, AMRUT that, the offered rates of the above mentioned works are 20% below than the reserved price of the DPR Cost. But, in this case, the estimated cost is not mentioned in the NIT and rather "Rate to be quoted" by the bidder is mentioned in the NIT. Moreover, there was no separate clause in tender document to deposit 10% Performance Security since the tender was invited as a turnkey tender and estimated cost was not mentioned in the NIT. Hence, the "deposit of 10% performance security" clause may not be applicable against the aforesaid works.

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Rajpur-Sonarpur Municipality (Phase-II) under AMRUT. The committee also advised Chief Engineer, W&S Sector, Kolkata Metropolitan Development Authority (KMDA) to check the quality of work for the mentioned works.*

**Agenda 2.9. Approval of rates for Water Supply Project under AMRUT within Kanchrapara Municipality.**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Construction of Components under AMRUT at Kanchrapara Municipality.
Total Project Cost	: 50.00 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority
Approval Date	: In 7 <sup>th</sup> SHPSC Meeting, held on 26 <sup>th</sup> April, 2018
Name of Tender	: Laying of 700 mm, 600 mm and 500 mm dia DI (K7) pipe, connection to existing 350 mm and 450 mm dia DI pipe with Supply and fixing 300 mm, 350 mm, 450 mm dia CI sluice valves and supplying and fixing 700 mm dia CI Butterfly valve, Construction of valve chambers and necessary connections with existing 4 (Four) nos. ESRs and necessary interconnection as per site condition including Temporary Road Restoration of Kanchrapara Municipality under AMRUT.
NIT No.	: SE(GRWW)/2W-01/2020-21/14, dated 28.09.2020
Reference Letter No.	: 446/W&S/KMDA/G-290 dated 24.11.2020 from Chief Engineer, Water & Sanitation Sector, KMDA






**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and DPR cost for the above mentioned work within Kanchrapara Municipality under AMRUT."**

Sl No.	Name Of Work	No. of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Approved DPR	%age below wrt DPR
1	Laying of 700 mm, 600 mm and 500 mm dia DI (K7) pipe, connection to existing 350 mm and 450 mm dia DI pipe with Supply and fixing 300 mm, 350 mm, 450 mm dia CI sluice valves and supplying and fixing 700 mm dia CI Butterfly valve, Construction of valve chambers and necessary connections with existing 4 (Four) nos. ESRs and necessary interconnection as per site condition Including Temporary Road Restoartion of Kanchrapara Municipality under AMRUT.	1 <sup>st</sup> Call	6	5	M/S. Banerjee Trading Co.	3989695.47	6552300.00	-39.11

**Decision:-**

*Members discussed upon the issue and endorsed the rate with the condition that Lowest Bidder would give an undertaking in writing that he would be able to execute the work satisfactorily maintaining quality of work.*

**Agenda 2.10. Approval of rates for Water Supply Project under AMRUT within Kanchrapara Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Construction of Components under AMRUT at Kanchrapara Municipality.

Total Project Cost : 50.00 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 7<sup>th</sup> SHPSC Meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Repairing and Renovation of Existing 06 (Six) nos. ESR's of Kanchrapara Municipality under AMRUT.

NIT No. : EE/D-III/IT-01/2001/57, dated 25.11.2020

Reference Letter No. : 48/W&S/KMDA/G-203 dated 18.01.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and DPR cost for the above mentioned work within Kanchrapara Municipality under AMRUT**

SI No.	Name Of Work	No. of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Approved DPR	%age below wrt DPR
1	Repairing and Renovation of Existing 06 (Six) nos. ESR's of Kanchrapara Municipality under AMRUT	1 <sup>st</sup> Call	3	3	M/S. Dutta & Company	1901523.37	1940132.00	-1.99

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kanchrapara Municipality under AMRUT.*

**Agenda 2.11. Approval of rates for Bituminous Road under AMRUT within Kanchrapara Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Construction of Components under AMRUT at Kanchrapara Municipality.

Total Project Cost : 50.00 Crore

Implementing Agency : Kanchrapara Municipality

Approval Date : In 7<sup>th</sup> SHPSC Meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Improvement of Mastic Asphalt from Swapan Barai Garage (Near Dumping Ground) to K.G.R. Path (Joramandir) 225.0 M at Ward No. 12 under Kanchrapara Municipality.

NIT No. : WBMA/ULB/KPM/NIT-16/20-21/SL-1

Reference Letter No. : 88/W&S/KMDA/G-290 dated 02.02.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and DPR cost for the above mentioned work within Kanchrapara Municipality under AMRUT**

SI No.	Name Of Work	No. of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Approved DPR	%age below wrt DPR
1	Improvement of Mastic Asphalt from Swapan Barai Garage (Near Dumping Ground) to K.G.R. Path (Joramandir) 225.0 M at Ward No. 12 under Kanchrapara Municipality	1 <sup>st</sup> Call	3	3	M/S. Purbachal Construction	910800.83	911166.00	-0.04



**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kanchrapara Municipality under AMRUT.*

**Agenda 2.12. Approval of rates for Water Supply Projects under AMRUT within Bhadreswar Municipality.**

**Project Summary:**

Year of Approval	: 2016-17
Name of Scheme	: Augmentation of Existing Water Supply Project of Bhadreswar Municipality
Total Project Cost	: 24.99 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority
Approval Date	: In 5 <sup>th</sup> SHPSC Meeting, held on 25 <sup>th</sup> October, 2016
Name of Tender	: Construction of Boundary Wall and other ancillary work at F.G. Street in Ward No. 9 for newly constructed ESR (Capacity 400.00 cum) within Bhadreswar Municipal area under AMRUT.
e-NIT No.	: 07/SE(FAWS-II)/W&S/KMDA of 2020-2021, dated 24.11.2020
Reference Letter No.	: 27/KMDA/WS/G-290 dated 14.01.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for above mentioned tender within Bhadreswar Municipality under AMRUT**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Construction of Boundary Wall and other ancillary work at F.G. Street in Ward No. 9 for newly constructed ESR (Capacity 400.00 cum) within Bhadreswar Municipal area under AMRUT	1 <sup>st</sup> Call	9	9	M/S. S.S. Engineers	575320.98	886473.00	-35.10

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bhadreswar Municipality under AMRUT and decided that Chief Engineer, W&S Sector, Kolkata Metropolitan Development Authority has to obtain additional 10% Performance Security from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low.*

**Agenda 2.13. Approval of rates for Water Supply Projects under AMRUT within Bhadreswar Municipality.**

**Project Summary:**

Year of Approval	: 2016-17
Name of Scheme	: Augmentation of Existing Water Supply Project of Bhadreswar Municipality
Total Project Cost	: 24.99 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority
Approval Date	: In 5 <sup>th</sup> SHPSC Meeting, held on 25 <sup>th</sup> October, 2016
Name of Tender	: Water Supply Projects under AMRUT within Bhadreswar Municipality.
e-NIT No.	: PWD/8146, dated 18.12.2020 Sl. No. 01, 02, 03, 04, 05, 06
Reference Letter No.	: 28/KMDA/WS/G-290 dated 14.01.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for above mentioned tender within Bhadreswar Municipality under AMRUT**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Interconnection of Pipeline with Municipal existing line of newly laid 100 mm dia DI K7 Distribution Main at <b>Ward No. 1, 2, 3, 4</b> within Bhadreswar Municipal area under AMRUT	1 <sup>st</sup> Call	3	3	Das Construction	492201.00	493435.00	-0.25
2	Interconnection of Pipeline with Municipal existing line of newly laid 100 mm dia DI K7 Distribution Main at <b>Ward No. 5, 6, 7, 8</b> within Bhadreswar Municipal area under AMRUT		3	3	Podder Engineering Co.	496280.00	497574.00	-0.26
3	Interconnection of Pipeline with Municipal existing line of newly laid 100 mm dia DI K7 Distribution Main at <b>Ward No. 9, 10, 11</b> within Bhadreswar Municipal area under AMRUT		3	3	M/S. J.T. Construction	371540.00	373032.00	-0.40
4	Interconnection of Pipeline with Municipal existing line of newly laid 100 mm dia DI K7 Distribution Main at <b>Ward No. 12, 13, 14</b> within Bhadreswar Municipal area under AMRUT		3	3	Podder Engineering Co.	442465.00	444331.00	-0.42
5	Interconnection of Pipeline with Municipal existing line		3	3	S.K. Enterprise	437419.00	438999.00	-0.36



Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
	of newly laid 100 mm dia DI K7 Distribution Main at Ward No. 15, 16, 17 within Bhadreswar Municipal area under AMRUT							
6	Interconnection of Pipeline with Municipal existing line of newly laid 100 mm dia DI K7 Distribution Main at Ward No. 18 & 19 within Bhadreswar Municipal area under AMRUT	1 <sup>st</sup> Call	3	3	Das Construction	251922.00	252629.00	-0.28

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bhadreswar Municipality under AMRUT.*

**Agenda 2.14. Approval of rates for Water Supply Projects under AMRUT within Bhadreswar Municipality.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Augmentation of Existing Water Supply Project of Bhadreswar Municipality

Total Project Cost : 24.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 5<sup>th</sup> SHPSC Meeting, held on 25<sup>th</sup> October, 2016

Name of Tender : Water supply projects under AMRUT within Bhadreswar Municipality.

e-NIT No. : BM/PWD/E-NIT/8023/1-4 (1<sup>st</sup> Call), dated 11.12.2020

Reference Letter No. : 33/KMDA/WS/G-290 dated 15.01.2021 from Chief Engineer, W&S Sector, KMDA.



**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA,  
between lowest offered cost and Estimated Amount put to Tender for above mentioned tender within  
Bhadreswar Municipality under AMRUT**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Supplying & Laying of Balance pipe line 110 mm dia (OD) HDPE (Materials grade PE-100, PN-6) pipes conforming to IS 4984-1995 including cost of pipe, fittings/ Specials & valves at site Bhadreswar Municipality under AMRUT, Package-I.	1 <sup>st</sup> Call	5	3	Priya Construction	4074802.09	4101462.00	-0.65
2	Supplying & Laying of Balance pipe line 110 mm dia (OD) HDPE (Materials grade PE-100, PN-6) pipes conforming to IS 4984-1995 including cost of pipe, fittings/ Specials & valves at site Bhadreswar Municipality under AMRUT, Package-II.		3	3	S.N. Enterprise	4079723.84	4101462.00	-0.53
3	Supplying & Laying of Balance pipe line 110 mm dia (OD) HDPE (Materials grade PE-100, PN-6) pipes conforming to IS 4984-1995 including cost of pipe, fittings/ Specials & valves at site Bhadreswar Municipality under AMRUT, Package-III.		3	3	R.S. Construction	4070700.63	4101462.00	-0.75

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bhadreswar Municipality under AMRUT.*

**Agenda 2.15. Approval of rates for Water Supply Projects under AMRUT within Bhadreswar Municipality.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Augmentation of Existing Water Supply Project of Bhadreswar Municipality

Total Project Cost : 24.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 5<sup>th</sup> SHPSC Meeting, held on 25<sup>th</sup> October, 2016

Name of Tender : Water supply projects under AMRUT within Bhadreswar Municipality.

e-NIT No. : BM/PWD/E-NIT/8023/1-4 (1<sup>st</sup> Call), dated 11.12.2020



Reference Letter No. : 59/KMDA/WS/G-290 dated 21.01.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated Amount put to Tender for above mentioned tender within Bhadreswar Municipality under AMRUT**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs.)	%age above/ below w.r.t. Estimated Amount put to Tender
1	Supplying & Laying of Balance pipe line 110 mm dia (OD) HDPE (Materials grade PE-100, PN-6) pipes conforming to IS 4984-1995 including cost of pipe, fittings/ Specials & valves at site Bhadreswar Municipality under AMRUT, Package-IV.	1 <sup>st</sup> Call	4	3	M/S. A. Bhattacharjee	4080954.28	4101462.00	-0.50

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bhadreswar Municipality under AMRUT.*

**Agenda 2.16. Approval of rates for Augmentation of Water Supply scheme of Bidhannagar Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation

Total Project Cost : 115.903 Crore

Implementing Agency : Kolkata Metropolitan Development Authority.

Approval Date : In 6<sup>th</sup> SHPSC Meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Supply of high strength concentrated calcium based compound in granules form and use of mechanical stirring system for making solution of Water and calcium based granules chlorination chemical including direct online injection by Mechanical Regulated dosing pumps during supply hours to achieve the residual chlorine of 0.5 to 0.6 P.P.M. throughout the supply for both 3 MG and 4 MG capacity UGR at Tank No. 5 & 13 respectively under Bidhannagar Municipal Corporation area for 1 (One) year under AMRUT Scheme.

e-NIT No. : 01/SE(WC)/WS/KMDA of 2020-2021, dated 29.04.2020

Reference Letter No. : 418/W&S/KMDA/G-290 dated 03.11.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated cost for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Cost	%age above/ below wrt Estimated Cost
1	Supply of high strength concentrated calcium based compound in granules form and use of mechanical stirring system for making solution of Water and calcium based granules chlorination chemical including direct online injection by Mechanical Regulated dosing pumps during supply hours to achieve the residual chlorine of 0.5 to 0.6 P.P.M. throughout the supply for both 3 MG and 4 MG capacity UGR at Tank No. 5 & 13 respectively under Bidhannagar Municipal Corporation area for 1 (One) year under AMRUT Scheme	1 <sup>st</sup> Call	4	4	Brio Zing Unlimited	1799898.00	4038362.00	-55.43

**Decision:-**

*Members discussed upon the issue and endorsed the rate with the condition that Lowest Bidder would give an undertaking in writing that he would be able to execute the work satisfactorily maintaining quality of work.*

**Agenda 2.17. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6<sup>th</sup> SHPSC meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Boundary Wall of ESR at **Zone 8** in Tribeni Baikunthapur at Ward No. 13 under Bansberia Municipality.

Shifting of Underground Utilities in connection with Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT.

NleQ No. : WBMA/CHAIRMAN/BNS/NIT-10 (3<sup>rd</sup> Call) (Sl. 4)/2019-20  
WBMA/CHAIRMAN/BNS/NIT-1 (Sl. 1)/2020-21



Reference Letter No. : 425/W&S/KMDA dated 06.11.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT"**

Sl no	Name of Work	No. Of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Approved DPR	%age above/ below wrt DPR
1	Boundary Wall of ESR at Zone 8 in Tribeni Baikunthapur at Ward No. 13 under Bansberia Municipality	3 <sup>rd</sup> Call	3	3	M/S. S.K. Saha & Co.	1712892.69	1713064.00	-0.01
2	Shifting of Underground Utilities in connection with Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT	1 <sup>st</sup> Call	3	3	Bijoy Kumar Mukherjee	1331043.00	1331043.00	AT PAR

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.*

**Agenda 2.18. Approval of rates for Augmentation & Stabilization of Clear Water & Raw Water Pumping Stations of 15 MGD Bansberia Water Treatment Plant under Bansberia Municipality for supply of potable water to Bansberia & Chinsura Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Revised DPR of Surface Water Supply Scheme for Bansberia Municipality under AMRUT.

Total Project Cost : 3.80 Crore

Implementing Agency : Kolkata Metropolitan Development Authority (KMDA)

Appraisal Date : In 25<sup>th</sup> SLTC Meeting, held on 13<sup>th</sup> November, 2020

Name of Tender : Augmentation & Stabilization of Clear Water & Raw Water Pumping Stations of 15 MGD Bansberia Water Treatment Plant under Bansberia Municipality for supply of potable water to Bansberia & Chinsura Municipality.

NleQ No. : SE(E/M)-I/3T-01/2017/490, dated 07.12.2020




**Cost Comparison Statement as obtained from Chief Engineer, E/M Sector, KMDA, between lowest offered cost and Cost as per Approved DPR for the above mentioned work within Bansberia & Hooghly-Chinsurah Municipality.**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Approved DPR (Rs.)	%age above/ below w.r.t. DPR
1	Augmentation & Stabilization of Clear Water & Raw Water Pumping Stations of 15 MGD Bansberia Water Treatment Plant under Bansberia Municipality for supply of potable water to Bansberia & Chinsura Municipality.	1 <sup>st</sup> Call	3	3	West Bengal Engineering Co.	36525837.00	37954000.00	-3.77

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bansberia & Hooghly-Chinsurah Municipality under AMRUT.*

**Agenda 2.19. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6<sup>th</sup> SHPSC meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Land scrapping Work within ESR from **Zone 1 to 6** within Bansberia Municipality under AMRUT

Repairing of Damaged Drain near brick field at **Ward 4** within Bansberia Municipality for Augmentation of Water Supply Scheme under AMRUT

Repairing of Damaged Drain near brick field at **Ward 4** within Bansberia Municipality for Augmentation of Water Supply Scheme under AMRUT

Repairing of Existing Drain in **Zone-I** under Bansberia Municipality for Augmentation of Water Supply scheme of Bansberia Municipality under AMRUT.

Repairing of Existing Drain in **Zone-4** under Bansberia Municipality for Augmentation of Water Supply scheme of Bansberia Municipality under AMRUT.

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-5 (Sl. 1)/2020-21

WBMAD/CHAIRMAN/BNS/NIT-5 (Sl. 2)/2020-21



WBMAD/CHAIRMAN/BNS/NIT-5 (Sl. 3)/2020-21

WBMAD/CHAIRMAN/BNS/NIT-5 (Sl. 4)/2020-21

WBMAD/CHAIRMAN/BNS/NIT-5 (Sl. 5)/2020-21

Reference Letter No. : 121/W&S/KMDA/G-290 dated 12.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tenders within Bansberia Municipality under AMRUT"**

Sl no	Name of Work	No. Of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Approved DPR	%age above/ below wrt DPR
1	Land scrapping Work within ESR from <b>Zone 1 to 6</b> within Bansberia Municipality under AMRUT	1 <sup>st</sup> Call	3	3	Bijoy Kumar Mukharjee	945062.48	945157.00	-0.01
2	Repairing of Damaged Drain near brick field at <b>Ward 4</b> within Bansberia Municipality for Augmentation of Water Supply Scheme under AMRUT		3	3	Bijoy Kumar Mukharjee	903059.69	903150.00	-0.01
3	Repairing of Damaged Drain in Beltala at <b>Ward 4</b> within Bansberia Municipality for Augmentation of Water Supply Scheme under AMRUT		3	3	Bijoy Kumar Mukharjee	932434.48	932621.00	-0.02
4	Repairing of Existing Drain in <b>Zone-I</b> under Bansberia Municipality for Augmentation of Water Supply scheme of Bansberia Municipality under AMRUT.		3	3	Bijoy Kumar Mukharjee	954730.52	954826.00	-0.01
5	Repairing of Existing Drain in <b>Zone-4</b> under Bansberia Municipality for Augmentation of Water Supply scheme of Bansberia Municipality under AMRUT.		3	3	Bijoy Kumar Mukharjee	969571.05	969765.00	-0.02

**Decision:-**

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality, under AMRUT. Secretary, Municipal Engineering Directorate (MEDte) also suggested that, as Bijoy Kumar Mukharjee was the lowest bidder in all Five (5) components, Chief Engineer, W&S Sector, Kolkata Metropolitan Development Authority may check his Financial Capability, whether he is able to do all works simultaneously.

**Agenda 2.20. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.****Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Augmentation of Water Supply at Bansberia Municipality under AMRUT
Total Project Cost	: 74.99 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority
Approval Date	: In 6 <sup>th</sup> SHPSC meeting, held on 10 <sup>th</sup> August, 2017
Name of Tender	: Bituminous Road Restoration Work from <b>Zone III to VIII</b> after House Connection Work in connection with Augmentation of Water Supply Scheme at Bansberia Municipality
NleQ No.	: WBMAD/CHAIRMAN/BNS/NIT-4(Sl. 1)/2020-21, dated 19.01.2021
Reference Letter No.	: 122/W&S/KMDA/G-290 dated 12.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tenders within Bansberia Municipality under AMRUT"**

Sl no	Name of Work	No. Of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Approved DPR	%age above/ below wrt DPR
1	Bituminous Road Restoration Work from <b>Zone III to VIII</b> after House Connection Work in connection with Augmentation of Water Supply Scheme at Bansberia Municipality	1 <sup>st</sup> Call	3	3	Chakraborty Construction	8663099.12	8691782.00	-0.33

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bansberia Municipality, under AMRUT.*

**Agenda 2.21. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.****Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Augmentation of Water Supply at Bansberia Municipality under AMRUT
Total Project Cost	: 74.99 Crore






Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6<sup>th</sup> SHPSC meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Water Supply Project under AMRUT within Bansberia Municipality

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-6 (Sl. 1, 2, 3)/2020-21

Reference Letter No. : 123/W&S/KMDA/G-290 dated 12.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tenders within Bansberia Municipality under AMRUT"**

Sl no	Name of Work	No. Of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Approved DPR	%age above/ below wrt DPR
1	Gap Negotiation Work in Distribution Mains in Zone 1 to 5 for Augmentation of Water Supply Scheme of Bansberia Municipality under AMRUT	1 <sup>st</sup> Call	3	3	R.K. Construction	1517598.34	1520792.00	-0.21
2	Gap Negotiation Work in Distribution Mains in Zone 6 to 8 for Augmentation of Water Supply Scheme of Bansberia Municipality under AMRUT		3	3	Bijoy Kumar Mukharjee	1555998.35	1556621.00	-0.04
3	Bituminous Road Restoration Work at Zone I & II after House Connection Work in connection with Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT		3	3	Bijoy Kumar Mukharjee	4344587.23	4345891.00	-0.03

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality, under AMRUT.*

**Agenda 2.22. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6<sup>th</sup> SHPSC meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Water Supply Project under AMRUT within Bansberia Municipality

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-3 (Sl. 1, 2, 3, 4, 5, 6, 8)/2020-21

Reference Letter No. : 120/W&S/KMDA/G-290 dated 12.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tenders within Bansberia Municipality under AMRUT"**

Sl no	Name of Work	No. Of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Cost as per Approved DPR	%age above/ below wrt DPR
1	Boundary Wall of ESR at Zone-3 at Ward No. 18 under Bansberia Municipality.	1 <sup>st</sup> Call	3	3	Chakraborty Construction	846670.35	849218.00	-0.30
2	Internal Pathway of ESR at Zone 3 in PC Nandan Road at Ward No. 18 under Bansberia Municipality		3	3	Chakraborty Construction	248864.95	249139.00	-0.11
3	Construction of Guard Room at Zone 3 under AMRUT within Bansberia Municipality		3	3	Chakraborty Construction	358872.72	359196.00	-0.09
4	Restoration of Existing Boundary Walls at Zone 3 for Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT		3	3	Roy Enterprise	413825.33	414447.00	-0.15
5	Restoration of Yard Drain of ESR at Zone 3 at Ward No. 18 under Bansberia Municipality		3	3	Roy Enterprise	443216.79	444105.00	-0.20
6	Restoration of Yard Drain of ESR at Zone 6 in Basudevapur at Ward No. 21 under Bansberia Municipality		3	3	M/S. S.K. Saha & Co.	540137.98	540192.00	-0.01
7	Restoration of Existing Electrical and Ancillary Works at various ESR Zones within Bansberia Municipality under AMRUT		3	3	Electro Craft	1482937.69	1483086.00	-0.01

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality, under AMRUT.*



**Agenda 2.23: Approval of rates for Water Supply Projects under AMRUT within Dum Dum Municipality.****Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Augmentation of Water Supply Scheme of Dum Dum Municipality

Total Project Cost : 31.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority (KMDA)

Approval Date : In 6<sup>th</sup> SHPSC Meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Supply and lowering MS pipe at Ward No. 20 in Dum Dum Municipality under AMRUT.

NleT No. : 05/EE/KD/W&S/KMDA of 2020-2021, dated 08.09.2020

Reference Letter No. : 30/KMDA/WS/G-290 Dated 14.01.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison as obtained from Chief Engineer Water & Sanitation Sector, KMDA between lowest offered cost and Estimated Amount put to Tender for the above mentioned work within Dum Dum Municipality**

Sl no	Name of Work	No. Of call	No. of Bidder Participated	No. of bidder Technically Qualified	Name of lowest bidder	Cost offered by lowest bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs)	%age above/below w.r.t. Estimated Amount put to Tender
1	Supply and lowering MS pipe at Ward No. 20 in Dum Dum Municipality under AMRUT	1 <sup>st</sup> Call	3	3	Arun Bagchi & Co.	370113.00	376859.25	-1.79

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Dum Dum Municipality, under AMRUT.*

**Agenda 2.24: Approval of rates for Water Supply Projects under AMRUT within Dum Dum Municipality.****Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Augmentation of Water Supply Scheme of Dum Dum Municipality

Total Project Cost : 31.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority (KMDA)

Approval Date : In 6<sup>th</sup> SHPSC Meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Construction & Renovation of 4 nos. of Boundary Wall at Charakdanga ESR with Pump House on Nirmal Sengupta Sarani (Ward No. 3), Kakalpur ESR with Pump House on U.K. Dutta Road (Ward No. 14), Mal Road ESR with Pump House K.D. Sarani (Ward No. 21) and Bichalitala ESR with Pump House Manujenrda Road (Ward No. 18) within Dum Dum Municipal area under AMRUT.

NleT No. : 11/SE(EC)/W&S/KMDA/N-1 of 2020-2021, dated 04.11.2020




Reference Letter No. : 30/KMDA/WS/G-290 Dated 14.01.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison as obtained from Chief Engineer Water & Sanitation Sector, KMDA between lowest offered cost and Estimated Amount put to Tender for the above mentioned work within Dum Dum Municipality**

Sl no	Name of Work	No. Of call	No. of Bidder Participated	No. of bidder Technically Qualified	Name of lowest bidder	Cost offered by lowest bidder (Rs.)	Cost as per Estimated Amount put to Tender (Rs)	%age above/below w.r.t. Estimated Amount put to Tender
1	Construction & Renovation of 4 nos. of Boundary Wall at Charakdanga ESR with Pump House on Nirmal Sengupta Sarani (Ward No. 3), Kakalpur ESR with Pump House on U.K. Dutta Road (Ward No. 14), Mal Road ESR with Pump House K.D. Sarani (Ward No. 21) and Bichalitala ESR with Pump House Manujenrda Road (Ward No. 18) within Dum Dum Municipal area under AMRUT	1 <sup>st</sup> Call	3	3	S.B. Enterprise	1872186.00	2636882.00	-29.00

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Dum Dum Municipality under AMRUT and decided that Chief Engineer, W&S Sector, Kolkata Metropolitan Development Authority has to obtain additional 10% Performance Security from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low.*

**Agenda 2.25. Approval of rates for Water Supply Projects under AMRUT within Bhatpara Municipality.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Augmentation of Water Supply Scheme of Bhatpara Municipality

Total Project Cost : 29.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority (KMDA)

Approval Date : In 6<sup>th</sup> SHPSC Meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Supplying and Laying of Different dia (100 mm, 150mm, 200 mm) DI (K7) pipes as Distribution Network for Water Supply Scheme of Bhatpara Municipality under AMRUT.

e-NIT No. : 12/SE(EC)/W&S/KMDA/N-1 of 2020-2021, dated 13.11.2020 (2<sup>nd</sup> Call)

Reference Letter No. : 30/KMDA/WS/G-290 Dated 14.01.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.



**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA,  
between lowest offered cost and Estimated Amount put to tender for the above mentioned work  
within Bhatpara Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Single bidder (Rs.)	Cost as per Estimated Amount put to tender	%age above/ below w.r.t. Estimated Amount put to tender
1	Supplying and Laying of Different dia (100 mm, 150mm, 200 mm) DI (K7) pipes as Distribution Network for Water Supply Scheme of Bhatpara Municipality under AMRUT	2 <sup>nd</sup> Call	1	1	The EPOCH Co-operative Engineers Society Ltd.	12715072.00	13456527.00	-5.51

**Decision:-**

*After detailed discussion, it was decided that, as only **One (1)** bidder was Technically Qualified in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in **Annexure-II**).*

**Agenda 2.26. Approval of rates for Water Supply Projects under AMRUT within Bhatpara Municipality.**

**Project Summary:**

Year of Approval	: 2016-17
Name of Scheme	: Augmentation of Water Supply Scheme of Bhatpara Municipality
Total Project Cost	: 29.99 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)
Approval Date	: In 6 <sup>th</sup> SHPSC Meeting, held on 10 <sup>th</sup> August, 2017
Name of Tender	: Supplying and Laying of Different dia (700 mm, 350mm, 250 mm) DI (K9) pipes as Primary Grid for Water Supply Scheme of Bhatpara Municipality under AMRUT.
e-NIT No.	: 12/SE(EC)/W&S/KMDA/N-1 of 2020-2021, dated 13.11.2020 Sl. No. 2 (2 <sup>nd</sup> Call)
Reference Letter No.	: 30/KMDA/WS/G-290 Dated 14.01.2021 from the Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and Estimated Amount put to tender for the above mentioned work within Bhatpara Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Single bidder (Rs.)	Cost as per Estimated Amount put to tender	%age above/ below w.r.t. Estimated Amount put to tender
1	Supplying and Laying of Different dia (700 mm, 350mm, 250 mm) DI (K9) pipes as Primary Grid for Water Supply Scheme of Bhatpara Municipality under AMRUT	2 <sup>nd</sup> Call	4	2	M.S. Asoke Ghosh & Brothers	4208240.00	4208240.00	AT PAR

**Decision:-**

*After detailed discussion, it was decided that, as only **Two (2)** bidders were Technically Qualified in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in **Annexure-II**).*

**Agenda 2.27. Approval of rates for Laying of pipes including domestic connection and allied works at Bhatpara Municipality Areas under AMRUT.**

**Project Summary:**

Year of Approval : 2016-17

Name of Scheme : Augmentation of Water Supply Scheme of Bhatpara Municipality

Total Project Cost : 29.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority (KMDA)

Approval Date : In 6<sup>th</sup> SHPSC Meeting, held on 10<sup>th</sup> August, 2017

Name of Tender : Laying of pipes including domestic connection and allied works at Bhatpara Municipality areas under AMRUT.

e-NIT No. : MAD/ULB/BHATPARA/DR-2/583, dated 21.01.2021 (Sl. No. 1)

Reference Letter No. : 105/CE/W&S/KMDA/G-200 dated 05.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for the above mentioned work of Water Supply Scheme within Bhatpara Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by lowest bidder (Rs.)	Cost as per Approved DPR	%age above/ below w.r.t. DPR
1	Laying of pipes including domestic connection and allied works at Bhatpara Municipality areas under AMRUT.	2 <sup>nd</sup> Call	2	2	Some Enterprise	572369.09	632103.00	-9.45



**Decision:-**

After detailed discussion, it was decided that, as only **Two (2)** bidders were Technically Qualified in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in **Annexure-II**).

**Agenda 2.28. Approval of rates for various Permanent Road Restoration work for Augmentation of Water Supply Scheme of Bhatpara Municipality under AMRUT.**

**Project Summary:**

Year of Approval	: 2016-17
Name of Scheme	: Augmentation of Water Supply Scheme of Bhatpara Municipality
Total Project Cost	: 29.99 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)
Approval Date	: In 6 <sup>th</sup> SHPSC Meeting, held on 10 <sup>th</sup> August, 2017
Name of Tender	: Permanent Road Restoration work for Augmentation of Water Supply Scheme of Bhatpara Municipality under AMRUT.
e-NIT No.	: MAD/ULB/BHATPARA/DR-2/432, dated 28.12.2020 (Sl. No. 1 & 2)
Reference Letter No.	: 103/CE/W&S/KMDA/G-200 dated 05.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for the above mentioned work of Water Supply Scheme within Bhatpara Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by lowest bidder (Rs.)	Cost as per Approved DPR	%age above/ below w.r.t. DPR
1	Permanent Road Restoration work against laying of distribution network from <b>Ward No. 1-35</b> for Augmentation of Water Supply Scheme of Bhatpara Municipality under AMRUT	2 <sup>nd</sup> Call	2	2	S.A. Enterprise	966780.94	971640.00	-0.50
2	Permanent Road Restoration work against laying of Primary Main from <b>Ward No. 1-35</b> for Augmentation of Water Supply Scheme of Bhatpara Municipality under AMRUT		2	2	Maruti Nandan Enterprise	6634156.64	6637475.00	-0.05

**Decision:-**

After detailed discussion, it was decided that, as only **Two (2)** bidders were Technically Qualified in the said tenders, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in **Annexure-II**).

**Agenda 2.29. Approval of rates for various works for Augmentation of Water Supply Scheme of Bhatpara Municipality under AMRUT.**

**Project Summary:**

Year of Approval	: 2016-17
Name of Scheme	: Augmentation of Water Supply Scheme of Bhatpara Municipality
Total Project Cost	: 29.99 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)
Approval Date	: In 6 <sup>th</sup> SHPSC Meeting, held on 10 <sup>th</sup> August, 2017
Name of Tender	: Various works for Augmentation of Water Supply Scheme of Bhatpara Municipality under AMRUT.
e-NIT No.	: MAD/ULB/BHATPARA/DR-2/400, dated 11.12.2020
Reference Letter No.	: 104/CE/W&S/KMDA/G-200 dated 05.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for the above mentioned work of Water Supply Scheme within Bhatpara Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by lowest bidder (Rs.)	Cost as per Approved DPR	%age above/ below w.r.t. DPR
1	Civil Items for Renovation of existing ESR in Ward No. 02 Bhatpara Municipality	1 <sup>st</sup> Call	3	3	MS. D.C. Rakshit And Company	3219383.22	3222283.00	-0.09
2	Rest work of Ramp of sedimentation tank at WTP under AMRUT		3	3	B.K. Enterprise	224299.17	224299.00	AT PAR
3	Land Development/ filling in ESR site in Ward No. 32 & 25 under AMRUT		4	4	MS Asoke Ghosh And Brothers	341692.73	349450.00	-2.22
4	Land Development/ filling in ESR site in Ward No. 35 under AMRUT		3	3	MS. D.C. Rakshit And Company	700074.43	705649.00	-0.79
5	MS inter connection for two nos. ESR at Ward No. 32 & 35		3	3	MS Asoke Ghosh And Brothers	1000284.94	1000285.00	AT PAR

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bhatpara Municipality, under AMRUT.*



**Agenda 2.30. Approval of rates for Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line for Augmentation of Water Supply scheme of North Dum Dum Municipality under.**

**Project Summary:**

Year of Approval	: 2016-17
Name of Scheme	: Augmentation of Municipal Surface Water Supply for North Dum Dum Municipality under AMRUT.
Total Project Cost	: 97.50 Crore
Implementing Agency	: Kolkata Metropolitan Development Authority (KMDA)
Approval Date	: In 8 <sup>th</sup> SHPSC Meeting, held on 7 <sup>th</sup> June, 2019
Name of Tender	: Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line for Augmentation of Water Supply scheme of North Dum Dum Municipality under
NleQ No.	: WBMAD/NDDM/PWD/NIT-93/2020-2021, dated 18.11.2020
Reference Letter No.	: 84/W&S/KMDA/G-212, dated 01.02.2021 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Cost as per Estimate for the above mentioned work within North Dum Dum Municipality under AMRUT.**

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Estimated Cost (Rs.)	%age above/ below w.r.t. Estimated Cost
1	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-1, Ward No. 24, 25, 26, 27	1 <sup>st</sup> Call	3	3	M/S. B.K. Enterprise	22357261.56	22415541.96	-0.26
2	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-2, Ward No. 22, 23, 27, 28, 31		3	3	M/S. Venus Construction	22401222.10	22461869.19	-0.27
3	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-3, Ward No. 20, 21, 22, 23		3	3	M/S. Venus Construction	21850982.68	21910140.07	-0.27
4	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-4, Ward No. 1, 32, 33		3	3	M/S. Anjali Builders	26951890.73	27087327.36	-0.50
5	Road Restoration work for Concrete Pavement and Flexible Pavement due to		3	3	M/S. Anjali Builders	22837560.87	22952322.47	-0.50

Sl no	Name of Work	No. of call	No. Of Bidder Participated	No. Of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Estimated Cost (Rs.)	%age above/ below w.r.t. Estimated Cost
	Laying of Pipe line under AMRUT, Zone-5, Ward No. 14, 15, 18, 32, 33							
6	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-6, Ward No. 16, 17, 18, 19	1 <sup>st</sup> Call	3	3	M/S. Anjali Builders	21869224.54	21979120.14	-0.50
7	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-7, Ward No. 5, 6, 7, 9		3	3	M/S. Anjali Builders	21395654.90	21503170.75	-0.50
8	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-8, Ward No. 8, 29, 30		3	3	M/S. B.K. Enterprise	22017418.14	22074812.64	-0.26
9	Road Restoration work for Concrete Pavement and Flexible Pavement due to Laying of Pipe line under AMRUT, Zone-9, Ward No. 5, 10, 11, 12		3	3	M/S. Anjali Builders	21842443.46	21952204.48	-0.50

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within North Dum Dum Municipality, under AMRUT.*

**Agenda 2.31. Approval of rates for Water Supply Projects under AMRUT within Kamarhati Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Surface Water Supply Scheme for Replacement of Clear Water Pump and Motor, Construction of ESR, Renovation and replacement of primary and Distribution Main with allied works within Kamarhati Municipality under AMRUT.

Total Project Cost : 50.00 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 7<sup>th</sup> SHPSC meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Construction of Surface drain in Water Treatment Plant area and concrete & interlocking paver block approach road to sludge pond, CWPH and Electrical substation room etc. inside the WTP premises in connection to the Augmentation of surface water supply scheme within Kamarhati Municipal area under AMRUT.



NleQ No. : 16/SE(EC)/W&S/KMDA of 2020-21, dated 23.12.2020  
Reference Letter No. : 128/KMDA/WS/G-290 dated 15.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and cost as per Estimated Amount Put to Tender for the above mentioned work within Kamarhati Municipality under AMRUT**

SI No.	Name Of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Estimated Amount Put to Tender	% above/ below wrt DPR
1	Construction of Surface drain in Water Treatment Plant area and concrete & interlocking paver block approach road to sludge pond, CWPB and Electrical substation room etc. inside the WTP premises in connection to the Augmentation of surface water supply scheme within Kamarhati Municipal area under AMRUT.	1 <sup>st</sup> Call	5	5	Sobhan Enterprise	7647866.12	8593108.00	-11.00

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kamarhati Municipality, under AMRUT.*

**Agenda 2.32. Approval of rates for Water Supply Projects under AMRUT within Kamarhati Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Surface Water Supply Scheme for Replacement of Clear Water Pump and Motor, Construction of ESR, Renovation and replacement of primary and Distribution Main with allied works within Kamarhati Municipality under AMRUT.

Total Project Cost : 50.00 Crore

Implementing Agency : Kamarhati Municipality

Approval Date : In 7<sup>th</sup> SHPSC meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Permanent Restoration of road along pipe line trench in connection to Augmentation of Surface Water Supply scheme within Kamarhati Municipal area under AMRUT

NleQ No. : WBMAD/KM/AMRUT/NIT-7(e)/20-21

Reference Letter No. : 136/KMDA/WS/G-337 dated 19.02.2021 from Chief Engineer, Water & Sanitation Sector, KMDA.



**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA,  
between lowest offered cost and cost as per Estimated Amount Put to Tender for the above  
mentioned work within Kamarhati Municipality under AMRUT**

Sl No.	Name Of Work	No. of call	No. Of Bidder Participated	No. of Bidder Technically Qualified	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per Estimated Amount Put to Tender	% above/ below wrt DPR
1	Permanent Restoration of road along pipe line trench in connection to Augmentation of Surface Water Supply scheme within Kamarhati Municipal area under AMRUT	1 <sup>st</sup> Call	3	3	Akkriti Construction	13206537.03	13338589.10	-0.99

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kamarhati Municipality, under AMRUT.*

**Agenda 2.33. Approval of rates for Investigation, Planning, Design & Construction of Intake with Infiltration Galleries (IG-1 and IG-2) in River Teesta at Jalpaiguri side under AMRUT (Ph.-II) within Jalpaiguri Municipality.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Water Supply scheme for Jalpaiguri Municipality (Phase-II) under AMRUT

Total Project Cost : 70.42 Crore

Implementing Agency : Jalpaiguri Municipality with Technical Assistance of MEDte.

Approval Date : In 8<sup>th</sup> SHPSC Meeting, held on 7<sup>th</sup> June, 2019

Name of Tender : Investigation, Planning, Design & Construction of Intake with Infiltration Gallery (IG1) in river Teesta at Jalpaiguri side under AMRUT (Phase-II) of Jalpaiguri.  
Investigation, Planning, Design & Construction of Intake with Infiltration Gallery (IG2) in river Teesta at Moynaguri side under AMRUT (Phase-II) of Jalpaiguri.

NleQ No. : WBMAD/JAL/AMRUT/eNIT-2/2020-21, dated 15.10.2020  
WBMAD/JAL/AMRUT/eNIT-6/2020-21, dated 15.10.2020

Reference Letter No. : ME/2835/1A-102/2015 Pt-III dated 04.12.2020 from Chief Engineer, MEDte





**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR cost for the above mentioned work within Jalpaiguri Municipality (Ph-II) under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost as per DPR Provision	%age above/below wrt DPR Provision
1	Investigation, Planning, Design & Construction of Intake with Infiltration Gallery (IG1) in river Teesta at Jalpaiguri side under AMRUT (Phase-II) of Jalpaiguri.	1 <sup>st</sup> Call	4	Aa Treatment Engineers	185000000.00	202800000.00	-8.777
2	Investigation, Planning, Design & Construction of Intake with Infiltration Gallery (IG2) in river Teesta at Moynaguri side under AMRUT (Phase-II) of Jalpaiguri.		3	Aa Treatment Engineers	215000000.00	233400000.00	-7.883

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Jalpaiguri Municipality (Phase-II), under AMRUT.*

**Agenda 2.34. Approval of rates for the Additional work of Construction of OHR in Zone-II and Zone-XII within Asansol Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Water Supply Scheme (Phase-II) for Asansol Municipal Corporation under AMRUT

Total Project Cost : 200.00 Crore

Implementing Agency : Asansol Municipal Corporation with Technical Assistance of MEDte

Appraisal Date : In 24<sup>th</sup> SLTC Meeting, held on 4<sup>th</sup> August, 2020

Name of Tender : Additional work of Construction of OHR in Zone-II and Zone-XII within Asansol Municipal Corporation under AMRUT

NleQ No. : Q 45/WB/AMRUT/AMC/2020-21 Sl. No. 1, 2 dated 16.10.2020

Reference Letter No. : ME/2913/1A-137/16 Pt-I dated 29.12.2020 from Chief Engineer, MEDte.




**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Cost as per Approved DPR for the above mentioned work within Asansol Municipal Corporation (Phase-II).**

Sl no	Name of Work	No. of call	No. Of Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder through Online (Rs.)	Cost offered by Lowest Bidder After rate negotiation (Rs.)	Rate per Litre calculated on Lowest offered cost (Rs.)	Cost as per Approved DPR (Rs.)	%age above/ below wrt DPR Cost
1	Construction of 570 cum capacity <b>Zone II</b> RCC OHR with 20 m staging height and necessary pipe connection beside the existing OHR of Chinakuri including dismantling and cleaning of old existing OHR for Kulti Water Project as per Departmental Design, Drawing & Specification etc. over Annular raft foundation.	1 <sup>st</sup> Call	4	MS Chandi Charan Roy	12100000.00	12095000.00	21.22	12780000.00	-5.36
2	Construction of 900 cum capacity <b>Zone XII</b> RCC OHR with 20 m staging height and necessary pipe connection beside the existing OHR of Chabka including dismantling and cleaning of old existing OHR for Kulti Water Project as per Departmental Design, Drawing & Specification etc. over Annular raft foundation.		4	M/S Santanu Palit And Co.	16863000.00	16770000.00	18.63	17200000.00	-2.50

Note: 1. Rate considered in approved DPR is Rs. 22.42/litre for **Zone II** and Rs. 19.11/litre for **Zone XII** considering raft foundation and including cost of pipe connections around head works

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Asansol Municipal Corporation (Phase-II), under AMRUT.*

**Agenda 2.35. Approval of rates for the Additional work of Supply of DI pipes (K7) within Asansol Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Water Supply Scheme (Phase-II) for Asansol Municipal Corporation under AMRUT

Total Project Cost : 200.00 Crore

Implementing Agency : Asansol Municipal Corporation with Technical Assistance of MEDte

Appraisal Date : In 24<sup>th</sup> SLTC Meeting, held on 4<sup>th</sup> August, 2020

Name of Tender : Additional work of Supply of DI pipes (K7) within Asansol Municipal Corporation under AMRUT






NleQ No.

: Q-43/WB/AMRUT/AMC/2020-21 dated 24.08.2020

Reference Letter No.

: ME/2883/1A-137/16 Pt-I dated 18.12.2020 from Chief Engineer,  
MEDte.



Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Cost as per Approved DPR for the above mentioned work within Asansol Municipal Corporation (Phase-II).

Sl. No.	Dia. & Class of Pipe	Procurement quantity as per DPR (Mtr.)	Lowest offered Rate after rate negotiation (Rs.)	No. Of Call	No. Of Bidder	Name of Agency	As per Approved DPR based on PHED SoR (w.e.f. 01.08.15) + 11% GST over cost of Pipes (considering 80% as cost of pipe) + 7% GST (12% GST - 5% VAT & Cess) over laying works			Lowest offered Amount (Rs.)	DPR Amount of the component (80% apportioned + GST provision) (Rs.)
							Supply & Laying Rate as approved in DPR (Rs.)	Rate considered for pipe procurement 80% of PHED rate (2015 SoR) + 11% GST	%age above / below		
1	2	3	4	5	6	7	8	9	10	11	12
1	100 mm K7	29780	937.00			Electrosteel Casting Limited	1150.13	929.74	0.78	27903860.00	27687657.20
2	150 mm K7	10653	1366.00			Electrosteel Casting Limited	1701.58	1375.51	-0.69	14551998.00	14653308.03
3	200 mm K7	5729	1775.00			Tata Metalicks Ltd.	2224.46	1798.20	-1.29	10168975.00	10301887.80
4	250 mm K7	4330	2358.00			Jindal Saw Ltd.	2934.09	2371.85	-0.58	10210140.00	10270110.50
5	300 mm K7	667	2983.00			Jindal Saw Ltd.	3711.83	3000.55	-0.58	1989661.00	2001366.85
6	350 mm K7	463	3560.00			Tata Metalicks Ltd.	4461.01	3606.17	-1.28	1648280.00	1669656.71
7	400 mm K7	350	4235.00			Tata Metalicks Ltd.	5275.00	4264.18	-0.68	1482250.00	1492463.00
<b>Grand Total</b>		<b>51972</b>								<b>67955164.00</b>	<b>68076450.00</b>
Lowest offered amount calculated on lowest offered rates (if accepted) and quotation quantity is Rs. 1.21 lakh (i.e. 0.18%) less than the apportioned amount as per DPR provision for the same quantity.											

#### Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Asansol Municipal Corporation (Phase-II), under AMRUT.





**Agenda 2.36. Approval of rates for the Additional work of Laying of pipe lines in different zones within Asansol Municipal Corporation under AMRUT.**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Water Supply Scheme (Phase-II) for Asansol Municipal Corporation under AMRUT
Total Project Cost	: 200.00 Crore
Implementing Agency	: Asansol Municipal Corporation with Technical Assistance of MEDte
Appraisal Date	: In 24 <sup>th</sup> SLTC Meeting, held on 4 <sup>th</sup> August, 2020
Name of Tender	: Additional work of Laying of pipe lines in different zones within Asansol Municipal Corporation under AMRUT.
NleQ No.	: Q-42/WB/AMRUT/AMC/2020-21, Sl. No. 1, 2, 3, 4, 5 dated 24.08.2020
Reference Letter No.	: ME/2883/1A-137/16 Pt-I dated 18.12.2020 from Chief Engineer, MEDte.

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Cost as per Approved DPR for the above mentioned work within Asansol Municipal Corporation (Phase-II).**

Sl no	Name of Work	No. of call	No. Of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Prorata Cost as per Approved DPR (15% for Laying including addi. 7% GST provision over 15% + 5% for specials + Valves + Permanent road restorations)	%age above/ below wrt DPR Cost
1	Laying of DI Distribution Pipeline of <b>Zone-I</b> of Sirishdanga OHR (1&2) at Sirishdanga Boosting Station, Jamuria Including Supply & Fixing of DI Specials and Valves etc. along the Permanent Road Restoration etc.	1 <sup>st</sup> Call	6	M/S. Samanta Construction	3809750.00	4792845.87	-20.51
2	Laying of DI Distribution Pipeline of <b>Zone-II</b> OHR at Taxi Stand of Jamuria Including Supply & Fixing of DI Specials and Valves etc. along the Permanent Road Restoration etc.		5	M/S. Priyashree Construction	4264648.00	5087690.69	-16.18
3	Laying of DI Distribution Pipeline of <b>Zone-III</b> OHR near Borough-I office of Jamuria including Supply & Fixing of DI Specials and Valves etc. along the Permanent Road Restoration etc.		3	M/S. Samanta Construction	4186854.00	5250710.90	-20.26
4	Laying of DI Distribution Pipeline of <b>Zone-IV</b> OHR at Nigha OHR near NH2 Bypass Road of Jamuria including Supply & Fixing of DI Specials and Valves etc. along the Permanent Road Restoration etc.		5	M/S. Samanta Construction	3967239.00	5097379.36	-22.17
5	Laying of DI Distribution Pipeline of Different OHR of Kultu beyond DPR		4	Nibhas Sinha	5062694.00	5894303.00	-14.11

Sl no	Name of Work	No. of call	No. Of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Prorata Cost as per Approved DPR (15% for Laying including addi. 7% GST provision over 15% + 5% for specials + Valves + Permanent road restorations)	%age above/ below wrt DPR Cost
	including Supply & Fixing of DI Specials and Valves etc. along the Permanent Road Restoration etc.						

#### Decision:-

*After detailed discussion, it was decided that*

*For Sl. No. 1, 3, 4 members took a note of the fact that the lowest offered amounts are 20.51%, 20.26% and 22.17% less than the Approved DPR Cost. Hence, members decided to endorse the lowest offered rates and also requested Asansol Municipal Corporation to obtain Performance Security and Rate Analysis from the lowest bidders before issuance of Work Orders.*

*For Sl. No. 2, 5 the committee approved the lowest quoted rates for the above mentioned works within Asansol Municipal Corporation (Phase-II), under AMRUT.*

#### **Agenda 2.37. Approval of rates for Re-Construction of Bituminous Roads for Water Supply Projects under AMRUT within Bankura Municipality.**

##### **Project Summary:**

Year of Approval	: 2015-16
Name of Scheme	: Water supply scheme of Bankura Municipality (Phase – I)
Total Project Cost	: 99.98 Crore
Implementing Agency	: Bankura Municipality with Technical Assistance of MEDte.
Approval Date	: In 2 <sup>nd</sup> SHPSC Meeting, held on 12 <sup>th</sup> February, 2016
Name of Tender	: Re-Construction of Bituminous Roads for Water Supply Projects under AMRUT within Bankura Municipality.
NleQ No.	: WBMAD/BM/19/2/SL. No. 1, 2, 3, 4, 5, 6/AMRUT/19-20 (2 <sup>nd</sup> Call)
Reference Letter No.	: ME/2872/1A-101/2015 Pt II dated 16.12.2020 from Chief Engineer MEDte.



**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned work within Bankura Municipality.**

Sl no	Name of Work	No. Of Call	No. Of Technically Qualified Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Amount Put to Tender	%age above / below
1	Reconstruction of Bituminous Road starting from Kaviraj Gali more to Syamdanga Main Road culvert at Rajgram area within Ward No. 13 for Water Supply Scheme under AMRUT within Bankura Municipality	2 <sup>nd</sup> Call	2	Chandan Singh	341497.88	676367.35	-49.51
2	Reconstruction of Bituminous Road starting from Electric Sub-station More to Bhairabsthan Choto More of required place at Kendua Bihi area within Ward No. 22 & 24 for Water Supply Scheme under AMRUT within Bankura Municipality		7	Koushik Das	831124.93	1705221.44	-51.26
3	Reconstruction of Bituminous Road starting from Lokepur More to Rajgram Bridge within Ward No. 13 & 16 for Water Supply Scheme under AMRUT within Bankura Municipality		7	Chandan Singh	1206237.98	2617703.44	-53.92
4	Reconstruction of Bituminous Road of Pratap Bagan Road Starting from Majhi More to Junbedia More at Pratap Bagan area within Ward No. 10 & 11 for Water Supply Scheme under AMRUT within Bankura Municipality		5	Koushik Das	623401.10	1302007.31	-52.12
5	Reconstruction of Bituminous Road of J.P. Singha Road starting from Machantala More to Indragora More within Ward No. 2, 9, 7 & 6 for Water Supply Scheme under AMRUT within Bankura Municipality		3	Koushik Das	808766.26	1569810.28	-48.48
6	Reconstruction of Bituminous Road starting from Choto Kalitala More to House of Ex-MLA Mr. Kasi Nath Misra within Ward No. 9 for Water Supply Scheme under AMRUT within Bankura Municipality		1	Chandan Singh	118235.65	248812.40	-52.48

Chairperson to the Board of Administrator of Bankura Municipality vide his Memo No. 2562/1/VIII-14, dated 08.01.2021 and 2563/1/VIII-14, dated 08.01.2021 informed State Mission Director, AMRUT that, the Lowest bidders, namely *Chandan Singh* and *Koushik Das* are able to execute the works as per specification laid down in the contract/tender.

**Decision:-**

*The committee also decided that*

*For Sl. No. 1 & 6 As only Two (2) and One (1) bidders were Participated in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-II).*

*For Sl. No. 2, 3, 4 & 5 the committee approved the lowest quoted rates for the above mentioned works within Bankura Municipality (Phase-I), under AMRUT.*

**Agenda 2.38. Approval of rates for Permanent Road Restoration (Balance Work) at Zone I to Zone VII for Water Supply Scheme under AMRUT within Bankura Municipality.**

**Project Summary:**

Year of Approval	: 2015-16
Name of Scheme	: Water supply scheme of Bankura Municipality (Phase – I)
Total Project Cost	: 99.98 Crore
Implementing Agency	: Bankura Municipality with Technical Assistance of MEDte.
Approval Date	: In 2 <sup>nd</sup> SHPSC Meeting, held on 12 <sup>th</sup> February, 2016
Name of Tender	: Permanent Road Restoration (Balance Work) at <b>Zone-I to Zone-VII</b> for Water Supply scheme under AMRUT within Bankura Municipality
NleQ No.	: WBMAD/CM/BM/2/AMRUT/2020-21
Reference Letter No.	: ME/2871/1A-101/2015 Pt II dated 16.12.2020 from Chief Engineer MEDte.

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned work within Bankura Municipality.**

Sl no	Name of Work	No. Of Call	No. Of Technically Qualified Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder	Estimated Amount Put to Tender	%age above / below
1	Permanent Road Restoration (Balance Work) at <b>Zone-I to Zone-VII</b> for Water Supply scheme under AMRUT within Bankura Municipality	1 <sup>st</sup> Call	4	Balaram Das	10001445.93	13333483.44	-24.99

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bankura Municipality under AMRUT and decided that Bankura Municipality has to obtain additional 10% Performance Security & Rate Analysis from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low than the Estimated Amount Put to Tender.*

**Agenda 2.39. Approval of rates for Permanent Road Restoration works for Laying of Rising Mains at all zones for Water Supply Scheme within Habra Municipality under AMRUT.**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Water Supply Scheme (Phase-II) for Habra Municipality under AMRUT.
Total Project Cost	: 64.92 Crore
Implementing Agency	: Habra Municipality with Technical Assistance of MEDte.
Approval Date	: On 27 <sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal






Name of Tender : Construction of Permanent Road Restoration for Laying of Rising Mains at all Zones for Water Supply scheme within Habra Municipality under AMRUT.

NleT No. : WBMAD/HM/PWD/NIT-e 467(2<sup>nd</sup> Call)/2020-2021, dated 18.06.2020

Reference Letter No. : ME/2859/1A-97/08 Pt. I dated 14.12.20 from Chief Engineer, MEDte

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned work within Habra Municipality under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder	Name of Lowest Bidder	DPR Provision	Estimated Amount Put to Tender	Amount offered by Lowest Bidder in Financial Bid	Amount offered by Lowest Bidder after rate negotiation	%age above/below with respect to DPR provision	%age above/below with respect to amount put to tender
1	Construction of Permanent Road Restoration for Laying of Rising Mains at all Zones for Water Supply scheme within Habra Municipality under AMRUT	2 <sup>nd</sup> Call	3	A.B. Associate	13762497.00	13956769.22	13942812.45	13733670.00	-0.21	-1.60

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Habra Municipality (Phase-II), under AMRUT.*

**Agenda 2.40. Approval of rates for Construction of Roads & other infrastructure works for Water Supply Scheme within Habra Municipality under AMRUT.**

**Project Summary:**

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Habra Municipality (Phase – I)

Total Project Cost : 52.48 Crore

Implementing Agency : Habra Municipality with Technical Assistance of MEDte.

Approval Date : On 27<sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal

Name of Tender : Construction of Roads & other infrastructure works for Water Supply Scheme within Habra Municipality under AMRUT

NleT No. : WBMAD/HM/PWD/NIT-e 468/2019-2020 (Sl. 3 and 4), dated 14.02.2020

Reference Letter No. : ME/2859/1A-97/08 Pt. I dated 14.12.20 from Chief Engineer, MEDte

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned tender for Water Supply Projects under AMRUT within Habra Municipality"**

Sl no	Name of Work	No. Of Call	No. Of Bidders	Name of Lowest Bidder	Estimated Amount Put to Tender	Amount offered by Lowest Bidder in Financial Bid	%age above/below with respect to Amount Put to Tender
1	Construction of Road & other Infrastructural works for the site of Itnahat Zone C OHR compound for Water Supply scheme within Habra Municipality under AMRUT	1 <sup>st</sup> Call	3	A.B. Associate	4404449.20	4397842.53	-0.15
2	Construction of Road & other Infrastructural works for the site of Banipur Zone D OHR compound for Water Supply scheme within Habra Municipality under AMRUT		3	M.S. Roy Construction	2948943.46	2944520.04	-0.15

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Habra Municipality (Phase-I), under AMRUT.*

**Agenda 2.41. Approval of rates for the work of Ten (10) nos. Deep Tubewell within Burdwan Municipality under AMRUT.**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply scheme (Phase-II) within Burdwan Municipality under AMRUT

Total Project Cost : 180.00 Crore

Implementing Agency : Burdwan Municipality with Technical Assistance of MEDte.

Approval Date : In 7<sup>th</sup> SHPSC Meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Ten (10) nos. Deep Tubewell within Burdwan Municipality under AMRUT.

e-NIT No. : WBMAD/BM/AMRUT/120-21(2<sup>nd</sup> Call), Sl. 2 dated 15.10.20  
WBMAD/BM/AMRUT/120-21(2<sup>nd</sup> Call), Sl. 2 dated 15.10.20  
WBMAD/BM/AMRUT/120-21(2<sup>nd</sup> Call), Sl. 3 dated 15.10.20

Reference Letter No. : 69/KMDA/WS/G-283 dated 27.01.2021 from Chief Engineer, W&S Sector, KMDA.



**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Amount put to Tender for the above mentioned works within Burdwan Municipality (Phase-II).**

Sl no	Name of Work	No. of call	No. of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest Bidder (Rs.)	Amount put to Tender (Rs.)	%age above/below w.r.t. DPR Cost
1	Construction of Deep Tube Well, pump house including interconnection work & supply installation & commissioning of submersible pump in (a) <b>Zone I</b> at Khagragarh, (b) <b>Zone VIII</b> at Goda and (c) <b>Zone IX</b> at Panja Bagan including all Civil and E&M works.	2 <sup>nd</sup> Call	3	Supreme Enterprises	5563403.51	5953347.79	-6.55
2	Construction of Deep Tube Well, pump house including interconnection work & supply installation & commissioning of submersible pump in (a) <b>Zone II</b> at Tinkonia, (b) <b>Zone III</b> at Khalasipara and (c) <b>Zone X</b> at Jalkal including all Civil and E&M works.		3	Supreme Enterprises	5564644.60	5954675.87	-6.55
3	Construction of Deep Tube Well, pump house including interconnection work & supply installation & commissioning of submersible pump in (a) <b>Zone IV</b> at Becharhat, (b) <b>Zone V</b> at Kanai-natshal (c) <b>Zone VI</b> at Municipal Store and (d) <b>Zone VII</b> at Gagrahat including all Civil and E&M works.		3	Supreme Enterprises	7116888.12	7936754.90	-10.33

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Burdwan Municipality (Phase-II), under AMRUT.*

**Agenda 2.42: Approval of rates for Drainage work at Halisahar Municipality under AMRUT (Ph-II).**

**Project Summary:**

Year of Approval : 2017-18

Name of Scheme : Storm Water Drainage system (Phase-II) within Halisahar Municipality under AMRUT

Total Project Cost : 64.84 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 7<sup>th</sup> SHPSC Meeting, held on 26<sup>th</sup> April, 2018

Name of Tender : Drainage work at Halisahar Municipality under AMRUT (Ph-II)-24 Tenders.

NleT No. : WBMAD/ULB/HM/-3(2020-21), dated 03.10.2020

Reference Letter No. : 117/KMDA/SD&SWM/W-44/16 Dated 03.12.2020 from Chief Engineer, S & SWM, W&S Sector, KMDA

**Cost Comparison as received from Chief Engineer, S & SWM, W&S Sector, KMDA between Lowest Offered Cost and DPR Cost for the above mentioned work within Halisahar Municipality under AMRUT**

Sl No.	Name Of Work	No. of call	No. of Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost Approved DPR	% above/ below w.r.t. DPR cost
1	Restoration of Bituminous road at Ward No. 01 under Halisahar Municipality (1) Surya Sen Colony road from G.P. Road and Bhandar Khola road G.P. Road (2) Bag Bazar road from the Jn. Of Shibtala Lane to Jayee Sangha.	1 <sup>st</sup> Call	3	Satyam Construction and Fabrication	1454868.82	1454868.82	AT PAR
2	Restoration of Bituminous road at Ward No. 02 under Halisahar Municipality (1) Golabati Mitra Para Road from h/o Raman Palit to Kalyan Sangha (2) Golabati Street from Mallick Bag High School to Aaokko Sammalani Club (3) Bhangana Para bye lane from Netaji Sangha Club to G.P. Road.		3	Romit Enterprise	2290275.80	2307582.67	-0.75
3	Restoration of Bituminous road at Ward No. 03 under Halisahar Municipality (1) Acherjee Para bye lane from Nababharati School to Golabati Street Jn. (2) Acherjee Para road from Mukherjee Para to Bottala (3) Sarkar Para bye lane to Acherjee Para road via the h/o Mrinal Majumder		3	Romit Enterprise	3729388.20	3761359.76	-0.85
4	Restoration of Bituminous road at Ward No. 05 under Halisahar Municipality (1) J.K. Roy Chowdhury lane from Bizpur Workshop road to Gobindo Basu lane (2) Susil Sarani from Manasha Mondir to Babu Garrage (3) Shibtala Lane		3	Mamata Construction	2766305.19	2796790.20	-1.09
5	Restoration of Bituminous road at Ward No. 04, 06 & 07 under Halisahar Municipality (1) Banku Chatterjee Lane from G.P. Road to Kasari Para barowari Sanastha (2) Shiber Goli Main Road (3) Poritosh Chakraborty Sarani and Ram Prasad Sarani upto Pump House		3	Girja Pratima Enterprise	2745748.78	2746023.38	-0.01
6	Restoration of Bituminous road at Ward No. 07 under Halisahar Municipality (1) Chadda Ghara Colony road starting from Bagdipara Colony Road Jn. Towards South upto culvert (2)Duttapara road bye lane near lifting station		3	Satyam Construction and Fabrication	1240612.52	1241233.13	-0.05
7	Restoration of Bituminous road at Ward No. 08 & 09 under Halisahar Municipality (1) Netaji Subhas Sarani Bye lane including Saha Para (2) Nabanagar Road no. 2 (3) Barendra Goli Main Road from Sarkar Bazar to Mail Pukur Jn. Of N.S. Sarani		3	Girja Pratima Enterprise	2999557.49	2999857.48	-0.01
8	restoration of bituminious road at ward no. 9, 10, 11& 12 under		4	GIRJA ENTERPRISE	2927442.98	2928028.59	-0.02



Sl No.	Name Of Work	No. of call	No. of Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost Approved DPR	% above/ below w.r.t. DPR cost
	Halisahar municipality (1) chand pidiroad and mitra para road up to mahatma Gandhi harijan primary school (2) mitra para bye lane from h.k.bhattar road shib mondir & a.k.dutta road up to chakraborty para road (3) khasbati mian road from g.p.road to h/o nihar roy & khasbati north road from 9 no. ward office to khasbati main road (4) laxmi narayan colony road from the h/o mantu master to sukumar shop						
9	restoration of bituminious road at ward no. 13, 14 & 16 under halisahar municipality (1) from ugr to h.k.bhattar road (2) desh bandhu colony main road from south nabanagar radha krishna temple to desh bandhu school (3) ambagan colony road from pump house to kona high school (4) south kabiraj para road (5) kona colony road from Iswari nagar road near the h/o. utpal guha to banstala towards east upto the h/o. subash das (6) east kabiraj para main road from bhatri sangha more to shani mondir	1 <sup>st</sup> Call	3	MAMATA CONSTRUCTION	3963423.46	4021738.68	-1.45
10	restoration of bituminious road at ward no. 15 under halisahar municipality (1) purbachal colony main road from saraswati club to the h/o bachhu sen (2) restoration of road from auto stand to barapukur (3) approach road from halisahar label crossing towards west. (4) halisahar station road bye lane from auto stand towards north up to apporach road		3	NEW MILLENNIUM ENGINEERS CO OPERATIVE SOCIETY LIMITED	3677002.87	3695480.28	-0.50
11	restoration of bituminious road at ward no. 20, 21 & 23 under halisahar municipality (1) from g.p.road to pipp gate & g.p.road to maniktala road near nilkamal house (2) from ferry ghat road to end of ipp boundary wall (3) manik tala road from gangadharsmrity sarani jn. to naihati jute mill & ipp boundary wall (4) naihati jute mill road from g.p.road to naihati jute mill gate		4	GIRJA ENTERPRISE	3906649.24	3907430.72	-0.02
12	restoration of bituminious road at ward no. 8 & 12 under halisahar municipality (1) tenching ground road at ward no. 8 (2) das para road from stp to kona khal		3	GIRJA PRATIMA ENTERPRISE	2777785.94	2778063.75	-0.01
13	restoration of bituminious road at ward no. 2 under halisahar municipality (1) rani rashmani ghat road (2) bhangan para road and by lane near subash vidya		3	SUSAMA ENTERPRISE	3661119.08	3664783.87	-0.10

SI No.	Name Of Work	No. of call	No. of Bidder	Name of Lowest Bidder	Cost offered by Lowest Bidder	Cost Approved DPR	% above/ below w.r.t. DPR cost
	mondir back side up to rani rashmani ghatroad near gridhari shop						
14	restoration of duttapara main road from kansharipara baroyari sanstha to up to the jn. of bagdi pararoad at ward no. 4, 5, 6, 7 under halisahar municipality	1 <sup>st</sup> Call	3	GIRJA PRATIMA ENTERPRISE	2961084.38	2961380.52	-0.01
15	restoration of nabanagar main road from progogishil more to bhatra sangha		3	GIRJA PRATIMA ENTERPRISE	1868955.05	1869141.97	-0.01
16	restoration of gobinda basu lane from chhabi ranismriti sangha to dangapara more at ward no. 5 under halisahar municipality		3	GIRJA PRATIMA ENTERPRISE	2422719.51	2422961.81	-0.01
17	restoration of acherjee para road from battala torani rashmani ghat road jn. at ward no.3 under halisahar municipality		3	SATYAM CONSTRUCTION AND FABRICATION	2019149.94	2019149.94	0.00
18	restoration of h.k.bhattar road from g.p.rod to 7no. gate at ward no.11 under halisahar municipality		3	MAMATA CONSTRUCTION	1556075.77	1557633.40	-0.10
19	restoration of h.k.bhattar road 7 no. gate todurbar club		3	MAMATA CONSTRUCTION	3319746.05	3323069.11	-0.10
20	restoration of acherjee para bye lane near chhatradal club at ward no.3 under halisahar municipality		3	SATYAM CONSTRUCTION AND FABRICATION	1453050.20	1453777.08	-0.05
21	restoration of col. k.p.gupta road jamtalasangharsree club to adarsha vidyapith & town club more to mother diary, misri pukur road jn. to 9 no. ward office		3	NEW MILLENNIUM ENGINEERS CO OPERATIVE SOCIETY LIMITED	2072270.18	2077463.83	-0.25
22	restoration of bhangana para road near water reservoir, kalyan sangha and allied road at ward no. 2 under halisahar municipality		3	GIRJA PRATIMA ENTERPRISE	3461027.87	3461374.01	-0.01
23	restoration of road from sarkar bazar to bhatrasangha at ward no. 8		3	ROMIT ENTERPRISE	1645675.66	1661459.52	-0.95
24	construction of concrete road & concrete road flank at ward no. 19, 15, 22 & 8 (1) by the side of g.p.road near 3 no. gate (2) concrete road flank by the side of g.p.road near kona more shib mondir (3) concrete road at rabinda pally & rabinda pally running room (4) nayabazar muslim burial ground (5) (a) from shani mondir to h/o raghu bhadra (b) h/oraghu bhadra to h/o dipak paul (c) h/o raghu bhadra to netai saha at ward no. 08, behind bandhu mahal club.		3	MAA TARA ENTERPRISE	2367698.55	2376014.60	-0.35

#### Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Halisahar Municipality (Phase-II), under AMRUT.



**Agenda 3: Details of Tenders of Green Space Development Projects, under AMRUT:**

**Agenda 3.1. Approval of rates for Green Space Development Projects under AMRUT within Kolkata Municipal Corporation.**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Development of Play ground with adjacent Park along Raja Manindra Road and Development of Ladies Park with adjacent Park-cum-garden at Indra Biswas Road
Total Project Cost	: 56.81 Lakh
Implementing Agency	: Kolkata Municipal Corporation
Approval Date	: In 7 <sup>th</sup> SHPSC Meeting, held on 26 <sup>th</sup> April, 2018
Name of Tender	: Development of Playground with Adjacent Park along Raja Manindra Road and Development of Ladies Park with Adjacent Park cum Garden at Indra Biswas Road in Ward No. 5, Br.- I
e-NIT No.	: KMC/DG(PS)/I/05/AM17-18/19-20R (2 <sup>nd</sup> Call)
Reference Letter No.	: ct(c)/p&s/97/2021 Dated 27.11.2020 from OSD & Ex-officio DY CE(C)(P&S), Kolkata Municipal Corporation.

**Cost Comparison Statement as obtained from OSD & Ex-officio DY CE(C)(P&S), Kolkata Municipal Corporation, between lowest offered cost and Estimated rate for the above mentioned work within Kolkata Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Bidder Participated	Name of Lowest Bidder	Cost offered by Lowest bidder (Rs.)	Cost as per Estimated rate	%age above/ below w.r.t. Estimated rate
1	Development of Playground with Adjacent Park along Raja Manindra Road and Development of Ladies Park with Adjacent Park cum Garden at Indra Biswas Road in Ward No. 5, Br.- I	2 <sup>nd</sup> Call	3	Shivam Enterprise	5499281.00	5517488.60	-0.33

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Kolkata Municipal Corporation under AMRUT.*



**Agenda 3.2. Approval of rates for Green Space Development Projects under AMRUT within Durgapur Municipal Corporation.**

**Project Summary:**

Year of Approval	: 2017-18
Name of Scheme	: Construction, with Boundary Wall, Play items, Seating Arrangements at Derozio Park, Bidhannagar, Durgapur under AMRUT Project.  Upgradation and beautification of Children's Park with Earth Filling and Playing items at Aranyak Park, Ward No. 27, Durgapur, under AMRUT Project.
Total Project Cost	: 43.75 Lakh
Implementing Agency	: Durgapur Municipal Corporation with Technical Assistance of MEDte
Appraisal Date	: In 25 <sup>th</sup> SLTC Meeting, held on 13 <sup>th</sup> November, 2020
Name of Tender	: Construction of Children Park with Boundary Wall, Pathway, Play items, Seating arrangements at Derozio-Bidhannagar, Ward No. 27 under AMRUT within Durgapur Municipal Corporation.  Up-gradation of Children Park with earth filling and playing items at Aranyak Park, Bidhannagar, Ward No. 27 under AMRUT within Durgapur Municipal Corporation.
e-NIT No.	: WBDMC/COMM/PW/NIT-199/20-21 WBDMC/COMM/PW/NIT-198/20-21
Reference Letter No.	: ME/3067/1A-125/2016 Pt. I, dated 04.02.2021 from Chief Engineer, MEDte.

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount put to Tender for the above mentioned works within Durgapur Municipal Corporation under AMRUT**

Sl no	Name of Work	No. Of Call	No. Of Eligible Bidders	Name of Lowest Bidder	Cost offered by Lowest bidder (Rs.)	Estimated Amount put to Tender	%age above/ below w.r.t. Estimated rate
1	Construction of Children Park with Boundary Wall, Pathway, Play items, Seating arrangements at Derozio-Bidhannagar, Ward No. 27 under AMRUT within Durgapur Municipal Corporation	1 <sup>st</sup> Call	8	Sukla Construction	2322275.20	3317536.00	-30.00
2	Up-gradation of Children Park with earth filling and playing items at Aranyak Park, Bidhannagar, Ward No. 27 under AMRUT within Durgapur Municipal Corporation.		5	Singh Enterprise	759670.26	1056712.00	-28.11



**Decision:-**

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Durgapur Municipal Corporation under AMRUT and decided that Durgapur Municipal Corporation has to obtain additional 10% Performance Security from the lowest bidders before issuance of work orders as their quoted rates are found to be substantially low.

**Agenda 4. Approval of rates for Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- A, B, C, D, E & F for Water Supply Project under AMRUT within Habra Municipality.**

**Project Summary:**

Year of Approval	: 2015-16
Name of Scheme	: Water supply scheme of Habra Municipality (Phase – I)
Total Project Cost	: 52.48 Crore
Implementing Agency	: Habra Municipality with Technical Assistance of MEDte.
Approval Date	: On 27 <sup>th</sup> July, 2020 by Chief Secretary, Government of West Bengal
Name of Tender	: Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- A, B, C, D, E & F for Water Supply Project under AMRUT within Habra Municipality.
NleT No.	: WBMAD/HM/PWD/NIT-e 482/2020-2021 (Sl. 1, 2, 3, 4, 5 & 6), dated 27.11.2020
Reference Letter No.	: ME/4027/1A-97/2015 dated 19.02.21 from Chief Engineer, MEDte

**Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned tender for Water Supply Projects under AMRUT within Habra Municipality"**

Sl no	Name of Work	No. Of Call	No. Of Bidders	Name of Lowest Bidder	Estimated Amount Put to Tender	Amount offered by Lowest Bidder	%age above/below with respect to Amount Put to Tender
1	Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- A (Ward No. 1, 2, 6 & 7) within Habra Municipality.	1 <sup>st</sup> Call	4	M/s. M.L. Enterprise	577172.25	560087.96	-2.69
2	Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- B (Ward No. 8, 15 & 16) within Habra Municipality.		4	M/s. M.L. Enterprise	384781.50	373315.01	-2.98
3	Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- C (Ward No. 20, 21, 22, 23 & Part of 24) within Habra Municipality.		4	M/s. M.L. Enterprise	461737.80	448116.53	-2.95

Sl no	Name of Work	No. Of Call	No. Of Bidders	Name of Lowest Bidder	Estimated Amount Put to Tender	Amount offered by Lowest Bidder	%age above/below with respect to Amount Put to Tender
4	Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- D (Ward No. 14, 17, 18, 19 & Part of 24) within Habra Municipality.	1 <sup>st</sup> Call	4	M/s. M.L. Enterprise	923475.60	896602.46	-2.91
5	Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- E (Ward No. 10, 11, 12 & 13) within Habra Municipality.		4	M/s. M.L. Enterprise	461737.80	448208.88	-2.93
6	Dismantling, shifting, erection, fitting and fixing of Steel Tabular Pole with LED Street Light at Zone- F (Ward No. 3, 4, 5 & 9) within Habra Municipality.		4	M/s. M.L. Enterprise	461737.80	448208.88	-2.93

**Decision:-**

*After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Habra Municipality (Phase-I), under AMRUT.*

The meeting ended with thanks from the Chief Executive Officer, KMDA.



**Chief Executive Officer,  
Kolkata Metropolitan Development Authority (KMDA)  
& Vice-Chairperson  
State Level Technical Committee (SLTC)  
AMRUT, West Bengal**













# 26<sup>th</sup> Meeting of the State Level Technical Committee under AMRUT, West Bengal

## Attendance Sheet

Venue : Conference Hall of ILGUS

Date : 19.02.2021

Time : 5.30 PM

Sl. No.	Name	Designation	Mobile No. / e-mail ID	Signature
1.	Smt. Antara Acharya, IAS	Chief Executive Officer, Kolkata Metropolitan Development Authority	ceokmda@gmail.com	
2.	Sri Santanu Mukherjee	Director, State Urban Development Agency	wbsudadir@gmail.com	
3.	Sri Amit Kumar Sarkar	Financial Advisor, UD & MA Department, GoWB	fa.udma-wb@gov.in	
4.		Representative of Finance Department, GoWB		
5.		Representative of Land & Land Reforms and Refugee Relief & Rehabilitation Department, GoWB		
6.		Representative of Transport Department, GoWB		
7.		Representative of Planning Department, GoWB		
8.	Sri J.B. Ravinder	Deputy Adviser, CPHEEO, Ministry of Urban Development, GoI	jbravinderud@gmail.com	
9.	Sri Badri Narayan Kar	State Mission Director, AMRUT		
10.	Sri Koushik Das	Secretary, Municipal Engineering Directorate, GoWB	9433058626 secretarymedte@gmail.com	
11.	Sri Chandan Bose	Chief Engineer, Municipal Engineering Directorate	ce_medte@yahoo.com	
12.	Sri Mainak Mukherjee	Director General, Water Supply, KMC	9830317475 dgwskmc@gmail.com	
13.	Sri Arun Chakraborty	Director General, WS&SDSWM, KMDA	9433009114 dggapkmda@gmail.com	
14.	Sri Amitabha Mukhopadhyay	Chief Engineer, Water & Sanitation Sector, KMDA	amitee14@gmail.com	
15.	Sri Sisir Kr. Baidya	Chief Engineer, SD&SWM and Water & Sanitation Sector, KMDA	9830533418 sdkmda@gmail.com	

Sl. No.	Name	Designation	Mobile No.	Signature
16.				
17.				
18.				
19.				
20.				
21.				
22.				
23.				
24.				
25.				
26.				
27.				
28.				
29.				
30.				
31.				



**Government of West Bengal  
Finance Department  
Audit Branch**

*Annexure - II*

No. 6989-F(Y)

Dated 19<sup>th</sup> November, 2018

**MEMORANDUM**

**Sub: Revised Norms for acceptance of tenders with less than 3 qualified bids on 2<sup>nd</sup> or subsequent calls**

The State Government in order to facilitate expeditious implementation of development and welfare programmes of the State Government, the Finance Department introduced the Financial Adviser (FA) System in the year 2012 vide Finance Department Memo. No. 152-FB dated 27.04.2012 through which the Administrative and Financial Powers were decentralised and delegated to the Administrative Departments by incorporating an FA Setup as a specialised integrated branch of Finance Department within each Administrative Department.

2. Now in order to delegate higher financial power for acceptance of tenders with less than 3 qualified bidders in 2<sup>nd</sup> or subsequent calls, para II B and II C of FD Memo No. 925-F(Y) dated 14.02.2017 is revised as follows:

**Para II B:** Where the delegated power of the Additional Chief Secretary/Principal Secretary/Secretary-in-Charge (HoD) for according administrative approval is Rs. 10 crores, the HoD will be able to accept tenders with less than 3 bidders up to Rs 5 crores after verifying all the details as per the checklist (Annexure I) provided with this Memorandum. Similarly, for Departments having delegated financial power for according administrative approval up to Rs. 20 crores, tenders with less than 3 bidders can be accepted by the HoD up to Rs. 10 crores.


**Para II C:** Beyond the limits specified above, the files should be referred to Finance Department for acceptance along with specific recommendations of the FA and HoD in the Annexure I.

3. However, prior to such acceptance of tenders, the HoD shall examine:

- i. Whether there was sufficient publicity given to the Tender in adequate no. of newspapers having appropriate territorial coverage and readership, Departmental Website (if any) and e-Tender Portal;
- ii. Whether the EMD was received online through the e-Tender Portal;
- iii. Whether the minimum mandatory period for submission of bids as per Financial Rules was available to bidders from the date of publication in newspapers, Departmental Website (if any) and e-Tender Portal;
- iv. Whether the Tender Inviting Authority (TIA) has provided sufficient reasons justifying and recommending acceptance of the selected bid and finds the quoted rate reasonable;
- v. Whether the Technical Criteria were reviewed and revised by the TIA, if necessary, before 2<sup>nd</sup> or subsequent calls of the Tender;
- vi. Whether the Eligibility Criteria like Minimum Average Annual Turnover, Net Worth, Packages Tendered, Credentials, etc. did not restrict fair competition among the prospective bidders;
- vii. Whether in case of Non-Schedule Item(s) market rates have been suitably assessed by the TIA to ascertain reasonability of quoted rate(s);
- viii. Whether the Departmental Tender Committee has examined the Tender and recommended acceptance and found the quoted rate reasonable;
- ix. Whether the Financial Adviser Setup has recommended acceptance or re-tender;
- x. Any other aspects and factors as required and deemed fit.

4. Accordingly, Annexure-I of FD Memo No. 925-F(Y) dated 14.02.2017 as revised vide FD Memo No. 4378-F(Y) dated 13.07.2017 has been suitably modified and enclosed herewith.

5. This order comes into operation with immediate effect.

  
(H.K. Dwivedi)  
Additional Chief Secretary to the  
Government of West Bengal

**Annexure-1: Checklist for Accepting tenders with less than 3 bids on 2<sup>nd</sup> or subsequent calls**  
**FD Memo No. 6989-F(Y) dated 19<sup>th</sup> November, 2018**

Estimated amount	
Amount put to tender	
<b><u>In case of First Call</u></b>	
Eligibility Criteria (Technical) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	
Eligibility Criteria (Financial) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	
<u>Details of Publications of NIT</u> Date of NIT: Minimum Period for submission of tender as per Rules: Minimum Period for submission actually allowed: No. of Newspapers where publication is to be made as per Rules: Names of Newspapers in which publicity was actually made: Whether e-Tender: Whether Earnest Money has been received online through e-Procurement Portal (wbenders.gov.in): If Extension of dates have been done, whether: 1. The period of extension is reasonable as per rules. 2. Corrigendum Notice has been published in at least one newspaper.	 7/14/21/.....  1/2/3  Yes / No Yes / No  Yes / No  Yes / No
<u>No. of Bidders:</u> 1. Total no. of Bidders who responded: 2. No. of technically qualified Bidders: <i>(For procurement of services under QCBS / CQCCBS methods the details of scores are to be mentioned)</i>	
<b><u>In case of 2<sup>nd</sup> / Subsequent Call</u></b>	
<u>Whether Technical Criteria were reviewed before inviting 2<sup>nd</sup> / Subsequent Call to ensure that the eligibility criteria were not restrictive:</u> 1. If yes, whether revised or not: 2. If no, why not revised:	
Revised Eligibility Criteria (Technical) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	
Revised Eligibility Criteria (Financial) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i>	



<p><u>Details of Publications of NIT</u>  Date of NIT:  Minimum Period for submission of tender as per Rules:  Minimum Period for submission actually allowed:    No. of Newspapers where publication is to be made as per Rules:  Names of Newspapers in which publicity was actually made:  Whether e-Tender:  Whether Earnest Money has been received online through e-Procurement Portal (wbttenders.gov.in):    If Extension of dates have been done, whether:  1. The period of extension is reasonable as per rules.  2. Corrigendum Notice has been published in at least one newspaper.</p>	<p>7/14/21/(Any other).....    1/2/3    Yes / No  Yes / No    Yes / No  Yes / No</p>
<p><u>No. of Bidders:</u>  1. Total no. of Bidders who responded:  2. No. of technically qualified Bidders:  <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i></p>	
<p><u>Details of Financial Bids of <u>only the technically qualified bidders</u></u></p>	
<p>In case of lowest financial bid based tender, whether and by what % the L<sub>1</sub> Bid is:  1. Below/At par with/Beyond the amount put to tender:  2. Below/At par with/Beyond prevalent market rates (for procurement of goods and services):</p>	
<p><b>Specific comments of TIA:</b>  1. Reasons justifying and recommending acceptance of L<sub>1</sub> bid:  2. Whether the quoted rate is reasonable:</p>	
<p><b>Specific recommendation of the Departmental Tender Committee:</b>  1. Views on the submission of TIA:  2. Whether the quoted rate is reasonable:</p>	
<p><b>Specific recommendation of the FA regarding acceptance/re-tender:</b></p>	
<p>Acceptance of the Head of the Administrative Department / Order for Re-tender:</p>	

Copy forwarded for information and necessary action to:

1. Principal Accountant General (A&E), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata – 700001.
2. Principal Accountant General (Audit), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata – 700001.
3. Accountant General (Receipt Works & Local Bodies Audit), West Bengal, CGO Complex, 3<sup>rd</sup> MSO Building, 5<sup>th</sup> Floor, Block DF, Sector I, Salt Lake, Kolkata – 700064.
4. Additional Chief Secretary / Principal Secretary / Secretary, \_\_\_\_\_

Department.

**He is requested to circulate this Memo to all Directorates/Regional Offices/ Societies / PSUs / Statutory Organisations / Autonomous Bodies/Parastatals under the administrative control of his Department.**

5. Financial Advisor, \_\_\_\_\_ Department.

6. Commissioner, \_\_\_\_\_ Division, \_\_\_\_\_

7. Director, \_\_\_\_\_

8. Director of Treasuries & Accounts, West Bengal, Mitra Building, 8, Lyons Range, 3<sup>rd</sup> Floor, Kolkata – 700001.

9. District Magistrate / District Judge / Superintendent of Police, \_\_\_\_\_

10. Sub-Divisional Officer, \_\_\_\_\_

11. Block Development Officer, \_\_\_\_\_

12. Pay & Accounts Officer, Kolkata Pay & Accounts Office-I, 81/2/2, Phears Lane, Kolkata – 700012.


13. Pay & Accounts Officer, Kolkata Pay & Accounts Office-II, P-1, Hyde Lane, Kolkata – 700073.

14. Pay & Accounts Officer, Kolkata Pay & Accounts Office-III, IB Market, 1<sup>st</sup> Floor, Block IB, Sector III, Salt Lake, Kolkata – 700106.

15. Treasury Officer, \_\_\_\_\_

16. Group \_\_\_\_ / \_\_\_\_\_ Branch, Finance Department.

17. Sri Sumit Mitra, Network Administrator, Finance (Budget) Department. He is requested to upload copy of this order in the website of Finance Department.



Deputy Secretary to the  
Government of West Bengal