

Proceedings of the 25th Meeting of the State Level Technical Committee on AMRUT

DATE: 15.10.2020

TIME: 01.30 pm

Venue: Conference Hall of ILGUS

The meeting was chaired by Chief Executive Officer, KMDA. All the members & participants were welcomed and the discussion was initiated by State Mission Director, AMRUT.

Before initiation of the Agenda-wise discussion, the members were appraised about the progress of AMRUT, particularly on the progress of the projects approved under SAAP 2015-16, 2016-17 & 2017-8. Thereafter, Agenda-wise discussion followed.

Agenda wise Discussions & Decisions are as follows:

Agenda 1: Details of DPRs of Major Projects under AMRUT:

Agenda 1.1: Appraisal of Revised DPR for the work of "Augmentation of Water Supply Project for Bidhannagar Municipal Corporation under AMRUT".

The Water Supply Project, amounting to **Rs. 115.90 crore** within Bidhannagar Municipal Corporation under AMRUT was appraised in the 7th State Level Technical Committee (SLTC) meeting, dated 3rd January, 2017 and also approved in the 6th State High Powered Steering Committee (SHPS) meeting, dated 10th August, 2017.

Now, Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 406/W&S/KMDA/G-209A, dated 14.10.2020 submitted a revised DPR for Water Supply Project within Bidhannagar Municipal Corporation, amounting to **Rs. 115.63 Crore**, comprising the following additional components:

- New Pump Installation in Duttabad UGR.
- Chlorination in Water Discharged from both UGR.
- Renovation Works & Installation of new pumps at 5 MG UGR at Central Park.
- WBSEDCL charge at Central Park UGR for installing new pump.
- Renovation work of Central Park UGR Building and inside roads.

Chief Engineer, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) also mentioned that, there is a savings of amounting to **Rs. 27.14 lakh** from the already sanctioned project.

Decision:-

*After detailed discussion, the Committee appraised the Revised DPR of "Augmentation of Water Supply Project for Bidhannagar Municipal Corporation under AMRUT" with a total project cost of **Rs. 115.63 Crore**.*

Agenda 1.2: Appraisal of Revised DPR for "Surface Water Supply Scheme for Bansberia Municipality under AMRUT".

The Water Supply Project, amounting to **Rs. 74.99 crore** within Bansberia Municipality under AMRUT was appraised in the 11th State Level Technical Committee (SLTC) meeting, dated 18th July, 2017 and also approved in the 6th State High Powered Steering Committee (SHPS) meeting, dated 10th August, 2017.

Now, Chief Engineer, E/M Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 380/KMDA/EM/DPR/20, dated 14.10.2020 submitted a revised DPR for Surface Water Supply Scheme for Bansberia Municipality under AMRUT to take up the modification & renovation work for the Clear & Raw Water Pump House under the existing 15 MGD WTP at Bansberia to cater the enhanced demand for new 16 nos. ESRs under Bansberia & Hooghly-Chinsurah Municipality. He also mentioned that, the cost involvement for the proposed electro-mechanical work could be compensated from the prevailing savings of the sanctioned fund from AMRUT for Bansberia Municipality.

Chief Engineer, E/M Sector, Kolkata Metropolitan Development Authority (KMDA) in his letter mentioned that, the total savings from the Water Supply Project within Bansberia Municipality is **Rs. 329.47 Lac (Rs. 3.30 crore)** and the cost for the Renovation Work for CWPS & RWPS is **Rs. 379.54 Lac (Rs. 3.80 crore)**, hence additional **Rs. 50.07 Lac (Rs. 0.50 crore)** is required to execute the said project.

Decision:-

*After detailed discussion, the Committee appraised the Revised DPR of "Surface Water Supply Scheme for Bansberia Municipality under AMRUT" with a total project cost of **Rs. 3.80 Crore**. As additional **Rs. 50.07 lakh** is required for the execution of the said component, it was decided that, the additional fund will be borne from the savings from other projects.*

Agenda 1.3: Appraisal of Detailed Project Report (DPR) for Green Space Development Project within Durgapur Municipal Corporation under AMRUT.

Durgapur Municipal Corporation has already completed Eleven (11) Green Space Development Projects, amounting to Rs. 400.00 lakh out of Eleven (11) Green Space Development Projects, amounting to Rs. 400.00 lakh.

Now, Commissioner, Durgapur Municipal Corporation vide his letter no. DMC/PW/714, dated 01.10.2020, submitted a new DPR of Green Space Development Projects for necessary approval. Commissioner, Durgapur Municipal Corporation mentioned that, the new Green Space Development Projects will be borne from the Reforms Incentive fund i.e. Rs. 55.00 lakh.

The details of the projects are furnished below:

| Sl. No. | Name of ULB | Name of Park | Estimated Amount (In Rs.) |
|--------------|--------------------------------|---|---------------------------|
| 1 | Durgapur Municipal Corporation | Construction, with Boundary Wall, Play Items, Seating Arrangements at Derozio Park, Bidhannagar, Durgapur under AMRUT Project. | 3317536.00 |
| | | Upgradation and beautification of Children's Park with Earth Filling and Playing items at Aranyak Park, Ward No. 27, Durgapur, under AMRUT Project. | 1056712.00 |
| Total | | | 4374248.00 |

Decision:-

*After detailed discussion, the Committee appraised the Detailed Project Report for Green Space Development Projects within Durgapur Municipal Corporation under AMRUT with a total project cost of **Rs. 43.74 Lakh**.*

Agenda 2: Details of Tenders for Major Projects under AMRUT:

Agenda 2.1. Approval of rates for Permanent Restoration of Bituminous Roads at Zone B, Zone C, Zone E and Zone F for Water Supply Projects under AMRUT within Habra Municipality.

Project Summary:

| | |
|----------------------|--|
| Year of Approval | : 2015-16 |
| Name of Scheme | : Water supply scheme of Habra Municipality (Phase – I) |
| Total Project Cost | : 52.48 Crore |
| Implementing Agency | : Habra Municipality with Technical Assistance of MEDte. |
| Approval Date | : Approved by Chief Secretary, Government of West Bengal on 27 th July, 2020 |
| Name of Tender | : Permanent Restoration of Bituminous Roads at Zone B, Zone C, Zone E and Zone F for Water Supply Projects under AMRUT within Habra Municipality. |
| NleT No. | : WBMAD/HM/PWD/NIT-e 464/2019-2020 (Sl. 2,3,5 & 6) dated 28.01.2020 |
| Reference Letter No. | : ME/2491/1A-97/2015 dated 08.09.2020 from Chief Engineer, MEDte |

Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender for the above mentioned tender for Water Supply Projects under AMRUT within Habra Municipality”

| Sl no | Name of Work | No. Of Call | No. Of Bidders | Name of Lowest Bidder | Cost offered by Lowest Bidder | Estimated Amount Put to Tender | %age above/below |
|-------|---|----------------------|----------------|--|-------------------------------|--------------------------------|------------------|
| 1 | Permanent Restoration of Bituminous Road at Zone-B | 1 st Call | 3 | Das Construction | 4975451.27 | 4983923.94 | -0.17 |
| 2 | Permanent Restoration of Bituminous Road at Zone-C | | 3 | New Ma Tara Enterprise | 5614815.09 | 5623813.19 | -0.16 |
| 3 | Permanent Restoration of Bituminous Road at Zone-E | | 3 | S.D. Co-operative Labour Contract and Construction Society Limited | 5609638.25 | 5619190.87 | -0.17 |
| 4 | Permanent Restoration of Bituminous Road at Zone-F | | 3 | Das Enterprise | 5663431.18 | 5673643.74 | -0.18 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Habra Municipality (Phase-I) under AMRUT.



Agenda 2.2. Approval of rates for Supply and delivery at site ISI Mark DI fittings for Water Supply Projects under AMRUT within Habra Municipality.

Project Summary:

Year of Approval : 2015-16
 Name of Scheme : Water supply scheme of Habra Municipality (Phase – I)
 Total Project Cost : 52.48 Crore
 Implementing Agency : Habra Municipality with Technical Assistance of MEDte.
 Approval Date : Approved by Chief Secretary, Government of West Bengal on 27th July, 2020
 Name of Tender : Supply and delivery at site ISI Mark DI fittings for Water Supply Projects under AMRUT within Habra Municipality.
 NleT No. : WBMAD/HM/STORE/NIQ-e-460/2019-20 dated 06.02.2020
 Reference Letter No. : ME/2643/1A-97/08 Pt-I dated 15.10.2020 from Chief Engineer, MEDte

Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR Cost for the above mentioned tender for Water Supply Projects under AMRUT within Habra Municipality”

| Sl no | Name of Work | No. Of Call | No. Of Bidder | Name of Lowest Bidder | Cost offered by M/S Electrosteel Castings Ltd. | Cost offered by M/S Kejriwal Castings Ltd. | Total Cost offered by Lowest Bidders | Cost offered by M/S Electrosteel Castings Ltd. (after negotiation considering L1 rates only) | Cost offered by M/S Kejriwal Castings Ltd. (after negotiation considering L1 rates only) | Total Cost offered by Lowest Bidders (after negotiation) | Amount of Fittings as per rates approved in previous SLTC | Prorata Component Cost as per Approved DPR (Revised) | %age offered amount wrt Component Cost as per rates approved in previous SLTC | %age above/below of lowest offered cost wrt to Pro-rata Cost as per Approved DPR |
|-------|--|----------------------|---------------|---|--|--|--------------------------------------|--|--|--|---|--|---|--|
| 1 | Supply and Delivery at site ISI Mark DI fittings of Habra Water Supply Project within Habra Municipality under AMRUT | 2 nd Call | 2 | M/S Electrosteel Castings Ltd. And M/S Kejriwal Castings Ltd. | 2867372.00 | 2823459.00 | 5690831.00 | 2838698.28 | 2795224.41 | 5633922.69 | 5639034.32 | 5644905.64 | -0.09 | -0.19 |

Decision:-

*After detailed discussion, it was decided that, as only **Two (2)** bidders were participated in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I).*



Agenda 2.3. Approval of rates for Construction of Retaining cum Boundary wall at OHR site in Zone A within Jangipur Municipality under AMRUT.

Project Summary:

Year of Approval : 2017-18
Name of Scheme : Water Supply Scheme for Jangipur Municipality under AMRUT
Total Project Cost : 81.12 Crore
Implementing Agency : Jangipur Municipality with Technical assistance of MEDte
Approval Date : In 6th SHPSC Meeting, held on 10th August, 2017
Name of Tender : Construction of Retaining cum Boundary wall at OHR site in Zone A within Jangipur Municipality under AMRUT.
NleQ No. : 23 of 2019-20/AMRUT/JM (1st Call), dated 05.03.2020
Reference Letter No. : ME/2362/1A-161/2017 dated 30.07.2020 from Chief Engineer, MEDte.

Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender cost for above mentioned tender within Jangipur Municipality under AMRUT.

| Sl no | Name of Work | No. Of Call | No. Of Bidders | Name of Lowest Bidder | Cost offered by lowest bidder (Rs.) | Estimated Amount Put to Tender | %age above/below |
|-------|---|----------------------|----------------|-----------------------|-------------------------------------|--------------------------------|------------------|
| 1 | Construction of Retaining cum Boundary Wall at OHR site in Zone-A within Jangipur Municipality under AMRUT. | 1 st Call | 3 | S.S. Construction | 4227684.38 | 4348127.51 | -2.77 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Jangipur Municipality under AMRUT.

Agenda 2.4. Approval of rates for Supply & Installation of different dia full bore electromagnetic flowmeter along with dirt box, Non return valve and Construction of flow meter chamber including all accessories complete as per drawing, technical specification and direction of the Engineer-in-Charge at 10 (Ten) locations in clear water rising mains connecting the peripheral pipeline of Haldia Development Authority and CWRs at 10 (Ten) Zones within Haldia Municipality under AMRUT Programme.

Project Summary:

Year of Approval : 2016-17
Name of Scheme : Augmentation of Water Supply Scheme of Haldia Municipality
Total Project Cost : 80.00 Crore
Implementing Agency : Haldia Municipality with Technical assistance of MEDte
Approval Date : In 5th SHPSC Meeting, held on 25th October, 2016
Name of Tender : Supply & Installation of different dia full bore electromagnetic flowmeter along with dirt box, Non return valve and Construction of

  6

flow meter chamber including all accessories complete as per drawing, technical specification and direction of the Engineer-in-Charge at 10 (Ten) locations in clear water rising mains connecting the peripheral pipeline of Haldia Development Authority and CWRs at 10 (Ten) Zones within Haldia Municipality under AMRUT Programme

NleQ No. : WBMAD/ULB/HM/573/NIT-785/1st Call, dated 28.01.2020

Reference Letter No. : ME/2614/1A-135/2016 dated 09.10.2020 from Chief Engineer, MEDte.

Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Approved Estimated cost for above mentioned tender within Haldia Municipality under AMRUT

| Sl no | Name of Work | No. Of Call | No. Of Eligible Bidders | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost as per Approved DPR | %age above/below wrt Approved DPR Cost |
|-------|---|----------------------|-------------------------|-----------------------|-------------------------------|--------------------------|--|
| 1 | Supply & Installation of different dia full bore electromagnetic flowmeter along with dirt box, Non return valve and construction of flow meter chamber including all accessories complete as per drawing, technical specification and direction of the Engineer-in-Charge at 10 (ten) locations in Clear Water Rising Mains connecting the peripheral pipeline of Haldia Development Authority and CWRs at 10 (Ten) Zones within Haldia Municipality under AMRUT Programme | 1 st Call | 4 | Aniruddha Bag | 5237000.00 | 5369191.00 | -2.46 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Haldia Municipality under AMRUT.

Agenda 2.5. Approval of rates for Construction of Boundary Wall, Gate and Land Development work for OHR site at Zone A to F of Water Supply Scheme within Basirhat Municipality under AMRUT.

Project Summary:

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Basirhat Municipality (Phase – I)

Total Project Cost : 100.00 Crore

Approval Date : In 3rd SHPSC Meeting, held on 21st April, 2016

Implementing Agency : Basirhat Municipality with Technical assistance of MEDte

Name of Tender : Construction of Boundary Wall, Gate and Land Development work for OHR site at **Zone A to F** of Water Supply Scheme within Basirhat Municipality under AMRUT

NleQ No. : WBMAD/BASIR/E-07/2nd call of 2019-2020 (sl. 1 to 6), dated 09.05.2020

Reference Letter No. : ME/2560/1A-104/2015 dated 29.09.20 from Chief Engineer, MEDte.

Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount Put to Tender for above mentioned tender within Basirhat Municipality under AMRUT

| Sl no | Name of Work | No. Of Call | No. Of Bidders | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Estimated Amount Put to Tender (Rs.) | %age above/below |
|-------|---|----------------------|----------------|--|-------------------------------------|--------------------------------------|------------------|
| 1 | Construction of Boundary Wall, Gate and Land Development work for OHR site at Zone A | 2 nd Call | 4 | Badal Das and Sons | 1790169.04 | 1901401.00 | -5.85 |
| 2 | Construction of Boundary Wall, Gate and Land Development work for OHR site at Zone B | | 2 | G.M. Trading and Travels (After bid call between two L1 bidders) | 1781547.19 | 1900317.00 | -6.25 |
| 3 | Construction of Boundary Wall, Gate and Land Development work for OHR site at Zone C | | 3 | Rakhamaa Enterprise | 2669475.74 | 2832335.00 | -5.75 |
| 4 | Construction of Boundary Wall, Gate and Land Development work for OHR site at Zone D | | 2 | G.M. Trading and Travels | 2201972.48 | 2331610.00 | -5.56 |
| 5 | Construction of Boundary Wall, Gate and Land Development work for OHR site at Zone E | | 2 | G.M. Trading and Travels | 1756755.88 | 1860182.00 | -5.56 |
| 6 | Construction of Boundary Wall, Gate and Land Development work for OHR site at Zone F | | 3 | Badal Das and Sons | 2785294.44 | 2962764.00 | -5.99 |

Decision:-

After detailed discussion, the committee decided that

For Sl. No. 1, 3 & 6, the committee approved the lowest quoted rates for the above mentioned works within Basirhat Municipality under AMRUT.

*For Sl. No. 2, 4 & 5, it was decided that, as only **Two (2)** bidders were participated in the said tenders, the committee recommended the tenders for acceptance. Approval of the tenders shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in **Annexure-I**).*

Agenda 2.6. Approval of rates for Part I and II of House Service Connection upto consumer premises with MDPE pipes of required dia. and necessary accessories including Water meter within Darjeeling Municipality under AMRUT Project.

Project Summary:

Year of Approval : 2015-16

Name of Scheme : Water supply scheme of Darjeeling Municipality

Total Project Cost : 204.85 Crore

Approval Date : In 2nd SHPSC Meeting, held on 12th February, 2016

Implementing Agency : Darjeeling Municipality with Technical assistance of MEDte

Name of Tender

: House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter within Darjeeling Municipality under AMRUT Project (Part I) (3600 number of Connections)

House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter within Darjeeling Municipality under AMRUT Pproject (Part II) (3000 number of Connections)

NleQ No.

: 03/WW(3rd Call)/DM/2019-20, dated 03.06.2020
04/WW(3rd Call)/DM/2019-20, dated 03.06.2020

Reference Letter No.

: ME/2564/1A-96/2015 Pt. I dated 03.05.2018 from Chief Engineer, MEDte.

Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and DPR cost for above mentioned tender within Darjeeling Municipality under AMRUT

| Sl no | Name of Work | No. Of Connection | No. Of Call | No. Of Bidders | Name of Lowest Bidder | Cost offered by lowest bidder for One Unit after Negotiation | Total Amount considering lowest offered rate | Rate as per DPR (Average of 'with road crossing' and 'without road crossing') | Cost as per DPR for tendered quantity | %age above/below wrt Departmental Estimate as per current SoR |
|-------|---|-------------------|----------------------|----------------|-----------------------|--|--|---|---------------------------------------|---|
| 1 | House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter within Darjeeling Municipality under AMRUT Project (Part I) | 3600 | 3 rd Call | 3 | YN21 Construction | 6200.00 | 22320000.00 | 6231.00 | 22431600 | -0.50 |
| 2 | House Service Connection upto Consumer Premises with MDPE pipes of required dia and necessary accessories including Water Meter within Darjeeling Municipality under AMRUT Pproject (Part II) | 3000 | | 3 | YN21 Construction | 6200.00 | 18600000.00 | 6231.00 | 18693000 | -0.50 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Darjeeling Municipality under AMRUT.



Agenda 2.7. Approval of rates for Water Supply Projects under AMRUT within Uttarpara-Kotrung Municipality.

Project Summary:

Year of Approval : 2016-17

Name of Scheme : Augmentation of Water Supply Scheme of Uttarpara-Kotrung Municipality

Total Project Cost : 29.68 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC Meeting, held on 10th August, 2017

Name of Tender : Design, Drawing, Supplying & Laying of M.S. conduit Rising Main of 300 mm (ID) (Length – 75 M) dia as carrying pipes (Thickness – 10 mm) through 600 mm (ID) (Length – 18 M) as Casing pipe (Thickness – 12 mm) by pipe jacking technique across and under earth embankment at Uttarpara WTP.

NleT No. : 04/SE(FAWS-II)/W&S/KMDA of 2020-2021, dated 27.07.2020

Reference Letter No. : 318/W&S/KMDA/G-290 dated 10.09.2020 from Chief Engineer, W&S Sector, KMDA.

Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated cost Put to Tender for above mentioned tender within Darjeeling Municipality under AMRUT

| Sl no | Name of Work | No. Of Call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost as per Estimated Amount Put to Tender | %age above/below wrt Estimated Amount put to Tender |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------|--|---|
| 1 | Design, Drawing, Supplying & Laying of M.S. conduit Rising Main of 300 mm (ID) (Length – 75 M) dia as carrying pipes (Thickness – 10 mm) through 600 mm (ID) (Length – 18 M) as Casing pipe (Thickness – 12 mm) by pipe jacking technique across and under earth embankment at Uttarpara WTP. | 1 st call | 4 | 4 | Bose And Co. | 3514552.38 | 3953822.00 | -11.11 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Uttarpara-Kotrung Municipality under AMRUT.

Agenda 2.8. Approval of rates for Improvement of Black Top Roads under Permanent Road Restoration work Damaged by Laying of Water Line (i) At Harish Mukherjee Road & Kanai Dewantala Road (From Gola Pole), Ward No. 5 (ii) At SCM Road, Ward No. 12 & GT Road Bye Lane (Sitaram Bagan), Ward No. 18 & (iii) At Kharpara, Kalitala Road, Ward No. 14 under AMRUT.

Project Summary:

Year of Approval : 2016-17

Name of Scheme : Augmentation of Surface Water Supply Scheme for Baidyabati Municipality

Total Project Cost : 49.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC Meeting, held on 10th August, 2017

Name of Tender : Improvement of Black Top Road under Permanent Road Restoration work damaged by Laying of Water Line at Harish Mukherjee Road & Kanai Dewantala Road (from Gola Pole), Ward No. 5, under AMRUT.
 Improvement of Black Top Road under Permanent Road Restoration work damaged by Laying of Water Line at S.C.M. Road, Ward No. 12 & G.T. Road Bye Lane (Sitaram Bagan), Ward No. 18, under AMRUT.
 Improvement of Black Top Roads under Permanent Road Restoration work damaged by Laying of Water Line at Kharpara, Kalitala Road, Ward No. 14 under AMRUT.

e-NIT No. : eT-19/PWD/2019-20 Sl. No. 5, dated 25.02.2020
 eT-19/PWD/2019-20 Sl. No. 6, dated 25.02.2020
 eT-19/PWD/2019-20 Sl. No. 7, dated 25.02.2020

Reference Letter No. : 292/W&S/KMDA/G-290 dated 18.08.2020 from Chief Engineer, W&S Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated cost for Water Supply Projects within Baidyabti Municipality under AMRUT

| Sl no | Name of Work | No. of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost as per Estimate | %age above/ below wrt Estimate |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------|----------------------|--------------------------------|
| 1 | Improvement of Black Top Road under Permanent Road Restoration work damaged by Laying of Water Line at Harish Mukherjee Road & Kanai Dewantala Road (from Gola Pole), Ward No. 5, under AMRUT. | 1 st Call | 3 | 3 | G.K. Nag | 2310421.823 | 2310884.00 | -0.020 |

| Sl no | Name of Work | No. of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost as per Estimate | %age above/ below wrt Estimate |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------|----------------------|--------------------------------|
| 2 | Improvement of Black Top Road under Permanent Road Restoration work damaged by Laying of Water Line at S.C.M. Road, Ward No. 12 & G.T. Road Bye Lane (Sitaram Bagan), Ward No. 18, under AMRUT. | 1 st Call | 3 | 3 | G.K. Nag | 2486978.683 | 2487725.00 | -0.030 |
| 3 | Improvement of Black Top Roads under Permanent Road Restoration work damaged by Laying of Water Line at Kharpara, Kalitala Road, Ward No. 14 under AMRUT. | | 3 | 3 | Indrani Enterprise | 2783913.581 | 2784192.00 | -0.010 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Baidyabati Municipality under AMRUT.

Agenda 2.9. Approval of rates for Supply, Fitting and Fixing Brass Ferrule including connecting with GI pipes of TATA make of 15 mm dia including Permanent Road Restoration at Zone 2, 3 & 4 for Water Supply Scheme of Baidyabati Municipality area under AMRUT.

Project Summary:

Year of Approval : 2016-17

Name of Scheme : Augmentation of Surface Water Supply Scheme for Baidyabati Municipality

Total Project Cost : 49.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC Meeting, held on 10th August, 2017

Name of Tender : Supply, Fitting and Fixing Brass Ferrule including connection with GI pipes of Tata make of 15 mm dia including Permanent Road Restoration at **Zone 2** for Water Supply scheme of Baidyabati Municipality area under AMRUT

Supply, Fitting and Fixing Brass Ferrule including connection with GI pipes of Tata make of 15 mm dia including Permanent Road Restoration at **Zone 3** for Water Supply scheme of Baidyabati Municipality area under AMRUT

Supply, Fitting and Fixing Brass Ferrule including connection with GI pipes of Tata make of 15 mm dia including Permanent Road Restoration at **Zone 4** for Water Supply scheme of Baidyabati Municipality area under AMRUT

e-NIT No. : eT-19/PWD/2019-20 Sl. No. 2, dated 25.02.2020
 eT-19/PWD/2019-20 Sl. No. 3, dated 25.02.2020
 eT-19/PWD/2019-20 Sl. No. 4, dated 25.02.2020

Reference Letter No. : 293/W&S/KMDA/G-290 dated 18.08.2020 from Chief Engineer, W&S Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated cost for Water Supply Projects within Baidyabati Municipality under AMRUT

| Sl no | Name of Work | No. of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost as per Estimate | %age above/ below wrt Estimate |
|-------|---|----------------------|----------------------------|-------------------------------------|------------------------|-------------------------------|----------------------|--------------------------------|
| 1 | Supply, Fitting and Fixing Brass Ferrule including connection with GI pipes of Tata make of 15 mm dia including Permanent Road Restoration at Zone 2 for Water Supply scheme of Baidyabati Municipality area under AMRUT | 1 st Call | 3 | 3 | Gopal Koley | 4997917.217 | 4998917.00 | -0.020 |
| 2 | Supply, Fitting and Fixing Brass Ferrule including connection with GI pipes of Tata make of 15 mm dia including Permanent Road Restoration at Zone 3 for Water Supply scheme of Baidyabati Municipality area under AMRUT | | 3 | 3 | L.M. Enterprise | 4996917.433 | 4998917.00 | -0.040 |
| 3 | Supply, Fitting and Fixing Brass Ferrule including connection with GI pipes of Tata make of 15 mm dia including Permanent Road Restoration at Zone 4 for Water Supply scheme of Baidyabati Municipality area under AMRUT | | 3 | 3 | Karunamoyee Enterprise | 4997417.325 | 4998917.00 | -0.030 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Baidyabati Municipality under AMRUT.

Agenda 2.10. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Yard Drain of ESR at **Zone 1** in Azad Hind Maidan at Ward No. 1 under Bansberia Municipality
Yard Drain of ESR at **Zone 8** in Tribeni Baikunthapur at Ward No. 13 under Bansberia Municipality

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-11 (2nd Call) (Sl. 1)/2019-20
WBMAD/CHAIRMAN/BNS/NIT-11 (2nd Call) (Sl. 4)/2019-20

Reference Letter No. : 333/W&S/KMDA/G-290 dated 22.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Yard Drain of ESR at Zone 1 in Azad Hind Maidan at Ward No. 1 under Bansberia Municipality | 2 nd Call | 3 | 3 | Bijoy Kumar Mukharjee | 214464.82 | 214787.00 | -0.15 |
| 2 | Yard Drain of ESR at Zone 8 in Tribeni Baikunthapur at Ward No. 13 under Bansberia Municipality | | 3 | 3 | Pranay Talukdar | 155297.11 | 155437.00 | -0.09 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.

Agenda 2.11. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore



Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Construction of Guard Room at **Zone 1** under AMRUT within Bansberia Municipality
 Construction of Guard Room at **Zone 2** under AMRUT within Bansberia Municipality
 Construction of Guard Room at **Zone 6** under AMRUT within Bansberia Municipality
 Construction of Guard Room at **Zone 8** under AMRUT within Bansberia Municipality

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-13 (2nd Call) (Sl. No. 1)/2019-20
 WBMAD/CHAIRMAN/BNS/NIT-13 (2nd Call) (Sl. No. 2)/2019-20
 WBMAD/CHAIRMAN/BNS/NIT-13 (2nd Call) (Sl. No. 5)/2019-20
 WBMAD/CHAIRMAN/BNS/NIT-13 (2nd Call) (Sl. No. 7)/2019-20

Reference Letter No. : 334/W&S/KMDA/G-290 dated 22.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Construction of Guard Room at Zone 1 under AMRUT within Bansberia Municipality | 2 nd Call | 3 | 3 | Bijoy Kumar Mukharjee | 359016.40 | 359196.00 | -0.05 |
| 2 | Construction of Guard Room at Zone 2 under AMRUT within Bansberia Municipality | | 3 | 3 | Bijoy Kumar Mukharjee | 358944.56 | 359196.00 | -0.07 |
| 3 | Construction of Guard Room at Zone 6 under AMRUT within Bansberia Municipality | | 3 | 3 | M/s S.K. Saha Co. | 359196.00 | 359196.00 | AT PAR |
| 4 | Construction of Guard Room at Zone 8 under AMRUT within Bansberia Municipality | | 3 | 3 | M/s Tarak Nath Paul | 359196.00 | 359196.00 | AT PAR |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.



Agenda 2.12. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Permanent Road Restoration Work at **Zone II** comprising of Ward No. 4, 5 & 6 after laying of Distribution Mains in connection with Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-6 (3rd Call)/2019-20, dated 03.07.2020

Reference Letter No. : 335/W&S/KMDA/G-290 dated 22.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Permanent Road Restoration Work at Zone II comprising of Ward No. 4, 5 & 6 after laying of Distribution Mains in connection with Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT | 3 rd Call | 4 | 3 | M/s S.K. Saha Co. | 14136399.26 | 14143471.00 | -0.05 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bansberia Municipality under AMRUT.



Agenda 2.13. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18
Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT
Total Project Cost : 74.99 Crore
Implementing Agency : Kolkata Metropolitan Development Authority
Approval Date : In 6th SHPSC meeting, held on 10th August, 2017
Name of Tender : Restoration of Existing Drain in **Zone 2** for Augmentation of Water Supply Scheme under AMRUT
NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-14 (2nd Call)/2019-20, dated 03.07.2020
Reference Letter No. : 336/W&S/KMDA/G-290 dated 22.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Restoration of Existing Drain in Zone 2 for Augmentation of Water Supply Scheme under AMRUT | 2 nd Call | 3 | 3 | Bijoy Kumar Mukharjee | 221919.77 | 222053.00 | -0.06 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bansberia Municipality under AMRUT.

Agenda 2.14. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18
Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT
Total Project Cost : 74.99 Crore
Implementing Agency : Kolkata Metropolitan Development Authority



Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : House hold Connection Work in **Zone V** comprising of Ward No. 11, 12 & 20 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-8(2nd Call)/2019-20, dated 03.07.2020

Reference Letter No. : 337/W&S/KMDA/G-290 dated 22.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | House hold Connection Work in Zone V comprising of Ward No. 11, 12 & 20 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT | 2 nd Call | 3 | 3 | Basudev Ghosh | 6355628.37 | 6356264.00 | -0.01 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bansberia Municipality under AMRUT.

Agenda 2.15. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT


Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : House hold Connection Work in **Zone I** comprising of Ward No. 1, 2 & 3 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT

House hold Connection Work in **Zone II** comprising of Ward No. 4, 5 & 6 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT



House hold Connection Work in **Zone III** comprising of Ward No. 7, 8, 9 & 18 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT

House hold Connection Work in **Zone VIII** comprising of Ward No. 13 & 14 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-7(3rd Call) (Sl. 1)/2019-20
 WBMAD/CHAIRMAN/BNS/NIT-7(3rd Call) (Sl. 2)/2019-20
 WBMAD/CHAIRMAN/BNS/NIT-7(3rd Call) (Sl. 3)/2019-20
 WBMAD/CHAIRMAN/BNS/NIT-8(3rd Call) (Sl. 1)/2019-20

Reference Letter No. : 338/W&S/KMDA/G-290 dated 22.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | House hold Connection Work in Zone I comprising of Ward No. 1, 2 & 3 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT | 3 rd Call | 3 | 3 | Bijoy Kumar Mukharjee | 5764469.71 | 5778917.00 | -0.25 |
| 2 | House hold Connection Work in Zone II comprising of Ward No. 4, 5 & 6 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT | | 3 | 3 | Bijoy Kumar Mukharjee | 6629756.67 | 6704851.00 | -1.12 |
| 3 | House hold Connection Work in Zone III comprising of Ward No. 7, 8, 9 & 18 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT | | 3 | 3 | Banerjee Trading Co. | 9484427.46 | 9485376.00 | -0.01 |
| 4 | House hold Connection Work in Zone VIII comprising of Ward No. 13 & 14 for Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT | | 3 | 3 | Prabir Kumar Sarkar | 4912793.03 | 4961916.00 | -0.99 |



Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.

Agenda 2.16. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.**Project Summary:**

| | |
|----------------------|--|
| Year of Approval | : 2017-18 |
| Name of Scheme | : Augmentation of Water Supply at Bansberia Municipality under AMRUT |
| Total Project Cost | : 74.99 Crore |
| Implementing Agency | : Kolkata Metropolitan Development Authority |
| Approval Date | : In 6 th SHPSC meeting, held on 10 th August, 2017 |
| Name of Tender | : Boundary Wall of ESR at Zone I in Azad Hind Maidan at Ward No. 1 under Bansberia Municipality. |
| NleQ No. | : WBMAD/CHAIRMAN/BNS/NIT-10 (2 nd Call)/2019-20 dated 20.02.2020 |
| Reference Letter No. | : 339/W&S/KMDA/G-290 dated 22.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA |

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Boundary Wall of ESR at Zone I in Azad Hind Maidan at Ward No. 1 under Bansberia Municipality | 2 nd Call | 3 | 3 | Bijoy Kumar Mukharjee | 609451.94 | 610062.00 | -0.10 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bansberia Municipality under AMRUT.

Agenda 2.17. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.**Project Summary:**

| | |
|--------------------|--|
| Year of Approval | : 2017-18 |
| Name of Scheme | : Augmentation of Water Supply at Bansberia Municipality under AMRUT |
| Total Project Cost | : 74.99 Crore |

  20

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Yard Drain of ESR at **Zone 7** at Ward No. 17 under Bansberia Municipality.
Yard Drain of ESR at **Zone 5** near Shibpur Football Ground at Ward No. 12 under Bansberia Municipality.

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-11 (3rd Call) (Sl. 2)/2019-20
WBMAD/CHAIRMAN/BNS/NIT-11 (3rd Call) (Sl. 1)/2019-20

Reference Letter No. : 361/W&S/KMDA/G-290 dated 30.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|--------------------------|
| 1 | Yard Drain of ESR at Zone 7 at Ward No. 17 under Bansberia Municipality | 3 rd Call | 3 | 3 | M/s. S.K. Saha & Co. | 184815.55 | 184908.00 | -0.05 |
| 2 | Yard Drain of ESR at Zone 5 near Shibpur Football Ground at Ward No. 12 under Bansberia Municipality | | 3 | 3 | Joydip Sinha | 207114.00 | 207114.00 | AT PAR |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.

Agenda 2.18. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Internal Pathway of ESR at **Zone 5** near Shibpur Football Ground at Ward No. 12 under Bansberia Municipality.

Internal Pathway of ESR at **Zone 7** at Ward No. 17 under Bansberia Municipality.

Internal Pathway of ESR at **Zone 8** in Tribeni Baikunthapur at Ward No. 13 under Bansberia Municipality

NleQ No.

: WBMAD/CHAIRMAN/BNS/NIT-12 (2nd Call)(Sl. 2)/2019-20

WBMAD/CHAIRMAN/BNS/NIT-12 (2nd Call)(Sl. 3)/2019-20

WBMAD/CHAIRMAN/BNS/NIT-12 (2nd Call)(Sl. 4)/2019-20

Reference Letter No.

: 362/W&S/KMDA/G-290 dated 30.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Internal Pathway of ESR at Zone 5 near Shibpur Football Ground at Ward No. 12 under Bansberia Municipality | 2 nd Call | 3 | 3 | Singha Enterprise | 579628.00 | 579628.00 | AT PAR |
| 2 | Internal Pathway of ESR at Zone 7 at Ward No. 17 under Bansberia Municipality | | 3 | 3 | M/s. S.K. Saha & Co. | 305005.99 | 305067.00 | -0.02 |
| 3 | Internal Pathway of ESR at Zone 8 in Tribeni Baikunthapur at Ward No. 13 under Bansberia Municipality | | 3 | 3 | M/s. S.K. Saha & Co. | 772605.15 | 772837.00 | -0.03 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.

Agenda 2.19. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

 22

Name of Tender : Boundary Wall of ESR at **Zone 5** near Shibpur Football Ground at Ward No. 12 under Bansberia Municipality.
Boundary Wall of ESR at **Zone 7** at Ward No. 17 under Bansberia Municipality.

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-10 (3rd Call) (Sl. 2)/2019-20
WBMAD/CHAIRMAN/BNS/NIT-10 (3rd Call) (Sl. 3)/2019-20

Reference Letter No. : 363/W&S/KMDA/G-290 dated 30.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Boundary Wall of ESR at Zone 5 near Shibpur Football Ground at Ward No. 12 under Bansberia Municipality | 3 rd Call | 3 | 3 | Sinha Enterprise | 966207.00 | 966207.00 | AT PAR |
| 2 | Boundary Wall of ESR at Zone 7 at Ward No. 17 under Bansberia Municipality | | 3 | 3 | M/s. S.K. Saha & Co. | 825167.98 | 825746.00 | -0.07 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.

Agenda 2.20. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Permanent Road Restoration Work at **Zone I** comprising of Ward No. 1, 2 & 3 after laying of Distribution Mains in connection with Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT.

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-4 (3rd Call)/2019-20 dated 31.07.2020

  23

Reference Letter No. : 364/W&S/KMDA/G-290 dated 30.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Permanent Road Restoration Work at Zone I comprising of Ward No. 1, 2 & 3 after laying of Distribution Mains in connection with Augmentation of Water Supply Scheme at Bansberia Municipality under AMRUT | 3 rd Call | 4 | 3 | Bijoy Kumar Mukherjee | 16619119.92 | 16620782.00 | -0.01 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bansberia Municipality under AMRUT.

Agenda 2.21. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Restoration of Existing Boundary Walls at **Zone 5** for Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT.

Restoration of Existing Drain in **Zone 5** for Augmentation of Water Supply Scheme under AMRUT.

Restoration of Existing Drain in **Zone 8** for Augmentation of Water Supply Scheme under AMRUT.

Restoration of Existing Boundary Walls at **Zone 7** for Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT.

Restoration of Existing Boundary Walls at **Zone 6** for Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT.

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-14 (2nd Call)/2019-20, dated 03.07.2020

Reference Letter No. : 365/W&S/KMDA/G-290 dated 30.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Restoration of Existing Boundary Walls at Zone 5 for Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT. | 2 nd Call | 3 | 3 | Singha Enterprise | 414447.00 | 414447.00 | AT PAR |
| 2 | Restoration of Existing Drain in Zone 5 for Augmentation of Water Supply Scheme under AMRUT. | | 3 | 3 | Joydip Sinha | 184908.00 | 184908.00 | AT PAR |
| 3 | Restoration of Existing Drain in Zone 8 for Augmentation of Water Supply Scheme under AMRUT. | | 3 | 3 | Pranay Talukdar | 147711.67 | 148171.00 | -0.31 |
| 4 | Restoration of Existing Boundary Walls at Zone 7 for Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT. | | 3 | 3 | M/s. S.K. Saha & Co. | 414322.67 | 414447.00 | -0.03 |
| 5 | Restoration of Existing Boundary Walls at Zone 6 for Augmentation of Water Supply Scheme within Bansberia Municipality under AMRUT. | | 3 | 3 | M/s. S.K. Saha & Co. | 222440.99 | 222530.00 | -0.04 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.

Agenda 2.22. Approval of rates for Water Supply Project under AMRUT within Bansberia Municipality.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Water Supply at Bansberia Municipality under AMRUT

  25

Total Project Cost : 74.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC meeting, held on 10th August, 2017

Name of Tender : Construction of Guard Room at **Zone 5** under AMRUT within Bansberia Municipality.
Construction of Guard Room at **Zone 7** under AMRUT within Bansberia Municipality.

NleQ No. : WBMAD/CHAIRMAN/BNS/NIT-13 (3rd Call) (Sl. No. 2)/2019-20
WBMAD/CHAIRMAN/BNS/NIT-13 (3rd Call) (Sl. No. 3)/2019-20

Reference Letter No. : 366/W&S/KMDA/G-290 dated 30.09.2020 from Chief Engineer, Water & Sanitation Sector, KMDA

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bansberia Municipality under AMRUT

| Sl no | Name of Work | No. Of call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------|---------------------------|
| 1 | Construction of Guard Room at Zone 5 under AMRUT within Bansberia Municipality | 3 rd Call | 3 | 3 | Joydip Sinha | 359196.00 | 359196.00 | AT PAR |
| 2 | Construction of Guard Room at Zone 7 under AMRUT within Bansberia Municipality | | 3 | 3 | M/s. S.K. Saha & Co. | 359052.32 | 359196.00 | -0.04 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bansberia Municipality under AMRUT.

Agenda 2.23. Approval of rates for Augmentation of Water Supply scheme for Construction of ESR renovation & replacement of Primary & Distribution Main with allied works within Baranagar Municipal area under AMRUT.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Augmentation of Surface Water Supply Scheme for Construction of ESR, Renovation and replacement of primary and Distribution Main with allied works within Baranagar Municipality under AMRUT

Total Project Cost : 10.00 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 7th SHPSC Meeting, held on 26th April, 2018

Name of Tender : Estimate for repairing of Bituminous Road at various location under Baranagar Municipality.

NleQ No. : WBMAD/BM/WS/NIT-01(eAMRUT)/2020-21

Reference Letter No. : 373/KMDA/WS/G-290 dated 06.10.2020 from Chief Engineer, Water & Sanitation Sector, KMDA.

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Baranagar Municipality under AMRUT

| Sl No. | Name Of Work | No. of call | No. Of Bidder Participated | No. of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost as per Approved DPR | % above/ below wrt DPR |
|--------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------|--------------------------|------------------------|
| 1 | Estimate for repairing of Bituminous Road at various location under Baranagar Municipality | 1 st Call | 3 | 3 | M/s. A. Sarkar | 3292390.60 | 5517000.00 | -24.95 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Baranagar Municipality under AMRUT and decided that Baranagar Municipality has to obtain additional 10% Performance Security from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low.

Agenda 2.24. Approval of rates for Permanent Road Restoration of Bhadreswar Municipality.

Project Summary:

Year of Approval : 2016-17

Name of Scheme : Augmentation of Existing Water Supply Project of Bhadreswar Municipality

Total Project Cost : 24.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 5th SHPSC Meeting, held on 25th October, 2016

Name of Tender : Permanent Road Restoration for Distribution line at **Zone IV** under Bhadreswar Municipality.

e-NIT No. : BM/PWD/3443/E-NIT/1 (3rd Call), dated 22.06.2020

Reference Letter No. : 379/W&S/KMDA/G-303 dated 07.10.2020 from Chief Engineer, W&S Sector, KMDA.



**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA,
between lowest offered cost and DPR cost for above mentioned tender within Bhadreswar
Municipality under AMRUT**

| Sl no | Name of Work | No. of call | No. Of Bidder Participated | No. of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR (Rs.) | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------------|---------------------------|
| 1 | Permanent Road Restoration for Distribution line at Zone IV under Bhadreswar Municipality | 3 rd Call | 3 | 3 | R.S. Construction | 11322803.00 | 14151735.00 | -19.99 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bhadreswar Municipality under AMRUT.

Agenda 2.25. Approval of rates for New House Connection of Bhadreswar Municipality.

Project Summary:

Year of Approval : 2016-17

Name of Scheme : Augmentation of Existing Water Supply Project of Bhadreswar Municipality

Total Project Cost : 24.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 5th SHPSC Meeting, held on 25th October, 2016

Name of Tender : New House Connection of Bhadreswar Municipality.

e-NIT No. : BM/PWD/3444/E-NIT/1-3 (3rd Call), dated 22.06.2020

Reference Letter No. : 380/W&S/KMDA/G-303 dated 07.10.2020 from Chief Engineer, W&S Sector, KMDA.

**Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA,
between lowest offered cost and DPR cost for above mentioned tender within Bhadreswar
Municipality under AMRUT**

| Sl no | Name of Work | No. of call | No. Of Bidder Participated | No. of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR (Rs.) | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|--------------------------|-------------------------------------|--------------------------------|---------------------------|
| 1 | New House Connection at Zone-2 of Bhadreswar Municipality | 3 rd Call | 5 | 5 | M/s. Mandal Construction | 2005855.00 | 2312225.00 | -13.25 |
| 2 | New House Connection at Zone-4 of Bhadreswar Municipality | | 4 | 4 | M/s. Mandal Construction | 2332705.00 | 2760271.00 | -15.49 |
| 3 | New House Connection at Zone-5 of Bhadreswar Municipality | | 4 | 4 | Tirupati Construction | 1305127.00 | 1535624.00 | -15.01 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Bhadreswar Municipality under AMRUT.

Agenda 2.26. Approval of rates for New House Connection of Bhadreswar Municipality.**Project Summary:**

| | |
|----------------------|--|
| Year of Approval | : 2016-17 |
| Name of Scheme | : Augmentation of Existing Water Supply Project of Bhadreswar Municipality |
| Total Project Cost | : 24.99 Crore |
| Implementing Agency | : Kolkata Metropolitan Development Authority |
| Approval Date | : In 5 th SHPSC Meeting, held on 25 th October, 2016 |
| Name of Tender | : New House Connection of Bhadreswar Municipality. |
| e-NIT No. | : BM/PWD/1358/E-NIT-018/1-5 (2 nd Call), dated 22.02.2019 |
| Reference Letter No. | : 312/W&S/KMDA/G-286 dated 03.09.2020 from Chief Engineer, W&S Sector, KMDA. |

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bhadreswar Municipality under AMRUT

| Sl no | Name of Work | No. of call | No. Of Bidder Participated | No. of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR (Rs.) | %age above/ below wrt DPR |
|-------|---|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------------|---------------------------|
| 1 | New House Connection at Zone-1 of Bhadreswar Municipality | 2 nd Call | 2 | 2 | M/s. Gopal Bose | 2822882.00 | 2854567.00 | -1.11 |
| 2 | New House Connection at Zone-3 of Bhadreswar Municipality | | 2 | 2 | D.R. Enterprise | 2805344.00 | 3065950.00 | -8.50 |

Decision:-

After detailed discussion, it was decided that, as only **Two (2)** bidders were participated in the said tenders, the committee recommended the tender for acceptance. Approval of the tenders shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I).

Agenda 2.27. Approval of rates for Permanent Road Restoration of Bhadreswar Municipality.**Project Summary:**

| | |
|--------------------|--|
| Year of Approval | : 2016-17 |
| Name of Scheme | : Augmentation of Existing Water Supply Project of Bhadreswar Municipality |
| Total Project Cost | : 24.99 Crore |



Implementing Agency : Kolkata Metropolitan Development Authority
Approval Date : In 5th SHPSC Meeting, held on 25th October, 2016
Name of Tender : Permanent Road Restoration of Bhadreswar Municipality.
e-NIT No. : BM/PWD/1357/E-NIT-017/1-5 (2nd Call), dated 22.02.2019
Reference Letter No. : 313/W&S/KMDA/G-286 dated 03.09.2020 from Chief Engineer, W&S Sector, KMDA.

Cost Comparison Statement as obtained from Chief Engineer, Water & Sanitation Sector, KMDA, between lowest offered cost and DPR cost for above mentioned tender within Bhadreswar Municipality under AMRUT

| Sl no | Name of Work | No. of call | No. Of Bidder Participated | No. of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder (Rs.) | Cost as per Approved DPR (Rs.) | %age above/ below wrt DPR |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------------|--------------------------------|---------------------------|
| 1 | Permanent Road Restoration for Distribution Line at Zone I under Bhadreswar Municipality | 2 nd Call | 2 | 2 | H. Ghosh And Company | 13846818.00 | 14273599.00 | -2.99 |
| 2 | Permanent Road Restoration for Distribution Line at Zone II under Bhadreswar Municipality | | 2 | 2 | M/s. A. Bhattacharjee | 14088031.00 | 14230334.00 | -1.00 |
| 3 | Permanent Road Restoration for Distribution Line at Zone III under Bhadreswar Municipality | | 2 | 2 | Priya Construction | 13752659.00 | 14141552.00 | -2.75 |
| 4 | Permanent Road Restoration for Distribution Line at Zone V under Bhadreswar Municipality | | 3 | 3 | D.R. Enterprise | 13110717.00 | 14570701.00 | -10.02 |

Decision:-

After detailed discussion, it was decided that,

For Sl. No. 1, 2 & 3, as only Two (2) bidders were participated in the said tenders, the committee recommended the tender for acceptance. Approval of the tenders shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I).

For Sl. No. 4, the committee approved the lowest quoted rate for the above mentioned work within Bhadreswar Municipality under AMRUT.

Agenda 2.28. Approval of rates for Augmentation of Water Supply Scheme of Bidhannagar Municipal Corporation under AMRUT.

Project Summary:

Year of Approval : 2016-17
Name of Scheme : Water Supply Scheme of Bidhannagar Municipal Corporation
Total Project Cost : 115.903 Crore
Implementing Agency : Kolkata Metropolitan Development Authority.



Approval Date : In 6th SHPSC Meeting, held on 10th August, 2017

Name of Tender : Supply, Selection, Storage, Erection, Commissioning, Trial Run, Performance Guarantee Test, One Year O&M of the newly installed 2 nos. pump – motor sets and the Booster Pumping Station equipments of the 5 MG UGR cum Booster Pumping Station at Central Park, under Bidhannagar Municipal Corporation.

NleT No. : 03/KMDA/EM/SE/MC-I/NIT/20-21, dated 10.07.2020

Cost Comparison Statement as obtained from Chief Engineer, E/M Sector, KMDA, between lowest offered cost and Estimated amount for above mentioned tender within Bidhannagar Municipal Corporation under AMRUT

| Sl no | Name of Work | No. Of Call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder | Estimated Amount | %age above/ below wrt Estimated Cost |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------|------------------|--------------------------------------|
| 1 | Supply, Selection, Storage, Erection, Commissioning, Trial Run, Performance Guarantee Test, One Year O&M of the newly installed 2 nos. pump – motor sets and the Booster Pumping Station equipments of the 5 MG UGR cum Booster Pumping Station at Central Park, under Bidhannagar Municipal Corporation | 1 st Call | 3 | 3 | Power India | 29967490.00 | 32241822.00 | -7.05 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Bidhannagar Municipal Corporation under AMRUT.

Agenda 2.29. Approval of rates for Water Supply Projects under AMRUT within Uttarpara-Kotrung Municipality.

Project Summary:

Year of Approval : 2016-17

Name of Scheme : Augmentation of Water Supply Scheme of Uttarpara-Kotrung Municipality

Total Project Cost : 29.68 Crore

Implementing Agency : Kolkata Metropolitan Development Authority

Approval Date : In 6th SHPSC Meeting, held on 10th August, 2017

Name of Tender : Repairing & Renovation of the Two numbers Elevated Service Reservoir (ESR) at 1 (One) at Ward No. 19 just beside TS-10 UGR and another 1 (One) at Ward No. 20 at Ghoshpara in Makhla area alongwith the pump house building under Uttarpara-Kotrung Municipality under AMRUT.

NleT No. : 06/SE(FAWS-II)/W&S/KMDA of 2020-2021, dated 25.08.2020.
Reference Letter No. : 398/W&S/KMDA/G-290 dated 12.10.2020 from Chief Engineer, W&S Sector, KMDA.

Cost Comparison Statement as obtained from Chief Engineer, W&S Sector, KMDA, between lowest offered cost and Estimated Amount Put to Tender cost for above mentioned tender within Uttarpara-Kotrung Municipality under AMRUT

| Sl no | Name of Work | No. Of Call | No. Of Bidder Participated | No. Of Bidder Technically Qualified | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost as per Approved DPR | %age above/below wrt DPR Cost |
|-------|--|----------------------|----------------------------|-------------------------------------|-----------------------|-------------------------------|--------------------------|-------------------------------|
| 1 | Repairing & Renovation of the Two numbers Elevated Service Reservoir (ESR) at 1 (One) at Ward No. 19 just beside TS-10 UGR and another 1 (One) at Ward No. 20 at Ghoshpara in Makhla area alongwith the pump house building under Uttarpara-Kotrung Municipality under AMRUT | 1 st Call | 8 | 8 | B.K. Enterprise | 3362941.57 | 4798718.00 | -29.92 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rate for the above mentioned work within Uttarpara-Kotrung Municipality under AMRUT and decided that Kolkata Metropolitan Development Authority has to obtain additional 10% Performance Security from the lowest bidder before issuance of work order as his quoted rate is found to be substantially low.

Agenda 2.30. Approval of rates for Permanent Restoration of Bituminous Roads & RCC Roads for Water Supply Projects under AMRUT within Haldia Municipality.

Project Summary:

Year of Approval : 2016-17
Name of Scheme : Augmentation of Water Supply Scheme of Haldia Municipality
Total Project Cost : 80.00 Crore
Implementing Agency : Haldia Municipality with Technical assistance of MEDte
Approval Date : In 5th SHPSC Meeting, held on 25th October, 2016
Name of Tender : Permanent Restoration of Bituminous Roads & RCC Roads for Water Supply Projects under AMRUT within Haldia Municipality
NleQ No. : WBMAD/ULB/HM/566/NIT-602 (4th Call)
WBMAD/ULB/HM/567/NIT-601 (4th Call)
Reference Letter No. : ME/2739/1A-135/2016 dated 13.11.2020 from Chief Engineer, MEDte.



Cost Comparison Statement as obtained from Chief Engineer, MEDte, between lowest offered cost and Estimated Amount put to Tender cost for above mentioned tender within Haldia Municipality under AMRUT

| Sl no | Name of Work | No. Of Call | No. Of Bidders | Name of Lowest Bidder | Cost offered by Lowest Bidder | Estimated Amount Put to Tender | %age above/ below |
|-------|--|----------------------|----------------|---------------------------|-------------------------------|--------------------------------|-------------------|
| 1 | Permanent Restoration of Bituminous Roads within Haldia Municipality under AMRUT | 4 th Call | 1 | M/S Equilted Construction | 3569185.28 | 3618395.00 | -1.36 |
| 2 | Permanent Restoration of RCC Roads within Haldia Municipality under AMRUT | | 1 | Susil Kumar Hazra | 6095304.43 | 6320307.00 | -3.56 |

Decision:-

*After detailed discussion, it was decided that, as only **One (1)** bidder was participated in the said tenders, the committee recommended the tender for acceptance. Approval of the tenders shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I).*

Agenda 2.31. Approval of rates for Laying of DI Pipes (All types & Class) including all DI specials and permanent road restoration for Water Supply scheme at Zone-A, B, C & F within Habra Municipal area under AMRUT.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Water Supply Scheme (Phase-II) for Habra Municipality under AMRUT.

Total Project Cost : 64.92 Crore

Implementing Agency : Habra Municipality with Technical Assistance of MEDte.

Appraisal Date : In 20th SLTC Meeting, held on 6th September, 2019

Name of Tender : Laying of DI Pipes (All types & Class) including all DI specials and permanent road restoration for Water Supply scheme at Zone-A, B, C & F within Habra Municipal area under AMRUT.

NleT No. : WBMAD/HM/PWD/NIT-e466(2nd Call)/2020-21 dated 28.07.20

Number of Bidder : 1

Reference Letter No. : ME/2791/1A-97/08 Pt.I dated 13.11.2020 from Chief Engineer, MEDte

Cost Comparison Statement as obtained from Chief Engineer, MEDTe, between lowest offered cost and DPR Cost for the above mentioned work within Habra Municipality under AMRUT

| Sl no | Name of Work | 3 | 4 | 5 | Total (Laying including Specials as per DPR + Road Restoration as per Vetted Estimate) | 7 | 8 = 4+7 | 9 | 10 | 11 | 12 | 13 | 14 |
|-------|--|---|---|-------------------------------------|---|---------------------------------------|---|---------------------|--|------------|--|---|--|
| | | DPR Amount for Laying of Distribution Network Component | Laying with DI Fittings (20% of DPR Amount) | Road Restoration (Vetted Estimates) | Total (Laying including Specials as per DPR + Road Restoration as per Vetted Estimate) | Road Restoration as per DPR Provision | Total (Laying including Specials as per DPR + Road Restoration as per DPR) | Name of Lone Bidder | As per quoted rate by L1 Bidder with Tax | Discount % | Revised quoted rate after rate negotiation by L1 Bidder with Tax | %age above (+)/ below(-) of lowest offered amount wrt vetted Cost {100*(Col .12 - Col. 6)/Col. 6} | %age above (+)/ below(-) of lowest offered amount wrt DPR Cost (100*(Col .12 - Col. 8)/Col. 8) |
| 1 | Laying of DI pipes (All Types & Class) including all DI Specials and Permanent Road Restorations for Water Supply Scheme at Zone A within Habra Municipal area under AMRUT | 25001845.00 | 5000369.00 | 14207445.00 | 19207814.00 | 13971811.00 | 18972180.00 | Path Makers | 20906411.89 | 8.25 | 19181632.91 | -0.14 | 1.10 |
| 2 | Laying of DI pipes (All Types & Class) including all DI Specials and Permanent Road Restorations for Water Supply Scheme at Zone B within Habra Municipal area under AMRUT | 16778757.00 | 3355751.40 | 9363457.00 | 12719208.40 | 9208375.00 | 12564126.40 | Super Enterprises | 13654292.85 | 7.00 | 12698492.35 | -0.16 | 1.07 |
| 3 | Laying of DI pipes (All Types & Class) including all DI Specials and Permanent Road Restorations for Water Supply Scheme at Zone C within Habra Municipal area under AMRUT | 21418938.00 | 4283787.60 | 11539607.00 | 15823394.60 | 11349012.00 | 15632799.60 | A. B. Construction | 17207406.57 | 8.25 | 15787795.53 | -0.22 | 0.99 |
| 4 | Laying of DI pipes (All Types & Class) including all DI Specials and Permanent Road | 8201295.00 | 1640259.00 | 4302627.00 | 5942886.00 | 4231717.00 | 5871976.00 | Super Enterprises | 6375627.57 | 7.00 | 5929333.64 | -0.23 | 0.98 |



| SI no | Name of Work | DPR Amount for Laying of Distribution Network Component | Laying with DI Fittings (20% of DPR Amount) | Road Restoration (Vetted Estimates) | Total (Laying including Specials as per DPR + Road Restoration as per Vetted Estimate) | Road Restoration as per DPR Provision | Total (Laying including Specials as per DPR + Road Restoration as per DPR) | Name of Lone Bidder | As per quoted rate by L1 Bidder with Tax | Discount % | Revised quoted rate after rate negotiation by L1 Bidder with Tax | %age above (+)/ below(-) of lowest offered amount wrt vetted Cost {100*(Col .12 - Col. 6)/(Col. 6)} | %age above (+)/ below(-) of lowest offered amount wrt DPR Cost {100*(Col .12 - Col. 8)/(Col. 8)} |
|-------|--|---|---|-------------------------------------|---|---------------------------------------|---|---------------------|--|------------|--|---|--|
| 1 | Restorations for Water Supply Scheme at Zone F within Habra Municipal area under AMRUT | 3 | 4 | 5 | 6 = 4+5 | 7 | 8 = 4+7 | 9 | 10 | 11 | 12 | 13 | 14 |

Decision:-

After detailed discussion, it was decided that, as only **One (1)** bidder was participated in the said tenders, the committee recommended the tender for acceptance. Approval of the tenders shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I).



Agenda 2.32: Approval of rates for Drainage work at Halisahar Municipality under AMRUT (Ph-II).

Project Summary:

| | |
|----------------------|---|
| Year of Approval | : 2017-18 |
| Name of Scheme | : Storm Water Drainage system (Phase-II) within Halisahar Municipality under AMRUT |
| Total Project Cost | : 64.84 Crore |
| Implementing Agency | : Kolkata Metropolitan Development Authority |
| Approval Date | : In 7 th SHPSC Meeting, held on 26 th April, 2018 |
| Name of Tender | : Design, Drawing, Construction, Commissioning, Trial Run and Operation and Maintenance for 12 Months of 1 (One) No. Storm Water Drainage Lifting Station of Capacity 100 m ³ /minute including all appurtenant structures and allied works at Prasadnagar, Ward No. 17 under Storm Water Drainage Scheme for Sub-Basin 5 of Halisahar Municipality under AMRUT (Phase-II) on Turnkey Basis. |
| NleT No. | : 01/SE(NC)/S&SWM/W&S/KMDA of 2020-2021 (2 nd Call), dated 22.06.2020, Sl. No. 1 |
| Reference Letter No. | : 58/KMDA/SD&SWM/W-44/16 Dated 16.09.2020 from Chief Engineer, S & SWM, KMDA |

Cost Comparison as received from Chief Engineer, S & SWM, KMDA between Lowest Offered Cost and DPR Cost for the above mentioned work within Halisahar Municipality under AMRUT

| Sl No. | Name Of Work | No. of call | No. of Bidder | Name of Lowest Bidder | Cost offered by Lowest Bidder | Cost Approved DPR | % above/ below w.r.t. DPR cost |
|--------|--|----------------------|---------------|-----------------------|-------------------------------|--|--------------------------------|
| 1 | Design, Drawing, Construction, Commissioning, Trial Run and Operation and Maintenance for 12 Months of 1 (One) No. Storm Water Drainage Lifting Station of Capacity 100 m ³ /minute including all appurtenant structures and allied works at Prasadnagar, Ward No. 17 under Storm Water Drainage Scheme for Sub-Basin 5 of Halisahar Municipality under AMRUT (Phase-II) on Turnkey Basis | 2 nd Call | 1 | New Alignment | 49000000.00 | 46132766.55 (Estimated Cost) Rs. 10.6712 Crore for 170.208 MLD | +6.21 |

Decision:-

After detailed discussion, it was decided that, as only **One (1)** bidder was participated in the said tender, the committee recommended the tender for acceptance. Approval of the tender shall be obtained from the Competent Authority in terms of FD Memo no. 6989-F(Y) dated 19th November, 2018 (placed in Annexure-I).

Agenda 2.33. Approval of rates for Repairing of Road at AMRUT Drain location with Brick Bats at Madhyamgram Municipality under AMRUT.

Project Summary:

Year of Approval : 2017-18

Name of Scheme : Drainage Project for Madhyamgram Municipality

Total Project Cost : 24.99 Crore

Implementing Agency : Kolkata Metropolitan Development Authority (KMDA)

Approval Date : In 7th SHPSC Meeting, held on 26th April, 2018

Name of Tender : Repairing of Road at AMRUT Drain location with Brick Bats from Beliver's Church Road, Ramkrishnapally & Saradapally via Choto Aam Bagan & Madhubala Engineering Works to Babu Road (Mission Gate in Ward No. 04) under Madhyamgram Municipal Area under AMRUT.

Repairing of Road Beside AMRUT Drain location with Brick Bats starting from Joyram Oil Mill to H/o Sanat Biswas via Aponjon Club to Srinagar Madhyamik School via Mallick Enterprise to H/o Tushar Paul in Ward No. 07 under Madhyamgram Municipal area under AMRUT

Repairing of Road Beside AMRUT Drain location with Brick Bats starting from FCI godown to Kadamtala Bazar via H/o Sanat Biswas in Ward No. 08 & 09 under Madhyamgram Municipal area under AMRUT

NIT No. : WBMAD/MM/NIT-15e/2019-20 (2nd Call) – Sl. No. 1, dated 28.01.2020

WBMAD/MM/NIT-15e/2019-20 (2nd Call) – Sl. No. 2, dated 28.01.2020

WBMAD/MM/NIT-15e/2019-20 (2nd Call) – Sl. No. 3, dated 28.01.2020

Reference Letter No. : 57/1(1)/KMDA/SD&SWM/W-44/16 dated 16.09.2020 from Chief Engineer, S&SWM, W&S Sector, KMDA.

Cost Comparison Statement as obtained from Chief Engineer, S&SWM, W&S Sector, KMDA, between lowest offered cost and DPR cost for Storm Water Drainage Project under AMRUT within Madhyamgram Municipality.

| Sl No | Name of Work | No. of Call | No. of Bidder | Name of lowest bidder | Cost offered by lowest bidder (Rs.) | Cost Approved DPR (Rs.) | %age above/ below w.r.t. DPR |
|-------|---|----------------------|---------------|-----------------------|-------------------------------------|-------------------------|------------------------------|
| 1 | Repairing of Road at AMRUT Drain location with Brick Bats from Beliver's Church Road, Ramkrishnapally & Saradapally via Choto Aam Bagan & Madhubala Engineering Works to Babu Road (Mission Gate in Ward No. 04) under Madhyamgram Municipal Area under AMRUT | 2 nd Call | 5 | I.F. Traders | 1705288.25 | 1794851.33 | -4.99 |
| 2 | Repairing of Road Beside AMRUT Drain location with Brick Bats starting from Joyram Oil Mill to H/o Sanat Biswas via Aponjon Club to Srinagar Madhyamik School via Mallick Enterprise to H/o | | 4 | B.K. Enterprise | 1768345.20 | 1772777.14 | -0.25 |

| Sl No | Name of Work | No. of Call | No. of Bidder | Name of lowest bidder | Cost offered by lowest bidder (Rs.) | Cost Approved DPR (Rs.) | %age above/ below w.r.t. DPR |
|-------|---|----------------------|---------------|-----------------------|-------------------------------------|-------------------------|------------------------------|
| | Tushar Paul in Ward No. 07 under Madhyamgram Municipal area under AMRUT | | | | | | |
| 3 | Repairing of Road Beside AMRUT Drain location with Brick Bats starting from FCI godown to Kadamtala Bazar via H/o Sanat Biswas in Ward No. 08 & 09 under Madhyamgram Municipal area under AMRUT | 2 nd Call | 4 | Bengal Trading | 1253103.29 | 1256873.91 | -0.30 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Madhyamgram Municipality under AMRUT.



3. Details of Tenders of Green Space Development Projects under AMRUT:

Agenda 3.1. Approval of rate for Parks & Green Space within Haldia Municipality under AMRUT.

Project Summary:

Year of Approval : 2016-17

Name of Scheme : Improvement of Ramnagar Sishu Uddan Park under Ward No.-5
Improvement of Nivedita Park, under Ward No.-19

Total Project Cost : 41.17 lakh

Implementing Agency : Haldia Municipality with Technical Assistance of MEDte

Approval Date : In 6th SHPSC meeting, held on 10.08.2017

Name of Tender : Improvement of Nivedita Park under Ward No. 19 of Haldia Municipality
Improvement of Ramnagar Sishu Uddan Park under Ward No. 5 of Haldia Municipality

NleT No. : WBMAD/ULB/HM/2575/NIT-106
WBMAD/ULB/HM/2576/NIT-107

Reference Letter No. : ME/2480/1a-125/16 Pt-V, dated 03.09.2020 from Chief Engineer, MEDte

Abstract of CS as obtained from Chief Engineer, MEDte for Tenders of Parks & Playground for SLTC Meeting under AMRUT

| Sl no | Name of Work | Name of ULB | Type of Tender | No. Of call | No. of eligible Bidder | Estimated Amount put to tender (Rs.) | Name of Lowest Bidder | Lowest offered Amount | %age above/below |
|-------|--|-------------|------------------------|----------------------|------------------------|--------------------------------------|-----------------------|-----------------------|------------------|
| 1 | Improvement of Nivedita Park under Ward No. 19 of Haldia Municipality | Haldia | Percentage Rate Tender | 1 st Call | 3 | 1973431.33 | Panja Construction | 1951723.59 | -1.10 |
| 2 | Improvement of Ramnagar Sishu Uddan Park under Ward No. 5 of Haldia Municipality | | | | 3 | 2023842.83 | Capital Construction | 2003604.40 | -1.00 |

Decision:-

After detailed discussion, the committee approved the lowest quoted rates for the above mentioned works within Haldia Municipality under AMRUT.



Agenda 4: Approval of Request for withdrawal of the decision “depositing 10% performance security from the lowest bidder against the work related to Construction of 4 (Four) nos ESRs at Rajpur-Sonarpur Municipality under Surface Water Supply scheme Phase-II, AMRUT”

The above mentioned tender was approved in the 24th State Level Technical Committee (SLTC) meeting, dated 04.08.2020. It was decided in the said meeting that, as the lowest offered rate is more than 20% below (28.805%, 27.559%, 29.715%, 20.131%) than the Estimated Cost as per the DPR, hence, the Lowest Bidder has to deposit 10% Performance Security & Rate Analysis before issuance of Work Order.

Now, Chief Engineer-in-Charge, Kolkata Metropolitan Development Authority (KMDA) vide his letter no. 332/W&S/KMDA/G-333, dated 21.09.2020 informed State Mission Director, AMRUT that the estimated cost is not mentioned in the NIT and rather “Rate to be quoted” by the bidder is mentioned in the NIT. Moreover, there was no separate clause in tender document to deposit 10% Performance Security since the tender was invited as a turnkey tender and estimated cost was not mentioned in the NIT.

Hence, Chief Engineer-in-Charge, Kolkata Metropolitan Development Authority (KMDA) requested State Mission Director, AMRUT to withdraw the decision of “deposit of 10% Performance Security” against the aforesaid works.

Decision:-

Members discussed upon the issue and approved the Request for withdrawal of the decision “depositing 10% performance security from the lowest bidder against the work related to Construction of 4 (Four) nos ESRs at Rajpur-Sonarpur Municipality under Surface Water Supply scheme Phase-II, AMRUT”.

Agenda 5: Approval of Permission for inviting tenders for the work of ‘Construction of Surface drain for Supernatant water of Water Treatment Plant area and concrete approach road to Sludge Pond, CWPB Electrical Sub-station room etc. inside the WTP premises’ in connection with project “Augmentation of Surface Water Supply Scheme for replacement of Clear Water Pump and Motor, Construction of ESR, Renovation & Replacement of Primary & Distribution Main with allied works within Kamarhati Municipal area under AMRUT”.

The Water Supply Project, amounting to **Rs. 50.00 crore** within Kamarhati Municipality under AMRUT was appraised in the 12th State Level Technical Committee (SLTC) meeting, dated 15th September, 2017 and also approved in the 7th State High Powered Steering Committee (SHPSC) meeting, dated 26th April, 2018.

Now, Chief Engineer-in-Charge, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) vide his letter No. 407/CE/W&S/KMDA/G-290, dated 15.10.2020 proposed to the State Mission Director, AMRUT that essential component such as surface drain carrying supernatant water and the approach road to the sludge pond, CWPB Electrical Sub-station room etc. inside the WTP premises are presently in dilapidated condition and bad affecting the operation of the WTP. The said components of works are not included in the scope of the original DPR. He also mentioned that, the total saving in project cost till date based on the tendered value and committed expenditure is of **Rs. 163.56 lakh** and the tentative estimated cost for the above said work will be within **Rs. 105.00 lakh** (approximately) (Preparation of revised DPR is under process).

Chief Engineer-in-Charge, Water & Sanitation Sector, Kolkata Metropolitan Development Authority (KMDA) placed the proposal to the committee for approval and permission for inviting tender for the proposed new scope of work.

Decision:-

Members discussed upon the issue and approved the above mentioned proposal for Water Supply Project within Kamarhati Municipal area under AMRUT.

Agenda 6: Approval of Investment Grade Energy Audit report of One (1) municipality for signing of Tripartite Agreement with ULB for replacement of Water Pumps by EESL.

Energy Audit for Water pumps of AMRUT cities was mandate as per Reforms 2016-17. Accordingly, the state has signed a MoU with Energy Efficiency Services Ltd. (EESL) on April 26, 2017 as per Govt. of India guideline. Accordingly, EESL initiated Municipal Energy Efficiency Program (MEEP) in the AMRUT cities and completed survey in 46 cities. Investment Grade Energy Audit (IGEA) report of 44 ULBs have already been approved in several meetings of State Level Technical Committee (SLTC). Thereafter EESL prepared and submitted 1 no. Investment Grade Energy Audit (IGEA) report to state Mission Directorate. Now as per Guideline, if this IGEA report of English Bazar Municipality is approved in State Level Technical Committee, further course of action may be taken up.

Decision:-

After detailed discussion, members approved the Investment Grade Energy Audit report of English-Bazar Municipality for signing of Tripartite Agreement with ULB for replacement of Water Pumps by EESL.

As there was no other points to discuss, the meeting ended with thanks from and to the chair.



**Chief Executive Officer,
Kolkata Metropolitan Development Authority (KMDA)
& Vice-Chairperson
State Level Technical Committee (SLTC)
AMRUT, West Bengal**

Government of West Bengal
Finance Department
Audit Branch

Annexure-I

No. 6989-F(Y)

Dated 19th November, 2018

MEMORANDUM

Sub: Revised Norms for acceptance of tenders with less than 3 qualified bids on 2nd or subsequent calls

The State Government in order to facilitate expeditious implementation of development and welfare programmes of the State Government, the Finance Department introduced the Financial Adviser (FA) System in the year 2012 vide Finance Department Memo. No. 152-FB dated 27.04.2012 through which the Administrative and Financial Powers were decentralised and delegated to the Administrative Departments by incorporating an FA Setup as a specialised integrated branch of Finance Department within each Administrative Department.

2. Now in order to delegate higher financial power for acceptance of tenders with less than 3 qualified bidders in 2nd or subsequent calls, para II B and II C of FD Memo No. 925-F(Y) dated 14.02.2017 is revised as follows:

Para II B: Where the delegated power of the Additional Chief Secretary/Principal Secretary/Secretary-in-Charge (HoD) for according administrative approval is Rs. 10 crores, the HoD will be able to accept tenders with less than 3 bidders up to Rs 5 crores after verifying all the details as per the checklist (Annexure I) provided with this Memorandum. Similarly, for Departments having delegated financial power for according administrative approval up to Rs. 20 crores, tenders with less than 3 bidders can be accepted by the HoD up to Rs. 10 crores.


Para II C: Beyond the limits specified above, the files should be referred to Finance Department for acceptance along with specific recommendations of the FA and HoD in the Annexure I.

3. However, prior to such acceptance of tenders, the HoD shall examine:

- i. Whether there was sufficient publicity given to the Tender in adequate no. of newspapers having appropriate territorial coverage and readership, Departmental Website (if any) and e-Tender Portal;
- ii. Whether the EMD was received online through the e-Tender Portal;
- iii. Whether the minimum mandatory period for submission of bids as per Financial Rules was available to bidders from the date of publication in newspapers, Departmental Website (if any) and e-Tender Portal;
- iv. Whether the Tender Inviting Authority (TIA) has provided sufficient reasons justifying and recommending acceptance of the selected bid and finds the quoted rate reasonable;
- v. Whether the Technical Criteria were reviewed and revised by the TIA, if necessary, before 2nd or subsequent calls of the Tender;
- vi. Whether the Eligibility Criteria like Minimum Average Annual Turnover, Net Worth, Packages Tendered, Credentials, etc. did not restrict fair competition among the prospective bidders;
- vii. Whether in case of Non-Schedule Item(s) market rates have been suitably assessed by the TIA to ascertain reasonability of quoted rate(s);
- viii. Whether the Departmental Tender Committee has examined the Tender and recommended acceptance and found the quoted rate reasonable;
- ix. Whether the Financial Adviser Setup has recommended acceptance or re-tender;
- x. Any other aspects and factors as required and deemed fit.

4. Accordingly, Annexure-I of FD Memo No. 925-F(Y) dated 14.02.2017 as revised vide FD Memo No. 4378-F(Y) dated 13.07.2017 has been suitably modified and enclosed herewith.

5. This order comes into operation with immediate effect.


(H.K. Dwivedi)
Additional Chief Secretary to the
Government of West Bengal

**Annexure-1: Checklist for Accepting tenders with less than 3 bids on 2nd or subsequent calls
FD Memo No. 6989-F(Y) dated 19th November, 2018**

| | |
|--|--|
| Estimated amount | |
| Amount put to tender | |
| <u>In case of First Call</u> | |
| Eligibility Criteria (Technical) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i> | |
| Eligibility Criteria (Financial) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i> | |
| <u>Details of Publications of NIT</u> Date of NIT: Minimum Period for submission of tender as per Rules: Minimum Period for submission actually allowed: No. of Newspapers where publication is to be made as per Rules: Names of Newspapers in which publicity was actually made: Whether e-Tender: Whether Earnest Money has been received online through e-Procurement Portal (wbtenders.gov.in): If Extension of dates have been done, whether: 1. The period of extension is reasonable as per rules. 2. Corrigendum Notice has been published in at least one newspaper. | 7/14/21/..... 1/2/3 Yes / No Yes / No Yes / No Yes / No |
| <u>No. of Bidders:</u> 1. Total no. of Bidders who responded: 2. No. of technically qualified Bidders: <i>(For procurement of services under QCBS / CQCCBS methods the details of scores are to be mentioned)</i> | |
| <u>In case of 2nd / Subsequent Call</u> | |
| <u>Whether Technical Criteria were reviewed before inviting 2nd/Subsequent Call to ensure that the eligibility criteria were not restrictive:</u> 1. If yes, whether revised or not: 2. If no, why not revised: | |
| Revised Eligibility Criteria (Technical) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i> | |
| Revised Eligibility Criteria (Financial) <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i> | |

| | |
|---|--|
| <p><u>Details of Publications of NIT</u> Date of NIT: Minimum Period for submission of tender as per Rules: Minimum Period for submission actually allowed: No. of Newspapers where publication is to be made as per Rules: Names of Newspapers in which publicity was actually made: Whether e-Tender: Whether Earnest Money has been received online through e-Procurement Portal (wbtenders.gov.in): If Extension of dates have been done, whether: 1. The period of extension is reasonable as per rules. 2. Corrigendum Notice has been published in at least one newspaper.</p> | <p>7/14/21/(Any other)..... 1/2/3 Yes / No Yes / No Yes / No Yes / No</p> |
| <p><u>No. of Bidders:</u> 1. Total no. of Bidders who responded: 2. No. of technically qualified Bidders: <i>(For procurement of services under QCBS/CQCCBS methods the details of marks, weightage, etc. are to be mentioned)</i></p> | |
| <p>Details of Financial Bids of <u>only the technically qualified bidders</u></p> | |
| <p>In case of lowest financial bid based tender, whether and by what % the L₁ Bid is: 1. Below/At par with/Beyond the amount put to tender: 2. Below/At par with/Beyond prevalent market rates (for procurement of goods and services):</p> | |
| <p>Specific comments of TIA: 1. Reasons justifying and recommending acceptance of L₁ bid: 2. Whether the quoted rate is reasonable:</p> | |
| <p>Specific recommendation of the Departmental Tender Committee: 1. Views on the submission of TIA: 2. Whether the quoted rate is reasonable:</p> | |
| <p>Specific recommendation of the FA regarding acceptance/re-tender:</p> | |
| <p>Acceptance of the Head of the Administrative Department / Order for Re-tender:</p> | |